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I.  INTRODUCTION 
 
 
The ability of the criminal justice community in North Dakota to fulfill its public safety responsi-
bilities relies on the effective and efficient use of resources and timely access to current, complete, 
and accurate information by all parties.  The state of North Dakota is defining the future direction for 
criminal justice information sharing (CJIS) and systems integration in support of the criminal justice 
community by embarking on a CJIS planning project that encompasses the entire criminal justice 
environment.  This report, Implementation Plan, represents the last of four project deliverables and it 
assesses the current technology environment, develops an architecture for future development, and 
defines the plan for implementation. 
 
 
A. BACKGROUND 
 
In the fall of 2000, North Dakota applied for and received a grant from the National Governors’ 
Association (NGA) to develop a CJIS plan.  North Dakota saw this as an excellent opportunity to 
bring members of the justice community together to set a direction for coordinated efforts.  At about 
the same time, North Dakota applied for technical assistance from The National Consortium for Jus-
tice Information and Statistics (SEARCH).  A criminal justice advisory committee was established 
consisting of a broad cross-section of people from state, county, and local organizations to support 
that effort.  The SEARCH assessment was used in the development of the CJIS plan.   
 
In December 2000, a team traveled to an NGA workshop in Santa Fe, New Mexico.  The workshop 
proved to be valuable for learning what other states are doing and provided ideas for creating a gov-
ernance structure.  The team continued meeting (with the additional staff) to provide direction and 
oversight to the planning process.  The staffs of the Attorney General’s Office, State Court Admin-
istrator’s Office, and Highway Patrol developed the short-term initiatives and next steps included in 
the plan. 
 
On February 22, 2001, the advisory committee met again to review the SEARCH technical assis-
tance report and a draft of the plan.  The feedback was used to further refine the plan before submis-
sion to NGA.  The plan outlined five short-term projects and three initiatives as next steps to full-
scale information sharing.  These short-term projects recognized the fact that there currently exists a 
commitment to information sharing.  The integration work under way is evidence of staff in individ-
ual agencies and branches that have taken initiative and shown leadership.  Success demonstrated in 
the implementation of these projects will form a foundation for further planning efforts. 
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The three long-term projects outlined in the plan reflected the commitment to criminal justice inte-
gration well into the future.  To do this, it is necessary to design and develop the technical infra-
structure and data standards to facilitate information sharing on a wider scale.  These projects were 
included in a request for grant funding from the NGA and Department of Justice and resulted in this 
project.   
 
 
B. OBJECTIVES AND SCOPE 
 
The state of North Dakota has defined the following project objectives.  In addition, the state and 
MTG Management Consultants, L.L.C., have developed the scope detailed later in this subsection. 
 
1. Objectives 
 
The primary goal of this project is to establish a framework for CJIS.  In working toward this goal, 
the following objectives are to be achieved: 
 

� Define the information-sharing needs of North Dakota criminal justice organizations.1 

� Develop a conceptual design for technologies to support information exchange. 

� Develop data standards for information that is shared among criminal justice organizations. 

� Identify and plan the implementation of high-priority CJIS projects. 

 
The focus of this work plan is to achieve these objectives by conducting the following tasks: 
 

� Documenting the current technology environment supporting criminal justice within the 
state. 

� Analyzing the current situation and needs to identify where technology improvements may 
be made that will increase effectiveness, integration, and data sharing. 

� Identifying components of existing criminal justice information systems (IS) and reasonable 
migration paths toward an integrated system. 

� Defining high-level information exchanges (e.g., incident reports as opposed to all data ele-
ments in an incident report) between primary justice organizations/systems within the scope 
of the project, where benefits from automating such exchanges might be realized. 

                                                 
1  The term “organizations” is used to represent both criminal justice agencies, i.e., departments within the state of 

North Dakota and the North Dakota Judiciary. 
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� Providing a high-level “road map” and identifying major projects that will offer a prioritized 
strategic approach, with associated rough cost estimates. 

 
Accomplishing these tasks will position the state of North Dakota to realize its vision which, based 
on the state integrated justice report completed by SEARCH, the state’s initial grant application, 
interviews with state justice practitioners, and input received at the CJIS technical architecture work-
shop, can be summarized as follows: 
 

Improve public safety by providing effective and efficient justice policies, processes, 
and information systems required to capture and share complete, accurate, and 
timely information in support of program operations and informed decision making 
across jurisdictional and organizational boundaries statewide. 

 
Realizing this vision will require significant effort on the part of primary and secondary stake-
holders, as well as strong support and cooperation among the organizations and people serving the 
justice community within the state of North Dakota.   
 
2. Scope 
 
The scope of this engagement is defined by three key components: 
 

� The work plan and associated methods established to meet project objectives. 

� The state criminal justice organizations within the scope of the project. 

� The IS within the scope of the study, both as it applies to current systems analysis and 
integration planning. 

 
a. Work Plan 
 
In summary, key activities included are: 
 

� Defining and executing a work plan that achieves the overall planning objectives for criminal 
justice integration within the state of North Dakota. 

� Assessing the current technology environment within the state of North Dakota. 

� Completing a needs assessment focused on information sharing and integration between jus-
tice systems and the provision of information to law enforcement officers in the field. 

� Confirming the vision and goals that will drive the criminal justice community’s integration 
and information-sharing efforts. 
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� Developing conceptual architectures that establish a target for improvement in order to attain 
the desired future technology environment. 

� Establishing a prioritized migration plan, with estimated costs and time frames for moving 
the criminal justice technology environment toward the vision and future architectural 
models. 

� Providing a final report that describes where the criminal justice systems are today and where 
they need to be in the future, as well as gives a road map for moving forward. 

 
Completing these activities will establish the requirements and associated plans and tasks needed for 
the state of North Dakota to capitalize on information-sharing opportunities and achieve improved 
integration between criminal justice systems in the state. 
 
b. Organizations 
 
A clear understanding of the organizational scope for this planning project is critical to providing 
focus within the time and resource constraints of the project.  This subsection lists the organizations 
within and outside the scope of this planning effort.  Organizations within the scope of the project 
include: 
 

� Department of Corrections and Rehabilitation (DOCR). 

� Department of Transportation (DOT). 

� Information Technology Department (ITD) (specific to CJIS support activities). 

� North Dakota Association of Counties (NDACO). 

� North Dakota Highway Patrol (NDHP). 

� North Dakota Office of the Attorney General (NDAG). 

� NDAG, Bureau of Criminal Investigation (BCI). 

� Office of Management and Budget (State Radio). 

� North Dakota Judicial Branch (NDJB). 

� State’s Attorneys. 

 
In addition, as directed by the project team, MTG will work with state organizations regarding the 
Integrated Automated Fingerprint Identification System and other related justice IS.  MTG will 
solicit information from local jurisdictions across the state because they are the state’s primary CJIS 
customers.  This input will be included in relevant portions of the work products.  Of course, we will 
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also work with technology support organizations and functions within the state as they relate to 
criminal justice systems and infrastructures. 
 
Although there are other justice stakeholders in the state who will be invited to participate and pro-
vide input, they are considered outside the scope of this project.  Those organizations include: 
 

� Department of Health. 

� Game and Fish Department. 

� Law Enforcement Training Academy. 

� Legislative groups. 

� North Dakota League of Cities. 

� State ITD effort not related to CJIS. 

� Victims’ advocates. 

 
In addition, other federal agencies, such as the FBI and DEA, and programs, such as High Intensity 
Drug Trafficking Area (HIDTA), are also considered outside the scope of this project, although 
information may be collected and utilized in support of organizations within the scope. 
 
c. Information Systems 
 
This subsection outlines the IS scope for the project.  In general, this scope is limited to: 
 

� Major criminal justice applications associated with case management, operational support, 
and research, including their platform database and server environments. 

� Interfaces supporting information exchanges between criminal justice systems. 

� Local area network (LAN), wireless, and wireline environments supporting criminal justice. 

� Systems and infrastructure security environments related to or supporting criminal justice. 

� Mobile data computing devices in law enforcement patrol vehicles. 

� Current personal computing platforms and office support software environments. 

 
Technology support functions and staffing, data center(s) infrastructure, and peripheral devices will 
not be included within the scope nor will detailed counts of devices (e.g., terminals, PCs, mobile 
data computers [MDCs]) attached to the various systems be developed. 
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C. PROJECT APPROACH 
 
Our design methodology or approach for this project is based on a concise set of proven strategies or 
tactics.  These strategies have been developed from our experience in similar projects and the needs 
of the state.  They are: 
 

� Utilize experienced IT and criminal justice staff. 

� Actively involve the criminal justice advisory committee. 

� Conduct regional work sessions and site reviews. 

� Utilize information engineering-based design methods. 

� Utilize structured data-gathering and analysis tools. 

� Focus on functional objectives of the CJIS. 

 
These strategies are an integral part of our approach and result in the four phases and four deliver-
ables.  The four deliverables (Requirements Document, technology architecture, data standards, and 
this implementation plan) create a road map for the development, acquisition, and implementation of 
a CJIS system that will achieve North Dakota’s integration vision.  EXHIBIT I-1, which follows this 
page, diagrams the project approach.  Each of the four phases and deliverables is detailed below.   
 
Phase I – Deliverable 1:  Requirements Document 
 
This phase of the project documents current and future functional requirements for CJIS and resulted 
in the Requirements Document deliverable.  In this effort, MTG gathered background information 
about the current environment.  We interviewed state organization representatives to gather technical 
and functional information to prepare for regional design team meetings and identify state-level CJIS 
requirements.  We also began a series of regional meetings that focused on educating the criminal 
justice community on the integration model and gathered specific organization requirements around 
the state.  These efforts provided information to participants about the current environment, gathered 
information about their processes and systems, and identified their needs and vision for the future.  
The results of the work sessions and interviews were summarized and shared with stakeholders.  The 
information collected within this phase is presented in the Requirements Document as general and 
management CJIS requirements with current information exchanges identified. 
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Phase II – Deliverable 2:  Technology Architecture 
 
In this phase, we developed a design for the technology required to support the electronic exchange 
of information and requirements identified in Phase I.  Our approach to this deliverable was to pre-
sent models depicting the various alternatives or options available to the state.  Examples from other 
state and local jurisdictions were presented in a joint application design session of technical person-
nel.  MTG has developed information-sharing technology architectures for a number of states, 
including Nebraska and Kansas, and drew on this experience to focus the North Dakota CJIS effort.  
These designs incorporate information publication and integration requirements that helped define 
mechanisms which successfully provide the necessary business benefit with the minimum of finan-
cial commitment.  One of the fundamental principles in the above design is the strategy to publish 
information as a necessary step toward integration.  Publishing provides visibility for the information 
contained in the operational databases at both the state and local levels.  This visibility allows for 
improvements to be made to the databases and standards to be developed such that the electronic 
exchange of information can occur in an operational environment.  The result of this phase is a tech-
nology architecture for CJIS that is specified in the Technology Architecture document. 
 
Phase III – Deliverable 3:  Data Standards 
 
In this phase, we developed a data architecture and standards for the future CJIS system.  This 
architecture consists of both entity-relationship diagrams completed using the ERWIN modeling tool 
and a database of standard data elements.  The data elements correspond to the attributes in the 
entity-relationship model.  We started with the existing models that we developed for the state of 
Kansas and other states.  These existing models were compared against the information collected in 
the primary state criminal justice databases.  The work effort within this phase started with the high-
level elements and cycled through increasingly more detailed revisions of the data standards.  The 
end result is a comprehensive Data Standards document. 
 
Phase IV – Deliverable 4:  Implementation Plan 
 
While implementation plans or strategies will have been addressed in a limited manner in some of 
the other three deliverables, an overall plan will need to be completed.  In this phase, we defined a 
set of strategies and a plan for guiding the CJIS implementation.  This plan brings together the other 
state plans or strategies and presents a concise approach to meeting the objectives of the project.  A 
series of tactical projects were developed, forming the basis of the Implementation Plan, which util-
izes a portfolio approach that identifies distinct projects.  These projects can be approved and funded 
independently of other projects and are generally self-contained efforts.  The implementation plan-
ning effort also developed a complete high-level project budget that is intended for use in the 2003 
to 2005 budget planning process.  The project portfolio and budget constitute this Implementation 
Plan deliverable and the last phase of MTG’s current work on the CJIS planning project. 
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D. DOCUMENT ORGANIZATION 
 
The sections and appendices in this report combine to present the baseline for development of the 
CJIS plan.  The report is the fourth of four deliverables that will define an integration plan for the 
state of North Dakota. 
 
The remainder of this document is organized as follows: 
 

� Section II reviews the situational analysis that lead to the planning effort. 

� Section III discusses the key strategic issues for the CJIS planning effort. 

� Section IV reiterates and confirms the vision and goals that were established for the project 
and confirmed in the Technology Architecture phase of the planning process. 

� Section V reiterates and confirms the strategic decisions that were made in the Technology 
Architecture phase of the planning process. 

� Section VI describes the initiatives and implementation strategy required to address the 
changes identified in the Requirements Document and the vision and goals documented in 
section IV. 

� Section VII outlines the tactical projects that organize, focus, and define the specific tasks 
and scope of the CJIS implementation efforts.   

� Section VIII provides the implementation schedule for the CJIS projects. 

� Section IX identifies the financial impacts and human resources investments required to 
implement the CJIS, including onetime (capital) and operating costs. 

 
In addition, the document contains these appendices: 
 

� APPENDIX A – Glossary 

� APPENDIX B – Bibliography 

� APPENDIX C – Project Portfolio 

� APPENDIX D – Detailed Project Schedule 

� APPENDIX E – Detailed Tactical Project Costs 
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II.  SITUATIONAL ANALYSIS 
 
 
This section reviews the current internal and external environments for the criminal justice commu-
nity within North Dakota.  In addition, it highlights the needs that must be addressed to improve 
integration and information sharing among criminal justice partners.  The section is split into five 
subject areas, including: 
 

� Governance and Management 

� Technology Infrastructure 

� Functional Applications 

� Information Sharing 

� External Environment 

 
Each subsection is discussed in terms of strengths and opportunities, weaknesses and threats, and 
needs that must be addressed.  The internal environment is examined since it deals with factors 
within the state that affect criminal justice operations and technology.  This results in identifying 
influencing factors that are largely within the control of the state to capitalize upon or address.  The 
internal environment analysis results in identifying strengths (the things the state is doing well) and 
weaknesses (areas where internal improvements are needed).   
 
The external environment is examined because it deals with factors generally outside the control of 
the justice community (e.g., market trends, federal actions and initiatives, vendor products) that may 
affect plans to improve criminal justice operations and technology.  This external environment 
analysis results in identifying opportunities that can be capitalized upon and threats that may inhibit 
implementation of this technology integration plan.  This analysis then results in identifying needs 
that must be satisfied to realize the state’s desire for improved integration and information sharing 
among criminal justice partners. 
 
The information supporting this analysis was collected and developed from available documentation, 
interviews, and project committee meetings.  The assessment and needs presented in this section 
help to identify the strategic management and technology issues and frame the environment in which 
planning and implementation of technology-based improvements were made. 
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A. GOVERNANCE AND MANAGEMENT 
 
In order to effectively address the needs and implement the changes outlined in this planning docu-
ment, an effective governance and management environment will be required to guide and manage 
implementation.  Governance and management includes all management aspects of implementing 
change, including executive sponsorship, policy guidance, tactical implementation management, 
communication, funding, and support structures and processes to sustain the desired technology 
environment.  This subsection identifies the strengths, opportunities, weaknesses, threats, and needs 
associated with governance and management of the criminal justice integration plan. 
 
1. Strengths and Opportunities 
 
Strengths and opportunities related to governance and management include: 
 

� The CJIS Board is already established. 

� The CJIS Executive Committee is already established. 

� The Executive and Judicial branches are eager to implement the CJIS project. 

 
2. Weaknesses and Threats 
 
Weaknesses and threats related to governance and management include: 
 

� CJIS project leadership is not established.   

� Managing expectations may be a threat to CJIS. 

� Communicating change may be a threat. 

� There is no consistent data capture and entry by local justice organizations. 

� Organizational leadership and executive sponsorship may be a threat.   

� Structure and meaning of data is not consistent with the justice community.   

� Improvement to the technology may require policy or statutory changes. 

 
3. Key Needs 
 
Based on the strengths, weaknesses, opportunities, and threats identified above, the following strate-
gic needs have been identified.  It should be noted that the order of these needs does not imply 
priority. 
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� Governance and management must address the business and technology needs of CJIS. 

� A CJIS project director solely responsible for the success of the CJIS project. 

� A CJIS architect responsible for the justice technology environment. 

� A defined cost-sharing mechanism must be established for CJIS. 

� Project managers responsible for each of the various projects. 

� A centralized view of CJIS funds, grants, and other financial resources.   

� A process for issue identification and resolution. 

� Establishment of project management systems and controls. 

� A marketing and communication plan for CJIS implementation. 

� Definition of a cost-sharing mechanism. 

� Common rules and guidelines for information access and sharing. 

� Definition and measurement of business and technical performance measures. 

 
 
B. TECHNOLOGY INFRASTRUCTURE 
 
To ensure that future needs of the various North Dakota criminal justice stakeholders can be met, a 
technical infrastructure must be in place that provides the foundation for delivery of the applications 
and services.  This must provide appropriate network infrastructure, management systems, and secu-
rity to adequately control and provide access.  This subsection identifies the strengths, opportunities, 
weaknesses, threats, and needs for technology infrastructure as they relate to integration planning for 
the state’s criminal justice systems. 
 
1. Strengths and Opportunities 
 
Strengths and opportunities related to the technology infrastructure include: 
 

� ITD has an established statewide network that provides a communications layer for CJIS 
projects. 

� The direction of current technology implementation includes Web-based components. 

� Point-to-point technology integration efforts are under way in North Dakota. 
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2. Weaknesses and Threats 
 
Weaknesses and threats related to the technology infrastructure include: 
 

� Branch and organization technical independence may be a threat to CJIS efforts. 

� Local justice agencies are not generally located in central facilities. 

� The diverse types of technologies are a threat to both project success and overall costs. 

� Security is only addressed by a closed system with user ID and password authentication. 

 
3. Key Needs 
 
Based on the strengths, weaknesses, opportunities, and threats identified above, the following strate-
gic needs have been identified.  It should be noted that the order of these needs does not imply 
priority. 
 

� Expand the use of the shared communications infrastructure. 

� Audit the security of the current technology infrastructure. 

� Establish a single integrated justice data center environment. 

� Establish a common security infrastructure. 

� Provide end users remote access to information.   

� Establish an integrated intranet environment for the justice community. 

� Staff the criminal justice IT support organization to meet CJIS service levels. 

� Define and secure funding to ensure support for technology investments. 

� Conduct a thorough security analysis of the CJIS environment. 

� Establish funding to support the technology investment. 

 
 
C. FUNCTIONAL APPLICATIONS 
 
Functional applications include those systems that support the various criminal justice organizations’ 
operations on a day-to-day basis.  The data captured in these systems is the primary source of infor-
mation to be shared between organizations.  Therefore, it is important that these applications meet 
the operational needs of the organizations that are primary users, as well as capture information of 
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interest to other criminal justice stakeholders.  This subsection identifies the strengths, opportunities, 
weaknesses, threats, and needs associated with the functional applications necessary to support the 
criminal justice integration plan. 
 
1. Strengths and Opportunities 
 
Strengths and opportunities related to criminal justice applications include: 
 

� Corrections applications are mature and stable. 

� Unified Court Information System (UCIS) is mature and stable. 

� Justice organizations have modernization projects under way to improve systems across the 
CJIS environment. 

 
2. Weaknesses and Threats 
 
Weaknesses and threats related to criminal justice applications include: 
 

� Relevant regional and state projects currently planned or under way need to be implemented. 

� State’s Attorney Management System (SAMS) is not widely used by State’s Attorneys. 

� Local law enforcement agencies do not have the means to capture and share information 
electronically. 

 
3. Key Needs 
 
Based on the strengths, weaknesses, opportunities, and threats identified above, the following strate-
gic needs have been identified.  It should be noted that the order of these needs does not imply 
priority. 
 

� A case processing and management system in the State’s Attorneys’ Offices. 

� A connection between AFIS and the state environment. 

� A minimal set of software development standards. 

» Standards-based exchanges. 

» Web development standards. 

� Data recovery and updating systems. 
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� Application interfaces that are open, standards-based exchanges. 

� A configuration management system. 

� A statewide intelligence system. 

� A common law enforcement case management and field reporting system. 

 
 
D. INFORMATION SHARING 
 
Information sharing deals with the ability of justice systems users to access, retrieve, understand, and 
share information within the criminal justice enterprise.  Information sharing (i.e., integration) 
includes both information technology and business policies, processes, and work flows.  In order for 
information sharing capabilities to respond to user needs, desired data must provide for the ability to 
access and retrieve data in a meaningful way.  This extends from presenting the results of a single 
event inquiry in an understandable manner to the provision of summary reporting and analysis capa-
bilities that encompass the data of single or multiple organizations in support of operational (i.e., 
tactical) or strategic decision making. 
 
This subsection identifies the strengths, opportunities, weaknesses, threats, and needs associated 
with information sharing that are relevant to this criminal justice integration plan. 
 
1. Strengths and Opportunities 
 
Strengths and opportunities related to integration and information sharing among criminal justice 
partners include: 
 

� Demand for shared and integrated information is a high priority. 

� Federal money is becoming available to support information sharing and integration. 

� Cooperation between organizations is good and will enhance sharing efforts. 

 
2. Weaknesses and Threats 
 
Weaknesses and threats related to integration and information sharing among criminal justice part-
ners include: 
 

� Current efforts are focused on specific information exchanges. 
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� The CJIS effort focused on a high-level vision and goals and is not yet supported by detailed 
implementation guidance. 

� Data standards do not exist across justice systems. 

� Common identifiers are not used within the business process. 

� National work groups are currently working on national standards such as XML data sets that 
significantly impact CJIS. 

� The ability to share data within CJIS could be threatened by divergent business processes. 

 
3. Key Needs 
 
Based on the strengths, weaknesses, opportunities, and threats identified above, the following strate-
gic needs have been identified.  It should be noted that the order of these needs does not imply 
priority. 
 

� There needs to be a single point for accessing information (One Stop). 

� The system must minimize the variability of interpretation of information. 

� The system needs to reduce the duplicate entry of information. 

� The system needs to improve the timeliness of information. 

� Definitions for data elements are required to support CJIS information exchanges. 

� Manual and electronic cleanup of information needs to be compliant with data standards and 
a clear focus of project efforts. 

� Indexing systems are needed to provide cross-linkages for data relationships. 

� There should be an increased use of the state identification number and other critical 
identifiers. 

� There needs to be in-custody status for individuals in state corrections and local detention 
facilities. 

� Court disposition needs to include all information on the full judgment and sentence. 

� CJIS needs to provide automated notification of events and outcomes. 

� Justice organization staffs need improved ability to facilitate policy, strategic, and tactical 
decision support and analysis. 
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These four subsections highlight the internal situation in North Dakota.  The next subsection dis-
cusses the additional external factors that may impact the CJIS planning effort. 
 
 
E. EXTERNAL ENVIRONMENT 
 
The external environment is examined since it deals with factors generally outside the control of the 
justice community (e.g., market trends, federal actions and initiatives, vendor products) that may 
affect plans to improve criminal justice operations and technology.  For each of the specific areas 
above these factors were identified as opportunities that can be capitalized upon and threats that may 
inhibit implementation of this technology integration plan.  This subsection identifies less tangible 
impacts that may help or hinder CJIS to realize the state’s desire for improved integration and infor-
mation sharing among criminal justice partners. 
 
1. Other Efforts 
 
Efforts in other states across the country may provide North Dakota with significant benefits in 2 to 
3 years.  Several other states have significant CJIS efforts under way.  Kansas and Nebraska have 
similar efforts that are nearly finished, while Minnesota, Wisconsin, and Michigan have projects that 
just recently started.  Each of these efforts may yield possible sources for solutions to similar needs 
or they may provide insight about a particular approach that would be best for North Dakota. 
 
2. XML Standards 
 
Work on XML standards is likely to be documented in usable standards within 12 to 24 months.  
Efforts around the country are focused on developing common XML-based information exchanges 
and electronic documents.  Examples include work on a common RAP sheet, electronic case filing, 
and electronic warrants to name a few.  These efforts will result in standards that, once adopted in 
North Dakota, can be used as an open exchange with any other state or vendor system that is com-
pliant with the national standards.  Although this is 2 to 3 years from actual use, the North Dakota 
data standards document identifies the current XML-based standards. 
 
3. Security Policy Changes 
 
Significant change is currently taking place with FBI security policies that may impact CJIS.  The 
events of September 11, 2001, have created a major shift in FBI security policies.  This change is in 
terms of both who can access information and the requirement to provide information about indi-
viduals that may pose a threat to the security of the country.  This dichotomy requires better security 
systems for the CJIS environment but also creates the mandate to provide more access to the CJIS 
information.   
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4. Justice Community Change 
 
The current pace of rapid change in the justice community is a threat to North Dakota’s ability to 
implement CJIS.  The recent funding from the COPS MORE, NCHIP, CITA, LLEBG, and other 
federal programs has created an environment of rapid change within the justice community.  This 
change is fueled by organizations such as SEARCH that have provided excellent guidance to organi-
zations about strategic and tactical issues.  In addition, the ability to communicate across organiza-
tional boundaries has enabled justice organizations around the country to accelerate the pace of 
change based on comparing best practices.  These factors have also pushed the vendor community.  
The North Dakota CJIS Implementation Plan represents a 5-year commitment to a portfolio of 
projects that is meant to evolve with these changes.  If the state does not update and stay informed 
about the changes in the justice community, the plan will be at risk. 
 
These factors provide North Dakota with significant possible benefits.  The challenge is to ensure the 
CJIS project staff are aware of these events and plan for their impact or utilization over the course of 
the CJIS implementation. 
 

* * * * * * 
 
The needs outlined in this section provide a requirements foundation for the integration plan.  
Agreement among the stakeholders on these needs, as well as on the opportunities, strengths, weak-
nesses, and threats described in this subsection, was an important step in moving forward into archi-
tecture definition and implementation planning. 
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III.  STRATEGIC ISSUES 
 
 
This section documents important issues that must be resolved in the process of developing a state-
wide criminal justice integration plan.  In considering these issues, stakeholders should ensure that 
they: 
 

� Consider the implications of alternative solutions to these issues and the impact of leaving 
them unresolved. 

� Recognize that the decisions made about these issues provide valuable and needed con-
straints regarding strategy, architecture, scope, and timing. 

 
These strategic issues and the decisions regarding them provide a framework that guides and directs 
completion of the planning effort.  Key strategic issues are outlined below. 
 
 
A. KEY ROLES 
 
The following key roles should be defined for the CJIS project. 
 

� Will the CJIS Board and Executive Committee assume governance roles during implementa-
tion of the integration plan and ongoing operations of CJIS? 

Guidance on implementation of the integration plan will require the existence of multiorgani-
zational governance entities.  The CJIS Board and Executive Committee are logically posi-
tioned to provide policy/strategic and tactical/operational guidance to the overall implemen-
tation effort.   

 

� Who will be the steward for shared criminal justice applications, information, and funding? 

Historically, criminal justice organizations have implemented organization-specific systems 
that easily and logically fit in that specific department’s needs.  Further, the costs for those 
systems could readily be allocated to a specific department’s budget.  Stewardship for shared 
applications that provide integration and information-sharing services is not clearly attribut-
able to a specific organization.  Decisions must be made about who will be the steward for 
the shared applications and information, as well as how budget and cost distribution will be 
handled.  The executive committee and CJIS Board will focus on the funding mechanisms 
for CJIS. 
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� What is the role that ITD will fulfill in support of the plan and in cooperation with justice 
organizations to meet the needs of the enterprise? 

ITD should provide the housing, technical staff, and support for the CJIS environment.  
These services should be formalized through a service-level agreement between the ITD and 
CJIS Board.  The relationship and service delivery will be managed by the CJIS project 
director and Executive Committee.  The organization of the CJIS technology provides an 
ideal self-contained structure that fits this type of support services and service provider.   

 
The resolution of the above role issues will highlight project commitment issues that are discussed in 
the next subsection.   
 
 
B. PROJECT COMMITMENTS 
 
The commitment of CJIS partners will be apparent by the support for and ongoing cooperation of 
key CJIS staff and project support.  Specific commitment issue areas are discussed below. 
 

� Will the CJIS Board and Executive Committee invest in a project director to manage and 
coordinate the overall integration effort? 

A multiorganization effort of this type requires focused day-to-day attention, management, 
and coordination.  It is unlikely that a committee can devote the time and attention to keep 
overall plan implementation on track.  Accountable to the executive sponsor and CJIS Board, 
this person would have the primary tactical responsibility for ensuring plan implementation 
and coordination, overall status reporting, and maintenance of project controls that are fed by 
the respective managers responsible for specific projects in the plan (e.g., issues, change 
orders, schedule).   

 

� Can CJIS organizations devote dedicated internal staff resources to support the plan’s man-
agement and implementation staffing requirements? 

While technology integration plans are often seen as “technical problems for information 
technology staff,” the fact is that integration will only be successful if business users and 
decision makers are actively engaged and involved in the planning and development imple-
mentation effort.  In addition, it is the organization’s responsibility to fully assess and 
develop revised policies, work flows, work procedures, and job responsibilities associated 
with new or enhanced systems.  Failure to realize and make the significant investment that 
each local criminal justice partner must make in plan implementation will result in inade-
quate results and unmet expectations, as well as often in project and plan failure. 
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� Is there a willingness at the state level for organizations to invest in IT functions, products, 
and staff to effectively develop, support, and sustain this new and more comprehensive tech-
nology environment? 

There is an all too common tendency to see investment in technology as simply a matter of 
buying equipment, facilities, and software.  An often overlooked factor in investing in new 
systems and technology is the incremental and changing demands it places on IT organiza-
tions to provide, sustain, and enhance a new and comprehensive technology environment.  
The changes desired through this integration plan will place demands for tools, skills, and 
expertise on the IT support functions to manage and maintain new technologies.  If appropri-
ate IT investments and changes are not supported, the risk of project failures or post imple-
mentation operational problems will be significantly increased. 

 

� How aggressively should integration be pursued given the need for replacing some of the 
core functional applications that would be primary sources of data? 

Based on input from the criminal justice organizations in the state and our situational analy-
sis, several of the major criminal justice applications are being, or need to be, replaced.  This 
includes: 

» A field reporting and case management system capable of capturing police event-
report information for local law enforcement agencies. 

» A local jail management system that can be used by small facilities to track inmate 
status and demographic information. 

» A new prosecution case management system that will support State’s Attorneys. 

» An integrated AFIS system interface that provides links to the local jail facility sys-
tem to simplify booking and fingerprinting operations. 

» The need for a coordinated mug shot strategy and system. 

» A replacement for the current Computerized Criminal History (CCH) system that will 
integrate with AFIS. 

 
These systems are major sources of information that play key roles in information sharing 
and integration.  It is not unreasonable for these efforts, if all were undertaken, to largely 
consume available human and financial resources, leaving little time, energy, or money for 
improving information sharing and integration for the foreseeable future. 

 
The project commitment issues highlight concerns that impact the entire project.  These are closely 
related to the approach issues discussed in the next subsection. 
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C. APPROACH ISSUES 
 
The CJIS approach created several directional issues key to CJIS implementation, staffing, and 
project direction.  Specific approach issue areas are discussed below. 
 

� How much integration will the CJIS system strive to achieve? 

The effort required to implement publication, integration, and information exchanges across 
the criminal justice environment is significant.  North Dakota must be prepared to fund these 
efforts to prioritize the methods of information sharing that CJIS will develop.  The choices 
for information sharing are based on two type of targeted benefit: 

» Improve Justice Process – The information exchange2 methodology will focus CJIS 
efforts on improvements in the actual justice information flow. 

» Provide Information to Justice Users (Improve Public Safety) – The publication 
methodology3 provides the most return on investment. 

In both methods, investments are made that will enable the state to improve the CJIS envi-
ronment as more funding is available.  The issue becomes where the state will begin with the 
CJIS effort.  In addition, the cooperation and support of local law enforcement is essential. 

 

� How will the state address the issue of disparate identifier information? 

Based on analysis of the current systems and data structures, several identifiers are used 
within the justice process.  This creates the problem of linking identifiers across processes 
and systems.  North Dakota has two realistic options to resolve this issue.  The state can 
focus on implementing a common processwide identifier that is added to existing systems, 
requiring modification to all systems to incorporate this identifier.  The other option is to cre-
ate a master index that links the key identifiers between systems.  This method will require 
changes to existing systems and may involve some process changes. 

 

� Will CJIS organizations require a single set of technology standards or settle for a range of 
technologies? 

Any diversity in technology will increase the costs of the CJIS environment.  The current 
environment utilizes several different technologies depending on the organization that is 
making the decision.  The challenge facing the CJIS environment is the decision of which 

                                                 
2  Referred to as the integration layer. 
3  Referred to as the publication layer. 
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single technology set to embrace or which sets of technology to adopt.  The level of diversity 
impacts supportability, the cost of having staff available to address problems, and develop-
ment efforts on each of the technology sets that are adopted.   

 

� How should North Dakota plan to implement integration given the need to access data from 
systems that are 24/7? 

The need to get information from systems within the justice community that are not operated 
on a 24/7 basis creates the issue of how to allow access to that information during nonbusi-
ness hours.  This access can be accomplished through one of two primary methods:  the 
information can be moved to a data repository or unattended links can be created.  It is 
important to note that some of North Dakota’s systems may require more than one method; 
however, the state should determine the primary method of access to reduce overall costs and 
focus development efforts on supporting the primary method.   

 

� How willing is the state to reengineer processes and systems in support of CJIS integration 
requirements? 

Benefits may be gained from reengineering processes as part of the CJIS effort.  Any project 
that involves reengineering should be clearly identified prior to starting the project so that the 
reengineering effort can be closely monitored to ensure that it does not threaten overall suc-
cess of the project.  In general, it is assumed that some changes will be applied to improve 
the justice process; however, any project with a reengineering component poses greater risk 
for delays or project-related issues than efforts that do not address processwide 
reengineering. 

 
These approach issues result in the funding issues discussed in the next subsection. 
 
 
D. PROJECT FUNDING 
 
The issues concerning project funding are based on the highly rural nature of North Dakota.  The 
state has over 300 municipalities, most of which have fewer than 5,000 people.  The overall popu-
lation base of the state is less than some of the counties around the country that are implementing 
integration plans.  This creates the following significant issues. 
 

� How will North Dakota address cost-sharing issues at the state and local levels? 

The issue facing North Dakota is that the small agencies cannot afford any significant cost 
increases.  The scope of any cost increase is significant to a small agency and can be easily 
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represented by the choices that are currently facing North Dakota agencies.  Small agencies 
are choosing between keeping an officer or investing in technology to make the remaining 
two or three officers more effective.  The cost of a postalized T14 in North Dakota is 20 per-
cent of one officer’s salary.  The issue of how much a local agency, branch office, or court 
can afford is really a matter of how much can the state afford to absorb and whether or not 
the remaining amount is feasible for the organization. 

 

� How will the CJIS governance structure make funding prioritization decisions? 

The manner in which CJIS will prioritize CJIS funding choices should be formally identified 
early in the governance process.  Although all of the CJIS partners are committed to this 
effort, the tough choices of which projects in the CJIS portfolio will get funding can become 
problematic without a clear mechanism to set and maintain funding allocation choices. 

 
* * * * * * 

 
These key issues should be resolved prior to establishing the integration plan in order to develop an 
appropriate strategy and identify/organize plan projects in a logical and achievable fashion.  The 
resolution of these issues will be documented as strategic decisions.  Failure to resolve these issues 
may significantly affect the successful development and implementation of the integration plan. 
 

                                                 
4  Postalized T1 refers to the fixed charge for a T1 line regardless of distance rates actually charged by the telephone 

circuit provider. 
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IV.  VISION AND GOALS 
 
 
The initial step in developing the CJIS Implementation Plan is to identify the long-term, or strategic, 
business goals and supporting technology goals upon which a vision of the future can be defined.  
Specific technology-related initiatives and tactical projects are then based upon implementation of 
that vision as described later in this document. 
 
This section discusses the justice stakeholders that will be served, the vision for the CJIS, and the 
strategic business and enabling technology goals that can be used to guide and measure progress in 
implementing the CJIS plan.  The section is organized under the following headings: 
 

� Customers – Customers are the recipients and beneficiaries of the results of any new technol-
ogy acquired through implementation of this plan. 

� Vision – The vision statement expresses the desired future state of justice community opera-
tions and systems when the CJIS is implemented.   

� Business Goals – Business goals briefly state the desired direction of the justice community’s 
business environment and are the basis upon which enabling technology goals are derived. 

� Enabling Technology Goals – The enabling technology goals reflect desired technology 
results that will support realization of the business vision and goals.  They provide the basis 
for establishing the long-term vision for technology. 

� Benchmarks – The benchmarks reflect the desired means of measuring the results that are 
derived from the CJIS implementation.  They provide the means to gather and review the 
impact of CJIS. 

 
These statements about the future provide a strategic business technology framework within which 
specific technology change initiatives and plans of action will be developed. 
 
 
A. CUSTOMERS 
 
North Dakota’s justice information customers are defined as those individuals and organizations that 
will be served by the justice integration plan once it is implemented.  The state’s technology support 
functions, particularly ITD, will be significantly affected by implementation of the plan since they 
are key technology service providers to the justice community. 
 
This subsection details the other customers that will be served by the integration plan.  Customers 
have been broken into two categories to best describe the level of impact that the new justice 
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technology will have in accomplishing the mission of justice stakeholders.  These two categories are 
further described below. 
 
1. Primary Customers 
 
Those entities that will be most affected by implementation of the integration plan are the primary 
customers.  These entities are characterized by the significant reliance they will place on the new 
technology implemented through this plan as a primary information source to support daily opera-
tions, as well as tactical and strategic decision making.  The primary state customers are: 
 

� DOCR. 

� DOT. 

� ITD.5  

� NDACO. 

� NDHP. 

� NDAG. 

� NDAG, BCI. 

� Office of Management and Budget (State Radio). 

� NDJB. 

� State’s Attorneys Office. 

 
In addition, as directed by the project director, the project team will solicit information from local 
jurisdictions across the state because they are the state’s primary CJIS customers.  This input will be 
included in relevant portions of the specific projects.  It is imperative that the plan implement solu-
tions that provide these customers with the information necessary to accomplish their missions. 
 
2. Secondary Customers 
 
Entities identified as being only partly affected by the implementation of improved justice systems in 
the state are categorized as secondary customers.  These entities are characterized by less operational 
reliance on information managed by the justice systems, rather than the significant reliance that 
characterizes primary customers.  This category includes entities that will have little direct reliance 
on justice systems but desire general informational access (e.g., the general public) or summary 

                                                 
5  Specific to CJIS support activities only. 
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reporting data from the systems (e.g., legislative groups).  Following is a list of the secondary 
customers: 
 

� Department of Health. 

� Game and Fish Department. 

� Law Enforcement Training Academy. 

� Legislative groups. 

� North Dakota League of Cities. 

� State ITD effort not related to CJIS. 

� Victims’ advocates. 

 
Of course, the ultimate customer and beneficiary of this, or any other local and statewide change 
initiative, is the general public.  Because the general public, as a system user, is interested in access 
to justice information, the impact of justice agencies working together to effectively and efficiently 
collect, manage, share, and report information delivers direct public benefit. 
 
Identification of all customers provides the CJIS plan with a scope of desired impact.  Identifying 
these customers also offers a criterion to prioritize specific components of the system in the imple-
mentation plan.  For example, primary customers may reap the benefits and tangible results of new 
justice systems sooner than secondary customers. 
 
 
B. VISION 
 
Based on the planned state integrated justice architectures, the state’s initial grant application, inter-
views with state justice practitioners, and input received at the Executive Committee meetings and 
technical architecture workshop, the overall vision for the CJIS can be summarized as follows: 
 

Improve public safety by providing effective and efficient justice policies, processes, 
and information systems required to capture and share complete, accurate, and 
timely information in support of program operations and informed decision making 
across jurisdictional and organizational boundaries statewide. 

 
Realizing this vision will require significant effort on the part of primary and secondary stake-
holders, as well as strong support and cooperation among the organizations and people serving the 
justice community within the state of North Dakota.  In addition, in order to realize the CJIS vision, 
the specific business and enabling technology goals outlined in this section are needed to further 
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guide and focus implementation planning.  These goals, in turn, are considered in defining strategic 
initiatives and tactical projects that will be outlined in the final implementation planning phase 
deliverable to help ensure that the implementation plan is comprehensive.  EXHIBIT IV-1, which 
follows this page, illustrates the linkage between the vision, business and enabling technology goals, 
and strategic initiatives and tactical projects that will be defined during implementation planning.   
 
 
C. BUSINESS GOALS 
 
Goals represent desired future attributes or performance characteristics in place within an organiza-
tion.  These goals translate the vision into a set of desired outcomes for CJIS plan implementation.  
The goals identified in this plan complement the existing mission, priority, and goal statements 
established for North Dakota justice organizations.  They set a target for improvement, provide 
direction to the plan implementation teams, and are an important tool for decision makers as issues 
surface about options, direction, and priorities.  Specific goals that reflect the desired future state of 
justice operations are described below. 
 

� Ensure effective operations. 

Justice operations will be characterized by highly efficient and effective programs and proc-
esses.  This can be considered as the primary business goal for the justice community.  In 
many respects, the other business goals identified in this subsection can be described as 
attributes of organizational effectiveness.  However, it is important that effective operations 
be identified as a separate goal to give it appropriate visibility and demonstrate the desire to 
dramatically improve the effectiveness of justice operations and programs.  It is also signifi-
cant to note that increases in efficiency are a major attribute of effectiveness.  Effective 
operations and programs not only result in desired program and service outcomes but also 
deliver the programs and services in the most efficient manner possible.   

 

� Improve decision making. 

The justice community will make high-quality decisions based on complete and accurate 
information.  Government is continually constrained by limited human, financial, and physi-
cal resources.  The existence of these constraints, coupled with the expectation that the gov-
ernment offer high-quality services for the lowest cost possible, increases the pressure on 
government policy makers and operational managers to make first-rate decisions.  High-
quality decisions demand reliable and complete data in order to make well-informed strategic 
and tactical decisions that are in the best interest of public safety and the community.  Lim-
ited resources must be deployed to programs with the highest value and areas with the great-
est need to ensure maximum return on taxpayer investment. 
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� Improve criminal justice staff safety. 

The CJIS effort will focus on improving criminal justice staff safety.  The ability to have all of 
the information on an individual involved with criminal justice staff provides a greater 
degree of safety for the staff.  The CJIS efforts will consider this goal whenever a choice is 
made about the amount or level of detail provided to justice staff.  The best person to make a 
decision is the staff member doing the work in the criminal justice process; therefore, CJIS 
should provide staff with the information they need to make well-informed decisions.  In 
addition, they need the information to maintain their safety during their interactions with 
individuals involved with the criminal justice processes. 

 

� Ensure access to information. 

The North Dakota justice partners will have easy access to the justice services and informa-
tion they need.  Justice partners rely on access to justice services and associated justice 
information.  Improving access to these services increases the convenience, options, and 
ability for the justice community to understand public safety issues and appropriately utilize 
justice resources.  Improving this access also enables justice organizations to more efficiently 
obtain the information and services they need from their justice partners as events and indi-
viduals move through the justice process. 

 

� Deliver timely information. 

Justice information will be available and delivered to justice partners in a timely fashion.  
Information is a key asset of the justice community, and sharing that information in a timely 
fashion is extremely important as the justice community seeks to improve public safety.  This 
is true within a single organization (e.g., State’s Attorney’s Office), as well as between jus-
tice entities (e.g., law enforcement and prosecution).  The failure to provide timely informa-
tion exchange can have a significant impact on justice partners, affecting factors ranging 
from timely response to calls for service, to officer safety, to outstanding warrants, to con-
viction rates. 

 

� Implement cost-effective systems. 

CJIS will implement systems that are cost-effective and meet the needs of the justice commu-
nity.  The goal of the CJIS effort is to deliver shared information to all justice users.  In order 
to be effective the CJIS system must be cost-effective.  CJIS will seek to utilize systems 
developed by other states and organizations to minimize costs.  In addition, CJIS will focus 
on mainstream technologies that offer the most cost-effective combination of supportability 
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and common use.  This goal will be tempered by the factors outlined in the other business 
goals within this section. 

 

� Ensure privacy and accuracy.6   

CJIS systems and information sharing will focus on clear and accurate information and 
maintain the privacy of CJIS information.  These two components focus on the quality of and 
appropriate access to CJIS information.  The ability to maintain the appropriate level of 
access to information is necessary to ensure privacy.  CJIS will focus on this aspect to ensure 
that users accessing information are authorized to see the information and use it.  In addition, 
the accuracy of information is important.  CJIS will have clear procedures defined to validate 
information updates that are applied to CJIS data.  The ability to share information will 
improve overall accuracy.  Viewing the same data across the justice community will also 
help staff to spot errors and correct wrong information. 

 
The business goals are supported by the technology goals detailed in the next section. 
 
 
D. ENABLING TECHNOLOGY GOALS 
 
Just as business goals represent desired future states or conditions in the business organization, tech-
nology goals focus on the state’s technology environment and direction to support the established 
business goals.  Generally, technology goals should be perceived as enabling goals.  While they do 
not directly deliver operational outcomes, they often provide the enabling mechanism and opportu-
nity to realize improvements in operational effectiveness and efficiency. 
 
The enabling technology goals described below represent a high-level view of the desired technol-
ogy environment for the North Dakota justice community. 
 

� Provide a standards-based environment.   

The justice technology environment will be based on a defined set of standards that apply to 
technology infrastructure, information, and processes.  These standards should extend to 
include: 

» Hardware and software infrastructure. 

» Data. 

» Networks. 

                                                 
6  This includes purge, retention, seal, and confidentiality functions. 
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» Systems development. 

» Technology management processes and systems. 

Providing a standards-based technology environment can help improve the community’s 
ability to quickly and effectively apply and adjust technology to business needs.  In addition, 
adherence to industry standards can help improve the life span of the technology.  It is 
important to remember, however, that rigid adherence to standards must be tempered by the 
need to effectively satisfy business needs. 

 

� Leverage existing technology. 

Wherever possible and appropriate, existing technology will be leveraged to improve justice 
operations.  For example, existing technology provides an opportunity to: 

» Use current systems to share information across the justice environment through the 
CJIS integration backbone, thereby avoiding the cost of adding infrastructure to 
accomplish business functions already implemented. 

» Examine the supporting processes to maximize the information that is exchanged 
between processes.   

» Utilize StageNet to deliver CJIS services wherever possible. 

Realization of this goal will allow justice organizations to continue to take advantage of cur-
rent technologies that provide operational efficiency to justice organizations. 

 

� Leverage new technology. 

Wherever possible and appropriate, new technology will be leveraged to improve justice 
operations.  For example, new technology provides an opportunity to: 

» Reshape how work is done (e.g., use of laptop computers to capture information out-
side a fixed office setting). 

» Take advantage of technology to support repetitive tasks (e.g., using bar codes as 
property identifiers). 

» Apply technology to highly specialized tasks (e.g., biometric identification). 

Realization of this goal will allow justice organizations to take advantage of new technology 
that enables improved operational efficiency and increases the effectiveness of operations 
and programs. 
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� Ensure responsive technology support. 

The IT support functions and processes will be highly responsive to business and user needs.  
Responsive technology support functions will: 

» Ensure that problems are tracked and resolved in a timely manner. 

» Provide applications, tools, and products that respond to user needs. 

» Maintain a reliable and available technology infrastructure. 

» Ensure that users receive the support they need for enterprise and departmental 
applications. 

» Ensure that technology support is responsive to prioritized business needs. 

Accomplishing this goal will help ensure that justice organizations are, in turn, able to be 
responsive to their customers’ needs and provide stable and reliable processes and services to 
local and statewide users. 

 

� Ensure system flexibility. 

The technology infrastructure and solutions developed for the justice community will be 
designed for maximum flexibility.  This flexibility will improve the ability to adapt technol-
ogy in response to needed changes in justice programs and operations and position the state 
to take advantage of new technologies.  System flexibility should extend to include: 

» Hardware and software infrastructure. 

» Network infrastructure. 

» Enterprise and departmental applications. 

» Technology support. 

As new hardware and software technology is planned and implemented, the flexibility and 
adaptability of the solution must be a significant consideration.  Of course, there will always 
be trade-offs between flexibility and other system characteristics (e.g., performance), but 
these trade-offs should be consciously considered. 

 

� Provide information-sharing facilities. 

Justice organizations will be able to quickly share complete and accurate information.  
Access to complete and timely information is critical to justice operations.  Technology must 
provide the ability to: 

» Share information as soon as it is captured. 
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» Make that information widely available within the organization capturing the data. 

» Share that information quickly and completely with other justice organizations. 

The ability to share complete information can enable improved efficiency in areas such as 
reducing redundant data capture and reducing the amount of time spent searching for missing 
information.  Improved outcomes (e.g., increased warrant clearances, higher conviction rates, 
increased effectiveness of offender programs) can also be supported through these 
information-sharing facilities. 

 

� Ensure information security. 

Justice information will be properly secured to ensure maintenance of information privacy 
rights of individuals and protection of other confidential information captured in the justice 
process (e.g., confidential information on investigations in progress, juvenile information).  
Security will include: 

» Definition of end-to-end security standards and architecture. 

» Implementation of security at the network, system, database, and application levels. 

» Implementation of appropriate security processes and procedures. 

» Clear roles and responsibilities regarding security management. 

 

� Capture business performance data. 

Wherever possible, information systems will be designed to capture business performance 
data as a by-product of other automated processes (e.g., applications).  Much of this busi-
ness performance information is either a summarization of operational data already captured 
in the system or the combination and comparison of data already captured.  Data must be 
captured to support decision making and analysis concerning: 

» Business activity. 

» Resource utilization and performance. 

» Program effectiveness. 

To make good business decisions, justice organizations must have business performance 
information available that provides insight into program and service efficiency and 
effectiveness. 
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� Minimize complexity. 

The technology environment implemented to support the justice community will include the 
minimum number of technologies required to meet business needs.  This focus on minimizing 
the number of supported technologies should include: 

» Hardware environments. 

» Networking. 

» Operating systems. 

» Databases. 

» Development tools and environments. 

It is critical that the technology organization focus its energy on a limited set of technologies 
to help ensure that it can maintain currency, competency, architectural coherence, and 
responsive support for the justice community’s technical environment. 

 
Accomplishing the preceding technology goals can support realization of the desired business goals 
to dramatically improve justice services and programs for the citizens of North Dakota, resulting in 
long-term improvements in public safety and operational efficiency.   
 
 
E. BENCHMARKS 
 
Measurement of the CJIS project’s impact on the justice community and overall support of goals 
described above should be focused on the following benchmark areas.  Each of the areas focuses on 
specific benchmarks that highlight the important components of the CJIS services. 
 

� User Access 

The ability to access the CJIS environment should be measured in terms of time to access the 
start page or application and in terms of the overall number of users.  These two criteria 
measure the technical performance and impact of the CJIS system, respectively.  The number 
of users actively using the system on a daily basis provides the scope for which other meas-
ures can be placed in context.  The access time to get to the CJIS environment provides a 
definable benchmark that can be improved technologically; however, this measure provides a 
means to gauge likely satisfaction without having to rely on user-based feedback.  This 
benchmark can be an early indicator that user volume, system load, or other factors have 
increased and delayed access to the CJIS environment.   
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� Data Quality 

The measure of the data quality of the CJIS environment should be based on the number of 
information exchanges that are processed without intervention.  The number of manual cor-
rections required to information in the CJIS systems should be reduced as information 
exchanges are implemented.  Once implemented, the number of automatic matches will 
increase.  This is a clear measure of increased data quality.  In addition, data quality can be 
compared between systems at fixed intervals to provide specific volume-based data quality 
comparisons. 

 

� Data Consolidation 

The level of data consolidation within the CJIS partner systems is an indicator of the level of 
shared information between those systems.  The reliance of an organization’s need to capture 
information from other CJIS partner systems is based on the lack of information from those 
systems.  The availability of partner information should reduce the need to rely on capturing 
and storing all information in an organization’s systems.  This will result in a consolidation 
of key information at the CJIS level and specific consolidation of information in organiza-
tional systems. 

 

� Efficiency 

A benefit of the CJIS environment and its publication and integration will be efficiencies 
gained in CJIS business processes.  Although difficult to measure, process steps and timing 
should be evaluated at various points during the CJIS implementation to provide a record of 
the improvements that are tangible in the justice processes. 

 

� Security 

The ability to secure information is critical to CJIS; as such, the CJIS project should meas-
ure all security alerts and comprises.  In theory, there will be no security breaches; however, 
all security issues should be reported and monitored.  In addition, the level of attempted secu-
rity breaches should be measured, although it is subject to the same factors that involve 
criminal justice clientele in the justice process.  The measures do, however, provide a view of 
the necessity for various security features and requirements. 

 

� Performance 

Whereas most technology systems are measured in terms of performance, the CJIS imple-
mentation should focus on specific performance measures that translate visibly to the CJIS 
user.  The most tangible measures are Web page and application response times when a link 
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or key is activated.  Measuring these factors provides the CJIS project director with an indi-
cator of the service that CJIS is providing and should identify potential enhancement 
requirements. 

 

� Timeliness 

A significant measure of the CJIS integration components will be the timeliness of informa-
tion exchanges and notification systems.  The timeliness of the CJIS information exchanges 
will be low during the initial phases of the project due to the reliance on information entered 
by local clerical or support staff, not directly by the officer in the field.  This will improve as 
the CJIS project implements Phase 3 and 4 projects.  The time measured from the defined 
point to the end of an exchange should improve significantly.  In addition, the specific meas-
ure of how long it takes to complete a notification will add to the timeliness benchmarks. 

 

� Program Effectiveness 

The effectiveness of current CJIS partner programs should be monitored and measured to 
determine if the services offered by CJIS are benefiting particular programs.  By continuing 
to measure program effectiveness and comparing the program results to pre-CJIS results, the 
impact of the CJIS project should be measurable.  Although the program-specific results may 
be influenced by other factors, specific information should be available to determine how the 
impact is CJIS-related.  In most cases, this benchmark will provide a measure of the quality 
that CJIS has added to the justice community. 

 
* * * * * * 

 
The customers, vision of CJIS, business goals, enabling technology goals, and benchmarks establish 
the framework for the CJIS architecture and implementation.  The next section describes the strate-
gic decisions that have been made to successfully implement CJIS in North Dakota. 
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V.  STRATEGIC DECISIONS 
 
 
The vision and goals described in the preceding section form the basis from which tactical project 
plans are developed to move the organizations and systems from their current state toward the 
desired future.  The business and technology vision and subsequent implementation planning must 
provide a reasonable approach to moving forward and will be driven by a set of strategic decisions.  
The decisions documented in this section provide guidance for the strategic initiatives and imple-
mentation strategy and projects that will be defined in the next planning deliverable and resolve most 
of the key issues identified in the Requirements Document.  These strategic decisions have been 
categorized as relating to business, management and governance, and technology decisions. 
 
 
A. BUSINESS DECISIONS 
 
The business decisions focus on the issues that guide the CJIS implementation, fund the projects, 
and provide the critical framework for the CJIS project.  The following decisions have been 
reviewed with the executive and technology committees during the technology architecture phase of 
the project. 
 

� The business case for achieving the desired vision and goals is sufficient to warrant the 
changes associated for migrating toward an integrated environment. 

� The state will go forward with a proposal to the Legislature and the Governor to establish the 
CJIS as the criminal justice enterprise component of government. 

� The operational funding for CJIS will be provided as an enterprise initiative and included in 
the Governor’s budget. 

� Elected officials and organization executives will actively participate in and promote the 
CJIS initiative as a priority within their organizations. 

� All information access and publication will be provided cooperatively under the auspices of 
CJIS rather than the individual organizations. 

� CJIS will actively promote the acquisition and distribution of common applications and inter-
faces to support local law enforcement, jail, and prosecution agencies as a key integration 
initiative. 

� The CJIS Board will review all CJIS-related grant requests.   

� CJIS will market publicly available justice services and access.   

 



   
  
   

5040\01\50229(doc) 37  

These decisions were confirmed by the Executive Committee on February 14, 2002.  The business 
decisions are facilitated by the management and governance decisions outlined in the next 
subsection. 
 
 
B. MANAGEMENT AND GOVERNANCE DECISIONS 
 
Strategic management and governance decisions concern the leadership and direction of resources 
within the state for implementation of CJIS.  Decisions affecting CJIS plan management are dis-
cussed below. 
 

� The CJIS Board will provide active involvement and direction on the part of the Attorney 
General, Chief Justice, and the Chief Information Officer (representing the Governor). 

� The Executive Committee will provide operational direction to CJIS projects and communi-
cate key strategies to the board for decision and direction. 

� A CJIS full-time project director will be named, with appropriate administrative support 
provided.   

� A CJIS technical architect will be named and will be responsible for overall CJIS technical 
coordination.   

 
These decisions were confirmed by the Executive Committee on February 14, 2002.  The manage-
ment and governance decisions are facilitated by the technology decisions in the next subsection. 
 
 
C. TECHNOLOGY DECISIONS 
 
Strategic technology decisions concentrate on setting the technology direction for the justice com-
munity.  These decisions affect the infrastructure, applications, and technical support environment 
that will enable improved information access and sharing within the CJIS justice community and 
with external local partners in North Dakota.  These technology decisions are discussed below. 
 

� CJIS will develop an integration backbone of technology components that provide enterprise-
level facilities. 

� The integration backbone will consist of the following enterprise services or facilities: 

» State message switch for National Crime Information Center (NCIC) and National 
Law Enforcement Telecommunications System (NLETS) access. 

» Criminal justice information and photo publication engine (Web) or portal. 
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» Public access information publication engine (Web) or portal. 

» A message exchange mechanism that supports business logic for the integration 
backbone. 

» Subscription and notification services as well as directory services. 

» Centralized information indexing and pointer systems. 

» Information message routing and transaction services. 

» Common local applications and interfaces7 such as jail, prosecution, law enforcement, 
and dispatching. 

» Centralized system administration and security systems. 

» Centralized help desk and other systems. 

� The North Dakota Law Enforcement Teletype System (NDLETS) network will be migrated 
into the CJIS environment over time and replaced with a Web-based software that is part of 
the CJIS Web portal. 

� The state will create a high-speed, high-availability CJIS data center environment for the 
integration backbone and justice application systems. 

� CJIS services will be delivered via StageNet wherever feasible and cost-effective. 

� The CJIS integration backbone and data center will be housed at and administered by ITD 
under the direction of the CJIS Board. 

� The CJIS implementation will be done in the context of a standards-based environment with 
the focus on selecting one primary architecture. 

� Technical support for mission-critical justice systems will be available on a 24/7 basis, pro-
viding timely response and resolution to problems. 

� Emergency management will be included in technology planning and implementation pro-
jects as a secondary CJIS stakeholder.   

� Data exchange between systems will be implemented in a star topology with a centralized 
exchange broker between functional application systems. 

 
These decisions were also confirmed by the Executive Committee on February 14, 2002. 
 

* * * * * * 
 
                                                 
7  Interfaces to existing systems where local agencies choose to continue their use of those systems.  
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These decisions ultimately frame the strategic vision, definition of tactical projects, implementation 
schedules, and overall cost of the plan.  Of course, numerous tactical decisions will be required as 
each project is initiated and proceeds toward implementation. 
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VI.  INITIATIVES  AND IMPLEMENTATION STRATEGY 
 
 
Based on the strategic framework created by the vision, goals, and strategic decisions, the justice 
community developed a series of initiatives to address its IT needs.  These initiatives create the 
implementation strategy described later in this section. 
 
 
A. INITIATIVES 
 
The CJIS project initiatives include a set of defined tactical projects that fulfill the intent of each 
initiative.  EXHIBIT VI-1, which follows this page, diagrams the integration model detailed in the 
technology architecture.  Each initiative’s tactical projects are organized in terms of the integration 
model and are detailed below.   
 
Initiative 1 – Proof of Concept 
 
This initiative will provide the structures necessary to collect and publish CJIS information.  Specific 
projects focus on ensuring that the local law enforcement agencies and BCI have applications that 
support the collection and management of information.  This initiative includes implementation of a 
Uniform Crime Reporting (UCR) and Incident-Based Reporting (IBR) repository that will facilitate 
improved crime reporting in North Dakota.  This initiative includes implementation of a CJIS data 
center and the security policies and systems to secure the CJIS environment.  Specific projects are 
listed in the next section.  EXHIBIT VI-2, which follows EXHIBIT VI-1, diagrams the relationship 
of the tactical projects contained in this initiative to the integration model. 
 
Initiative 2 – Backbone Development 
 
This initiative will provide the publication and integration projects that deliver a significant portion 
of the information essential to justice processes as well as the common jail application and State’s 
Attorney application.  In addition to the publication and integration layer efforts, specific projects 
focus on ensuring that access to the CJIS system is cost-effective and pilots a Virtual Private 
Network (VPN) solution.  Specific projects are listed in the next section.  EXHIBIT VI-3, which 
follows EXHIBIT VI-2, diagrams the relationship of the tactical projects contained in this initiative 
to the integration model. 
 
Initiative 3 – CJIS Expansion 
 
This initiative will focus on three significant activities, increasing the level of publication, adding 
integration, and providing common field reporting applications that fulfill the needed capability to 
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collect incident information in the field.  Specific projects focus on adding subscription and notifica-
tion capability and includes a complex search mechanism.  This initiative includes projects to link 
DOT systems with the CJIS portal, a critical effort to increase access to information resources.  Spe-
cific projects are listed in the next section.  EXHIBIT VI-4, which follows this page, diagrams the 
relationship of the tactical projects contained in this initiative to the integration model. 
 
Initiative 4 – CJIS Enhancement 
 
This initiative enhances the CJIS environment to provide additional information and new analysis 
capabilities.  Specific projects focus on implementing a citation fee and restitution system, an intelli-
gence system, and migrating NDLETS to the Web-based CJIS portal.  This initiative includes 
implementation of an enhanced subscription capability and completes the unique law enforcement 
system interfaces.  Specific projects are listed in the next section.  EXHIBIT VI-5, which follows 
EXHIBIT VI-4, diagrams the relationship of the tactical projects contained in this initiative to the 
integration model. 
 
 
B. IMPLEMENTATION STRATEGY 
 
This section describes the implementation strategy that will be followed for development of the CJIS 
during the 5-year planning horizon.  While all of the desired changes to fully implement the CJIS 
will not be completed over the course of this initial planning period (i.e., strategic and tactical analy-
sis solutions will not be fully delivered), the strategic and implementation plans provide the vast 
majority of desired functionality to facilitate meaningful and accurate information exchange among 
justice partners.  The implementation strategy is designed based upon the strategic direction to 
deliver near-term value and package the CJIS implementation into discrete phases, each of which 
provides demonstrable benefit and builds upon the work of the prior phase. 
 
The implementation strategy and the plan derived from it provide a detailed path that step-by-step 
moves the environment from its current structure to the configurations that will support CJIS.  
EXHIBIT VI-6, which follows EXHIBIT VI-5, depicts the migration from existing application sys-
tems to the future application environment.  A underlying theme not clearly represented in the 
exhibit is that the technology infrastructure supporting the CJIS is continually undergoing changes to 
support the applications.  The focus of that migration is the realization of the CJIS goals and objec-
tives while maintaining justice operations. 
 
Therefore, the implementation strategy prioritizes establishing a publishing system and information 
exchanges that support linking CJIS information.  In the short term, this focus delivers benefit while 
building to the long-term goal of integrated justice information in North Dakota.  In effect, this strat-
egy focuses initially on getting justice information to users, then making the information 
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progressively better, more timely, and more robust as the messaging infrastructure and work is 
completed.  This set of phased strategic changes is intended to be a steady, planned evolution of the 
CJIS environment.  Although the implementation strategy is presented in distinct phases, the intent is 
to create a fluid, progressive change that enhances the technology architecture from phase to phase 
without disrupting CJIS business operations and efforts.  The staged effect of the implementation 
strategy is illustrated in Figure 1 below. 
 

Figure 1 – North Dakota Migration Effort 
 

 
* * * * * * 

 
These four phases focus around a core component of the environment, North Dakota’s integration 
backbone.  EXHIBIT VI-7, which follows this page, represents the key components that create this 
backbone.  The integration backbone consists of a Web portal, index server, and message gateway 
and is created over the course of first three phases of implementation.  It enables the seamless 
exchange of justice information immediately within North Dakota that is enhanced as the CJIS pro-
ject progresses.  The four phases, coupled with the evolution of the integration backbone, will be 
accomplished in a gradual process, creating a smooth and steady increase in CJIS functionality and 
benefit as the changes become operational.  The implementation strategy provides visible results and 
operational benefits in a timed and incremental manner, building upon the components established in 
each phase to ultimately deliver the integrated information sharing and decision support capabilities 
that realize the full value and potential of the CJIS. 
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VII.  TACTICAL PROJECTS 
 
 
Each initiative undertaken by North Dakota is composed of a number of related projects.  These 
projects have been developed from the preceding planning documents and workshops.  Many of 
these projects were directly distilled from this effort while others are a logical derivation of the steps 
needed to implement the CJIS solutions.  The implementation effort is centered around two critical 
concepts: 
 

� Small single-focused projects that can be completed within a single implementation phase 
should be maintained. 

� Each project should focus on a single logic layer of the architecture framework. 

 
These concepts create a detailed project listing that includes a significant number of projects.  The 
number of projects may initially appear a bit overwhelming, but their structure is intended to isolate 
and identify a specific set of logical and consumable efforts the move the state toward realizations of 
the CJIS vision and goals. 
 
 
A. ASSUMPTIONS AND CONSTRAINTS 
 
Several assumptions have been made in preparation of the implementation plan.  Specific schedule 
and budgetary assumptions and constraints will be detailed in Sections VIII and Section IX, respec-
tively.  The following overall CJIS Implementation Plan assumptions and known constraints were 
applied: 
 

� The cost, schedule, and human resources estimates for CJIS implementation should be 
treated as planning estimates only.  Actual project costs and schedules may deviate signifi-
cantly as projects are defined in detail upon formal initiation and based on state dependen-
cies, priorities, and decisions.  Cost and schedule estimates beyond the first 2 years of CJIS 
implementation are very general and will be detailed as the CJIS plan is updated each year. 

� State’s Attorneys’ offices will utilize the new attorney case management system for capture 
and management of case information.  A Web-based interface for the system will enable 
part-time State’s Attorneys to input an agreed-upon set of information.  If State’s Attorneys 
elect not to use the new case management system, they will be responsible for entry of the 
information into a CJIS-compatible format. 

� Human resource estimates for ongoing business operations (e.g., the number of police offi-
cers and clerical staff) are outside the scope of this planning document.  Only the business 
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resources necessary to implement a project, estimated in personnel hours, will be provided in 
the plan, but those efforts will not be reflected in the cost models. 

� Incremental staff costs for a full-time CJIS project director will be included in the CJIS 
Implementation Plan as operating cost items. 

� Technical and business support efforts for specific projects will be estimated in personnel 
hours but not represented in the cost models, with the exception of additional contract techni-
cal staff proposed in the plan.  These additional technical staff will be used to address some 
of the estimated technically related efforts.  These resources are estimated at $100 per hour.   

� It is assumed that business and technical support, with the exception of the specific new posi-
tions outlined in the plan, will be drawn from existing business and technical resources.  
While backfill plans may be required to free appropriate resources to the CJIS development, 
those costs are not reflected in the plan costs. 

� Phase 4 CJIS plans for Decision Support Systems (DSS) will provide a pilot implementation 
only with identification of the follow-on development plans and business requirements for 
future releases of the DSS environment.  CJIS plans for DSS will provide a limited imple-
mentation of the DSS environment.   

 
These assumptions impact the scope and costs reflected in the planning estimates and assist the 
reader in interpreting the information that follows. 
 
 
B. PROJECTS 
 
The tactical projects that will implement the CJIS vision deliver specific infrastructure changes, 
application improvements or additions, publication components, and integration mechanisms.  The 
number of projects is extensive; however, the logical division of these projects into the four phases 
helps focus the effort to deliver specific results. 
 
A detailed project sheet has been developed for each project to further define the scope and purposes 
of the projects.  This detail is provided in APPENDIX C.  Each detailed project sheet provides the 
following information: 
 
� Project.  The title used to refer to the specific project. 

� Project Number.  A unique plan project identifier. 

� Responsible Organization.  The project’s sponsoring organization.  It is also the organization 
that will have budget and leadership responsibility for the project. 

� Documentation Date.  The date that the project description sheet was created. 
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� Project Budget.  The estimated budget requirements for the project and the fiscal year(s) in 
which expenditures will occur. 

� Project Duration.  The planned beginning and ending dates and project duration. 

� Project Resources (in hours).  The amount of staff time required to support the project, 
broken down by type of resource.  This section provides a general estimate of business staff 
effort requirements with the resource category labeled “Business Expert.” 

� Project Description.  A general description of the project’s purpose and objectives. 

� Benefits and Justification.  A general description of the project’s benefits and justification. 

� Business and Technology Goals Supported.  The most important two or three business and 
technology goals that may be enabled or supported through completion of the project.   

� Task Plan.  The general tasks or activities that the project will complete and any related proj-
ect deliverables. 

� Deliverables.  The work products that are to be produced by the project. 

� Issues, Risks, and Notes.  A general description of any project issues, risks, or notes. 

� Involved Agencies.  A list of the organizations that will be involved in the project. 
 
The relationship of the CJIS implementation projects to strategic initiatives was outlined in Section 
VI.  However, it is important to also examine the projects in terms of which ones will be completed 
in the various phases.  The initiatives and their associated tactical projects are outlined below.  Each 
project is preceded by a unique identifier that associates the specific project with the specific aspect 
of the strategic initiative (e.g., projects 3A and 3B support infrastructure components of Initiative 1, 
Proof of Concept, while project 12A supports the application layer components of Initiative 3, CJIS 
Enhancement).   
 
Table VII-1 lists the projects in Phase 1. 
 

Table VII-1– Proof of Concept 
 

Project ID Project 

Phase 1 Proof of Concept 

3 Infrastructure Layer 

3A Security Audit and Detailed Design 

3B CJIS Data Center 

3C Security Implementation 

3D Audit and Logging Subsystem 
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Project ID Project 

3E Law Enforcement Infrastructure 

4 Application Layer 

4A Common Law Enforcement Application 

4B UCR and IBR Repository 

4C User Information System (UIS) 

4D AFIS Upgrade 

5 Publication Layer 

5A Portal Design and Scope 

5B Central Publication Engine/Master Index  

5C UCR and IBR Repository Information 

5D UCIS Data Warehouse Link 

5E Jail Information 

6 Integration Layer 

6A Disposition Interface 

6B Law Enforcement to UCR Interface(s) 

7 Supporting Projects 

7A Statute and Disposition Matrix 

7B Access and Security Policy 
 
Table VII-2 lists the projects in Phase 2. 
 

Table VII-2 – Backbone Development 
 

Project ID Project 

Phase 2 Backbone Development 

8 Infrastructure Layer 

8A Security Subsystem Enhancement 

8B VPN Infrastructure Pilot 

9 Application Layer 

9A Common Jail Application 

9B Common State’s Attorney Application 
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Project ID Project 

10 Publication Layer 

10A Sex Offender Registry 

10B Jail Information 

10C Protection Order and Warrant Information 

10D Court Calendars Information 

10E Vehicle Registration Information 

10F CCH Publication 

10G Court Order Information 

10H UCIS Case Information 

11 Integration Layer 

11A State’s Attorney Case Information 

11B Victim Notification 
 
Table VII-3 lists the projects in Phase 3. 
 

Table VII-3 – CJIS Expansion Projects 
 

Project ID Project 

Phase 3 CJIS Expansion 

12 Application Layer 

12A Common Field Reporting Application 

13 Publication Layer 

13A DOCSTARS Information 

13B TAG Information 

13C Driver Abstract Information and Photos 

13D Basic Subscription Capability 

13E Complex Search Mechanism 

13F Case Status Change Notification 

14 Integration Layer 

14A Local Prosecution to UCIS 

14B Jail/Corrections to CCH Interface 
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Project ID Project 

14C Unique Jail Interface(s) 

14D Electronic Warrants (Arrest) 

14E Unique Law Enforcement Interface(s) 

14F Citations Movement 

14G Search Warrants 
 
Table VII-4 lists the projects in Phase 4. 
 

Table VII-4 – CJIS Enhancement Projects 
 

Project ID Project 

Phase 4 CJIS Enhancement 

15 Infrastructure Layer 

15A Data Center Enhancement 

15B VPN Infrastructure 

16 Application Layer 

16A NDLETS to CJIS Migration 

16B Citation Fee and Restitution Management 

16C Intelligence Repository System 

17 Publication Layer 

17A Enhanced Subscription Capability 

17B Subscription and Notification Capability Enhancement 

18 Integration Layer 

18A Unique Law Enforcement Interface(s) 

19 Decision Support Layer 

19A Decision Support Tool Pilot 

19B Decision Components 
 
Table VII-5 lists the projects that support the entire project. 
 



   
  
   

5040\01\50229(doc) 49  

Table VII-5 – Training and Maintenance Projects 
 

Project ID Project 

M Training and Maintenance Projects 

M1 Overall Support Strategy and Plan 

M2 Centralized Help Desk/Information Center 

M3 Centralized Web Support 

M4 Training Program 

M5 Data Standard Update Projects 

M6 Security Policy Update Projects 

M7 Technical Architecture Updates 

M8 Manage Project Budget 

M9 Plan Implementation Assistance 
 

* * * * * * 
 
Section VIII, Implementation Schedule, follows this section and provides the specific timeline 
details and sequencing for each project. 
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VIII.  IMPLEMENTATION SCHEDULE 
 
 
This section outlines the basic planning assumptions and constraints, priorities assigned to the proj-
ects, and resulting project schedule.  A general schedule has developed for each of the projects pre-
sented in the previous section.  This schedule was developed by considering the dependencies 
between the projects, basic planning assumptions, priorities that align with the business and technol-
ogy goals of CJIS, and principles for IT described in the technology architecture.  This section out-
lines the basic planning assumptions and constraints, the priorities assigned to projects, and the 
resulting project schedule. 
 
 
A. ASSUMPTIONS AND CONSTRAINTS 
 
The construction of a detailed project or plan schedule is driven first by a defined set of external and 
internal assumptions regarding each project.  Then the schedule is further defined based upon what-
ever constraints there may be regarding the amount of resources, scheduling conflicts, funding avail-
ability, etc.  The schedule presented below is based on the intentions expressed by CJIS Executive 
Committee members and justice organizations.  Some projects may currently lack adequate funding 
and staff resources.  It is assumed that these funding resources are forthcoming or will be appropri-
ated over the course of the CJIS Implementation Plan.  In the event that they are not, these projects 
are likely to be delayed.  The project detail sheets in APPENDIX C provide independent lists of 
tasks and deliverables for each project. 
 
In dealing with the number of projects that the CJIS effort must plan and manage, some key planning 
assumptions were developed and validated by CJIS planners.  These assumptions aid in determining 
the order in which the projects are started, and they include: 
 
1. Scope Assumptions 
 

� The plan will include and integrate infrastructure, functional, and information-sharing 
applications needed for justice organizations. 

� The plan will also include estimated technical resources for implementation. 

� Costs for end-user devices and local area network changes required within the organizations 
or municipalities are not included in the scope of the plan. 

� Integration planning will focus on the primary functional justice applications. 

� Applications will be fully functional and capable of capturing both operational and policy 
data. 
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� Operational resource requirements will be estimated for technical staff but not for business 
operations staff. 

� Although State Radio communications and wireless data mechanisms are necessary to local 
law enforcement, they are not within the scope of the project plan. 

 
2. Implementation Assumptions 
 

� The planning horizon will be approximately 5 years, beginning in 2002 and focusing on the 
2003 to 2005 and 2005 to 2007 budget periods of the plan. 

� The fiscal planning components of the project will minimize fiscal impact on the state during 
the 2003 to 2005 budget period. 

� Common local functional application solutions will favor “buy” over “build,” unless there is 
strong business rationale to the contrary. 

� The plan will be designed to ensure value is provided to North Dakota while striving to main-
tain compatibility with state plans and direction. 

� The CJIS plan will emphasize delivering near-term value to the justice community through 
its integration efforts. 

� Plan implementation will utilize pilot and limited implementations to prove technical con-
cepts, operational viability, and support processes and structure. 

� Completing current projects is the immediate priority. 

� Adding new functionality is the long-term focus of the projects in the CJIS project portfolio.   

� The public access project follows implementation of the justice information-sharing 
capabilities. 

� The core technology, workstation, and enterprise application project areas must coincide with 
implementation of the departmental applications. 

 
3. Management Assumptions 
 

� Each CJIS project will have a designated and accountable project manager. 

� The CJIS plan will be updated annually to reflect accomplishments, new projects and priori-
ties, funding changes, and learning from previous experience. 
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4. Technology Assumptions 
 

� A mainstream technology platform will be chosen for the integration backbone. 

� The technology architecture will be built upon the CJIS integration backbone concepts. 

 
If any of these assumptions and constraints are delayed or not implemented as currently defined, 
they may have an overall rippling effect on the rest of the schedule. 
 
 
B. SCHEDULE 
 
The overall summary schedule for the implementation plan is presented in a Gantt chart in EXHIBIT 
VIII-1, which follows this page.  The exhibit provides a summarized and graphical representation of 
the CJIS implementation schedule organized by strategic initiative.  In addition, the following 
exhibits detail the specific projects within each phase: 
 

� Phase 0, which starts in May 2002 and ends in September 2002, consists of preparatory 
projects. 

� EXHIBIT VIII-2, which follows EXHIBIT VIII-1, provides the schedule for all projects 
within the scope of Phase 1 – Proof of Concept, which starts in September 2003 and ends in 
June 2003.   

� EXHIBIT VIII-3, which follows EXHIBIT VIII-2, provides the schedule for all projects 
within the scope of Phase 2 – Backbone Development, which starts in July 2003 and ends in 
June 2004. 

� EXHIBIT VIII-4, which follows EXHIBIT VIII-3, provides the schedule for all projects 
within the scope of Phase 3 – CJIS Expansion, which starts in July 2004 and ends in June 
2005.   

� EXHIBIT VIII-5, which follows EXHIBIT VIII-4, provides the schedule for all projects 
within the scope of Phase 4 – CJIS Enhancement, which starts in July 2005 and ends in late 
2007. 

� A Management Phase, which starts concurrently with Phase 0, runs the duration of the pro-
ject and represents the efforts to manage the project efforts and implement training. 

 
Finally, a Gantt chart is provided in APPENDIX D that presents the detailed schedule, including 
subordinate activities, for all projects in the implementation plan.  When reviewing APPENDIX D, 
the following structure should be kept in mind: 



WBS Task Name
Phase 0 IMPLEMENTATION PREPARATION
1 GOVERNANCE PROJECTS
1A GOVERNANCE FINALIZATION
1B MANAGEMENT REPORTING MECHANISMS
1C TACTICAL BUDGET IMPLEMENTATION
1D PROJECT DIRECTOR

2 MANAGEMENT PROJECTS
2A PROJECT MANAGEMENT CONTROLS
2B PROJECT RESOURCE ACQUISITION
2C CONFIGURATION MANAGEMENT SYSTEM

Phase 1 PROOF OF CONCEPT
3 INFRASTRUCTURE LAYER
3A SECURITY AUDIT AND DETAILED DESIGN
3B CJIS DATA CENTER
3C SECURITY IMPLEMENTATION
3D AUDIT AND LOGGING SUBSYSTEM
3E LAW ENFORCEMENT INFRASTRUCTURE

4 APPLICATION LAYER
4A COMMON LAW ENFORCEMENT APPLICATION (INCLUDING BCI)
4B UCR AND IBR REPOSITORY
4C USER INFORMATION SYSTEM (UIS)
4D AFIS UPGRADE

5 PUBLICATION LAYER
5A PORTAL DESIGN AND SCOPE
5B CENTRAL PUBLICATION ENGINE/MASTER INDEX 
5C UCR AND IBR REPOSITORY INFORMATION
5D UCIS DATA WAREHOUSE LINK

6 INTEGRATION LAYER
6A DISPOSITION INTERFACE
6B LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S)

7 SUPPORTING PROJECTS
7A STATUTE AND DISPOSITION MATRIX
7B ACCESS AND SECURITY POLICY

Phase 2 BACKBONE DEVELOPMENT
8 INFRASTRUCTURE LAYER
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WBS Task Name
8A SECURITY SUBSYSTEM ENHANCEMENT
8B VPN INFRASTRUCTURE PILOT

9 APPLICATION LAYER
9A COMMON JAIL APPLICATION
9B COMMON STATE'S ATTORNEY APPLICATION

10 PUBLICATION LAYER
10A SEX OFFENDER REGISTRY (SOR)
10B JAIL INFORMATION
10C PROTECTION ORDER AND WARRANT INFORMATION
10D COURT CALENDARS INFORMATION
10E VEHICLE REGISTRATION INFORMATION
10F CCH PUBLICATION
10G COURT ORDER INFORMATION
10H UCIS CASE INFORMATION

11 INTEGRATION LAYER
11A STATE'S ATTORNEY CASE INFORMATION
11B VICTIM NOTIFICATION

Phase 3 CJIS EXPANSION
12 APPLICATION LAYER
12A COMMON FIELD REPORTING APPLICATION

13 PUBLICATION LAYER
13A DOCSTARS INFORMATION
13B TAG INFORMATION
13C DRIVER ABSTRACT INFORMATION AND PHOTOS
13D BASIC SUBSCRIPTION CAPABILITY
13E COMPLEX SEARCH MECHANISM
13F CASE STATUS CHANGE NOTIFICATION

14 INTEGRATION LAYER
14A LOCAL PROSECUTION TO UCIS
14B JAIL/CORRECTIONS TO CCH INTERFACE
14C UNIQUE JAIL INTERFACE(S)
14D ELECTRONIC WARRANTS (ARREST)
14E UNIQUE LAW ENFORCEMENT INTERFACE(S)
14F CITATION MOVEMENT
14G SEARCH WARRANTS
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WBS Task Name
Phase 4 CJIS ENHANCEMENT
15 INFRASTRUCTURE LAYER
15A DATA CENTER ENHANCEMENT
15B VPN INFRASTRUCTURE

16 APPLICATION LAYER
16A  NDLETS TO CJIS MIGRATION
16B CITATION FEE AND RESTITUTION MANAGEMENT
16C INTELLIGENCE REPOSITORY SYSTEM

17 PUBLICATION LAYER
17A SUBSCRIPTION AND NOTIFICATION CAPABILITY ENHANCEMENT
17B ENHANCED SUBSCRIPTION CAPABILITY

18 INTEGRATION LAYER
18A UNIQUE LAW ENFORCEMENT INTERFACE(S)

19 DECISION SUPPORT LAYER
19A DECISION SUPPORT TOOL PILOT
19B DECISION COMPONENTS

Maintenance TRAINING AND MAINTENANCE PROJECTS
M TRAINING AND MAINTENANCE PROJECTS
M1 OVERALL SUPPORT STRATEGY AND PLAN
M2 CENTRALIZED HELP DESK/INFORMATION CENTER
M3 CENTRALIZED WEB SUPPORT
M4 TRAINING PROGRAM
M5 DATA STANDARD UPDATE PROJECTS
M6 SECURITY POLICY UPDATE PROJECTS
M7 TECHNICAL ARCHITECTURE UPDATES
M8 MANAGE PROJECT BUDGET
M9 PLAN IMPLEMENTATION ASSISTANCE
Marker Start Phase 0
Marker Start Phase 1
Marker Start Phase 2
Marker Start Phase 3
Marker Start Phase 4
Marker Start Maintenance Phase
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WBS Task Name
Phase 1 PROOF OF CONCEPT
3 INFRASTRUCTURE LAYER
3A SECURITY AUDIT AND DETAILED DESIGN
3B CJIS DATA CENTER
3C SECURITY IMPLEMENTATION
3D AUDIT AND LOGGING SUBSYSTEM
3E LAW ENFORCEMENT INFRASTRUCTURE

4 APPLICATION LAYER
4A COMMON LAW ENFORCEMENT APPLICATION (INCLUDING BCI)
4B UCR AND IBR REPOSITORY
4C USER INFORMATION SYSTEM (UIS)
4D AFIS UPGRADE

5 PUBLICATION LAYER
5A PORTAL DESIGN AND SCOPE
5B CENTRAL PUBLICATION ENGINE/MASTER INDEX 
5C UCR AND IBR REPOSITORY INFORMATION
5D UCIS DATA WAREHOUSE LINK

6 INTEGRATION LAYER
6A DISPOSITION INTERFACE
6B LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S)

7 SUPPORTING PROJECTS
7A STATUTE AND DISPOSITION MATRIX
7B ACCESS AND SECURITY POLICY
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WBS Task Name
Phase 2 BACKBONE DEVELOPMENT
8 INFRASTRUCTURE LAYER
8A SECURITY SUBSYSTEM ENHANCEMENT
8B VPN INFRASTRUCTURE PILOT

9 APPLICATION LAYER
9A COMMON JAIL APPLICATION
9B COMMON STATE'S ATTORNEY APPLICATION

10 PUBLICATION LAYER
10A SEX OFFENDER REGISTRY (SOR)
10B JAIL INFORMATION
10C PROTECTION ORDER AND WARRANT INFORMATION
10D COURT CALENDARS INFORMATION
10E VEHICLE REGISTRATION INFORMATION
10F CCH PUBLICATION
10G COURT ORDER INFORMATION
10H UCIS CASE INFORMATION

11 INTEGRATION LAYER
11A STATE'S ATTORNEY CASE INFORMATION
11B VICTIM NOTIFICATION
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WBS Task Name
Phase 3 CJIS EXPANSION
12 APPLICATION LAYER
12A COMMON FIELD REPORTING APPLICATION

13 PUBLICATION LAYER
13A DOCSTARS INFORMATION
13B TAG INFORMATION
13C DRIVER ABSTRACT INFORMATION AND PHOTOS
13D BASIC SUBSCRIPTION CAPABILITY
13E COMPLEX SEARCH MECHANISM
13F CASE STATUS CHANGE NOTIFICATION

14 INTEGRATION LAYER
14A LOCAL PROSECUTION TO UCIS
14B JAIL/CORRECTIONS TO CCH INTERFACE
14C UNIQUE JAIL INTERFACE(S)
14D ELECTRONIC WARRANTS (ARREST)
14E UNIQUE LAW ENFORCEMENT INTERFACE(S)
14F CITATION MOVEMENT
14G SEARCH WARRANTS
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WBS Task Name
Phase 4 CJIS ENHANCEMENT
15 INFRASTRUCTURE LAYER
15A DATA CENTER ENHANCEMENT
15B VPN INFRASTRUCTURE

16 APPLICATION LAYER
16A  NDLETS TO CJIS MIGRATION
16B CITATION FEE AND RESTITUTION MANAGEMENT
16C INTELLIGENCE REPOSITORY SYSTEM

17 PUBLICATION LAYER
17A SUBSCRIPTION AND NOTIFICATION CAPABILITY ENHANCEMENT
17B ENHANCED SUBSCRIPTION CAPABILITY

18 INTEGRATION LAYER
18A UNIQUE LAW ENFORCEMENT INTERFACE(S)

19 DECISION SUPPORT LAYER
19A DECISION SUPPORT TOOL PILOT
19B DECISION COMPONENTS
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� Strategic initiatives have a Work Breakdown Structure (WBS) of a single number (e.g., 1, 2) 
and the initiative name is shown in bold capital letters.  The duration of the initiative is repre-
sented by the bar to the right of the title. 

� Projects within an initiative are slightly indented from the initiative title and have a subordi-
nate WBS code (e.g., 1A, 1B) and are shown in bold capital letters.  The duration of the proj-
ect is shown to the right of the title in the same format as initiatives. 

� Tasks within projects are slightly indented from the project they are part of and have a task-
level WBS code (e.g., Task 1, Task 2). 

� Deliverables within projects have a WBS code of “DEL” and are presented in unbolded, itali-
cized letters.  The diamond shape to the right of the deliverable indicates the deliverable 
milestone date. 

 
 
C. KEY MILESTONES 
 
As noted above, the Gantt chart presented in APPENDIX D contains information about the deliver-
ables for each of the projects.  EXHIBIT VIII-6, which follows this page, provides a consolidated 
list of the deliverables by project. 
 

* * * * * * 
 
The schedule represented in the this section forms the basis from which expenditure timing is 
derived in Section IX.  Accomplishing all the projects and tasks identified in this project plan and 
schedule will deliver the future CJIS environment. 



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

Project Name

EXHIBIT VIII-6

PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 1 of 10

GOVERNANCE FINALIZATION1A
Governance Structure Implemented 5/27/02

MANAGEMENT REPORTING MECHANISMS1B
Marketing and Communication Plans Completed 5/24/02
Performance Measurement Plan 7/8/02

TACTICAL BUDGET IMPLEMENTATION1C
Project Budget (Draft) 6/10/02
Project Budget 8/19/02

PROJECT DIRECTOR1D
Project Director Named 7/8/02
CJIS Technical Architect Named 8/5/02

PROJECT MANAGEMENT CONTROLS2A
Controls Defined 6/24/02
Controls Implemented 7/8/02

PROJECT RESOURCE ACQUISITION2B
Revised Consultant Contract 9/16/02
Wed Developer Contract 9/30/02
Outsourcing Vendor Contract 9/30/02
Revised Existing Vendor Contracts 10/14/02

CONFIGURATION MANAGEMENT SYSTEM2C
Configuration Management System Implemented 8/26/02

SECURITY AUDIT AND DETAILED DESIGN3A
Security Audit Complete 10/11/02
Security Design Complete 12/13/02

CJIS DATA CENTER3B
Development System Requirements 11/1/02
Development System Ready 12/13/02
Production Server Ready 3/7/03
All Production Servers Installed 6/6/03

5040\01\ ND Completion Plan.mdb ND004
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CJIS IMPLEMENTATION PLAN

Project Name

EXHIBIT VIII-6

PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 2 of 10

SECURITY IMPLEMENTATION3C
Initial Security System Completed 3/21/03
Network Management Integrated With Antivirus System 3/21/03
Security Systems Deployed and Integrated 4/4/03

AUDIT AND LOGGING SUBSYSTEM3D
Document Audit Requirements 10/11/02
Audit System Build Complete 1/24/03
Audit System Certification 3/21/03

LAW ENFORCEMENT INFRASTRUCTURE3E
Regional System Design Verified 4/18/03
LERMS Infrastructure and Software Installed 7/11/03

COMMON LAW ENFORCEMENT APPLICATION (INCLUDING BCI)4A
LERMS Pilot Verified 6/6/03
LERMS Software Installed 8/22/03
Initial LERMS Interface Completed 8/22/03

UCR AND IBR REPOSITORY4B
UCR and IBR Repository Pilot Verified 4/18/03
UCR and IBR Repository Operational 5/23/03
Initial UCR and IBR Repository Interface Completed 5/23/03

USER INFORMATION SYSTEM(UIS)4C
UIS Requirements Document 11/8/02
UIS Pilot Complete 2/28/03
UIS Complete 5/2/03

AFIS UPGRADE4D
AFIS Pilot Verified 5/9/03
AFIS Systems Installed 7/25/03
AFIS Interface Completed 7/25/03

PORTAL DESIGN AND SCOPE5A
Requirements Document 11/8/02
Portal Pilot Complete 2/21/03

5040\01\ ND Completion Plan.mdb ND004



STATE OF NORTH DAKOTA
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Project Name

EXHIBIT VIII-6

PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 3 of 10

PORTAL DESIGN AND SCOPE5A
Portal Complete 4/25/03
Integration Backbone Specification Complete 5/16/03

CENTRAL PUBLICATION ENGINE/MASTER INDEX 5B
Search Design Complete 12/13/02
Pilot Search Engine 3/21/03
Pilot CJIS Master Index 4/18/03
Search Engine Implemented 4/25/03
Initial CJIS Master Index Implemented 5/23/03
Message Exchange Operational 5/30/03

UCR AND IBR REPOSITORY INFORMATION5C
UCR and IBR Publication Requirements Document 10/25/02
UCR and IBR Publication Pilot Complete 6/20/03
UCR and IBR Publication Complete 8/8/03

UCIS DATA WAREHOUSE LINK5D
UCIS Warehouse Link Requirements Document 12/13/02
UCIS Warehouse Link Pilot Complete 5/9/03
UCIS Warehouse Link Complete 6/27/03

DISPOSITION INTERFACE6A
Disposition Interface Specification 2/28/03
Disposition Interface Pilot Complete 6/6/03
Disposition Interface Complete 6/20/03

LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S)6B
Local Law Enforcement to UCR Interface Specification 4/25/03
Local Law Enforcement to UCR Interface Pilot Complete 6/13/03
Local Law Enforcement to UCR Interface Complete 6/27/03

STATUTE AND DISPOSITION MATRIX7A
Statute and Disposition Matrix Developed 1/17/03
Statute and Disposition Matrix Pilot Verified 5/16/03
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EXHIBIT VIII-6

PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 4 of 10

STATUTE AND DISPOSITION MATRIX7A
Statute and Disposition Matrix Operational 6/20/03
Statute and Disposition Matrix Interfaces Completed 6/20/03

ACCESS AND SECURITY POLICY7B
Updated Policy Manuals 3/14/03
Security Policies Defined 3/14/03

SECURITY SUBSYSTEM ENHANCEMENT8A
Network Management Integrated With Security 7/1/03
IDS Complete 11/17/03

VPN INFRASTRUCTURE PILOT8B
Pilot VPN Installation Complete 7/1/03
VPN Pilot System Certified 7/1/03
Document VPN Requirements 7/1/03

COMMON JAIL APPLICATION9A
Local Jail System Pilot Verified 3/22/04
Local Jail System Software Installed 4/26/04
Initial Local Jail System Interface Completed 4/26/04

COMMON STATES ATTORNEY APPLICATION9B
ACMS Pilot Verified 3/29/04
ACMS Software Installed 5/3/04
Initial ACMS Interface Completed 5/3/04

SEX OFFENDER REGISTRY (SOR)10A
SOR Requirements Document 9/8/03
SOR Pilot Complete 11/3/03
SOR Complete 12/8/03

JAIL INFORMATION10B
Jail Publication Requirements Document 9/8/03
Jail Publication Pilot Complete 5/10/04
Jail Publication Complete 7/12/04
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PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 5 of 10

PROTECTION ORDER AND WARRANT INFORMATION10C
Protection Order and Warrant Publication Requirements Document 9/8/03
Protection Order and Warrant Publication Pilot Complete 11/3/03
Protection Order and Warrant Publication Complete 12/22/03

COURT CALENDARS INFORMATION10D
Court Calendar Publication Requirements Document 12/1/03
Court Calendar Publication Pilot Complete 2/9/04
Court Calendar Publication Complete 3/15/04

VEHICLE REGISTRATION INFORMATION10E
Vehicle Registration Publication Requirements Document 5/10/04
Vehicle Registration Publication Pilot Complete 7/5/04
Vehicle Registration Publication Complete 8/9/04

CCH PUBLICATION10F
CCH Publication Requirements Document 2/2/04
CCH Publication Pilot Complete 3/29/04
CCH Publication Complete 5/17/04

COURT ORDER INFORMATION10G
Court Order Publication Requirements Document 1/12/04
Court Order Publication Pilot Complete 4/5/04
Court Order Publication Complete 6/7/04

UCIS CASE INFORMATION10H
UCIS Case Information Publication Requirements Document 8/4/03
UCIS Case Information Publication Pilot Complete 9/29/03
UCIS Case Information Publication Complete 11/3/03

STATE'S ATTORNEY CASE INFORMATION11A
State's Attorney Case Information Interface Specification 10/13/03
State's Attorney Case Information Interface Pilot Complete 12/1/03
State's Attorney Case Information Interface Complete 12/15/03

VICTIM NOTIFICATION11B
Victim Notification Specification 8/4/03
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PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 6 of 10

VICTIM NOTIFICATION11B
Victim Notification Pilot Complete 9/22/03
Victim Notification Interface Complete 10/6/03

COMMON FIELD REPORTING APPLICATION12A
Field Reporting Pilot Verified 5/11/05
Field Reporting Software Installed 6/15/05
Initial Field Reporting Interface Completed 6/15/05

DOCSTARS INFORMATION13A
DOCSTARS Publication Requirements Document 8/25/04
DOCSTARS Publication Pilot Complete 10/20/04
DOCSTARS Publication Complete 11/24/04

TAG INFORMATION13B
TAG Publication Requirements Document 1/19/05
TAG Publication Pilot Complete 3/16/05
TAG Publication Complete 4/20/05

DRIVER ABSTRACT INFORMATION AND PHOTOS13C
Driver Abstract and Photo Publication Requirements Document 8/25/04
Driver abstract and Photo Publication Pilot Complete 10/20/04
Driver Abstract and Photo Publication Complete 12/8/04

BASIC SUBSCRIPTION CAPABILITY13D
CJIS Subscription System (Beta) 1/12/05
CJIS Subscription System 2/16/05

COMPLEX SEARCH MECHANISM13E
Complex Search System (Beta) 5/25/05
Complex Search System 6/29/05

CASE STATUS CHANGE NOTIFICATION13F
Case Status Notification Complete 7/1/04
Case Status Notification Requirements Document 1/26/05
Case Status Notification Pilot Complete 4/20/05
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EXHIBIT VIII-6

PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 7 of 10

LOCAL PROSECUTION TO UCIS14A
Local Prosecution to UCIS Specification 8/4/04
Local Prosecution to UCIS Interface Pilot Complete 9/22/04
Local Prosecution to UCIS Interface Complete 10/6/04

JAIL/CORRECTIONS TO CCH INTERFACE14B
Jail and Correction to CCH Specification 8/4/04
Jail and Correction to CCH Interface Pilot Complete 9/22/04
Jail and Correction to CCH Interface Complete 10/6/04

UNIQUE JAIL INTERFACE(S)14C
Unique Jail Interface Specification 11/10/04
Unique Jail Interface Pilot Complete 12/29/04
Unique Jail Interface Complete 1/12/05

ELECTRONIC WARRANTS (ARREST)14D
Electronic Warrants Specification 8/4/04
Electronic Warrants Interface Pilot Complete 9/22/04
Electronic Warrants Interface Complete 10/6/04

UNIQUE LAW ENFORCEMENT INTERFACE(S)14E
Unique Law Enforcement to UCR Specification 11/10/04
Unique Law Enforcement to UCR Interface Pilot Complete 12/29/04
Unique Law Enforcement to UCR Interface Complete 1/12/05

CITATION MOVEMENT14F
Citation Interface Specification 8/4/04
Citation Interface Pilot Complete 9/22/04
Citation Interface Complete 10/6/04

SEARCH WARRANTS14G
Search Warrant Interface Specification 11/10/04
Search Warrant Interface Pilot Complete 12/29/04
Search Warrant Interface Complete 1/12/05

DATA CENTER ENHANCEMENT15A
Production Data Store Cluster Implementation Completed 11/17/05

5040\01\ ND Completion Plan.mdb ND004
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PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 8 of 10

DATA CENTER ENHANCEMENT15A
Monitoring and Management Implementation Complete 12/1/05
Backup Implementation Complete 1/5/06
Internal Message Exchange Cluster Implementation Completed 4/13/06
Master Index Cluster Implementation Completed 4/20/06
Web Server Farm Implementation Completed 6/29/06

VPN INFRASTRUCTURE15B
VPN Installation Complete 9/22/05
VPN Production System Certified 11/3/05

 NDLETS TO CJIS MIGRATION16A
WebLETS Pilot Verified 5/4/06
WebLETS Interface Completed 7/20/06
WebLETS Software Installed 7/20/06

CITATION FEE AND RESTITUTION MANAGEMENT16B
Citation and Fee System Pilot Verified 5/11/06
Citation and Fee System Software Installed 6/29/06
Citation and Fee System Interface Completed 6/29/06

INTELLIGENCE REPOSITORY SYSTEM16C
Intelligence System Pilot Verified 5/17/07
Intelligence System Installed 7/19/07
Intelligence System Interface Completed 7/19/07

SUBSCRIPTION AND NOTIFICATION CAPABILITY ENHANCEMENT17A
Enhanced CJIS Subscription System Tested 11/9/06
Enhanced CJIS Subscription System Implemented 12/14/06
Web-Based Subscription Software Installation 4/5/07

ENHANCED SUBSCRIPTION CAPABILITY17B
Enhanced CJIS Subscription System Tested 12/1/05
Enhanced CJIS Subscription System Implemented 1/5/06

UNIQUE LAW ENFORCEMENT INTERFACE(S)18A
Unique Law Enforcement to UCR Interface Specification 10/27/05

5040\01\ ND Completion Plan.mdb ND004
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Project# Deliverable Due Date

Page 9 of 10

UNIQUE LAW ENFORCEMENT INTERFACE(S)18A
Unique Law Enforcement to UCR Interface Pilot Complete 12/15/05
Unique Law Enforcement to UCR Interface Complete 12/29/05

DECISION SUPPORT TOOL PILOT19A
DSS Pilot Complete 3/8/07

DECISION COMPONENTS19B
Decision Support Components Pilot Complete 1/17/08
DSS Component Implementation Complete 2/14/08

OVERALL SUPPORT STRATEGY AND PLANM1
Support Plan Complete 10/7/02

CENTRALIZED HELP DESK/INFORMATION CENTERM2
Reorganized Help Desk Operational 9/2/02

CENTRALIZED WEB SUPPORTM3
Web Support Site Complete 1/13/03

TRAINING PROGRAMM4
Phase 1 Training Program Complete 6/30/03
Phase 2 Training Program Complete 6/28/04
Phase 3 Training Program Complete 6/29/05
Phase 4 Training Program Complete 4/12/07

TECHNICAL ARCHITECTURE UPDATESM7
Phase 1 Designs Approved 1/24/03
Phase 2 Designs Approved 11/24/03
Phase 3 Designs Approved 11/24/04
Phase 4 Designs Approved 3/2/06

MANAGE PROJECT BUDGETM8
Phase 1 Tactical Project Budget 9/27/02
Phase 2 Tactical Project Budget 7/28/03
Phase 3 Tactical Project Budget 7/28/04
Phase 4 Tactical Project Budget 7/28/05
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PROJECT DELIVERABLES

Project# Deliverable Due Date

Page 10 of 10

PLAN IMPLEMENTATION ASSISTANCEM9
Phase 2 Plans Updated 7/14/03
Phase 3 Plans Updated 7/14/04
Phase 4 Plans Updated 7/28/05
Future Phase Plans Updated 7/28/06
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IX.  BUDGET AND FUNDING 
 
 
Realization of the CJIS vision will require significant investment, both in a fiscal sense and in terms 
of investing the internal human resources necessary for success.  In order to understand the scope of 
this investment, budget and resource planning estimates have been developed for each tactical 
project.  It must be recognized that these are planning estimates only.  Therefore, they will vary 
based on the influences in play at the time, such as prevailing market rates for goods and services, 
the ability of the state to negotiate financially attractive relationships with vendors and service pro-
viders, and the actual investment required to complete projects once a more detailed analysis is 
undertaken for each project.  It is expected that once projects are formally initiated, more detailed 
estimates and identification of project tasks suitable for implementation management and monitoring 
must be developed. 
 
 
A. ASSUMPTIONS 
 
Budget and staffing estimates for the implementation plan are defined based upon a set of assump-
tions that establishes parameters for the estimation process.  The following CJIS Implementation 
Plan budget assumptions and known constraints were applied: 
 
1. Personnel 
 

� Budgets include only incremental costs for additional permanent or temporary government 
staff.  Salary and benefits costs for existing staff working on projects have not been included, 
which represent only the CJIS project director and part of the cost for the technical architect. 

� Incremental permanent staff costs include benefits and other payroll expenses (estimated at 
an additional 28 percent). 

� Government personnel hour estimates do not include time that users are in training. 

� Technical personnel hour estimates should be considered incremental to sustaining normal 
technology operations. 

� A CJIS project director will be named no later than July 2002. 

� A CJIS technical architect will be named no later than August 2002. 

� The state will contract for Web development staff at a rate of $100 per hour. 
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� Management consulting services are estimated at a blended rate of $225 per hour (i.e., 
including consultant materials and other expenses). 

� Technical consulting services are estimated at a blended rate of $125 per hour (i.e., including 
consultant materials and other expenses). 

 
2. Enterprise Applications and Technology Infrastructure 
 

� Departmental LAN, LAN server, and end-user device costs are outside the scope of the plan. 

� Budget estimates for data environments assume Oracle database products. 

� A high-performance shared data center, network hub, and server farm will be established for 
CJIS in ITD.  This will facilitate information exchange across high-speed CJIS data (1Gbps) 
connections. 

� Capital project estimates represent total contract amounts for the systems acquisition based 
on comparable projects of similar size.  The actual cost may vary depending on actual CJIS 
requirements. 

 
3. Other 
 

� All costs are presented in today’s dollars.  Present value calculations or inflation factors for 
future investments have not been applied. 

� Plan budget estimates begin in May 2002.  Prior expenditures in fiscal year (FY) 0102 or 
May 2002 in FY 0203 are not included. 

� Plan estimates are incremental to current sustaining technology and operations costs. 

� Technology cost-avoidance or -offset estimates due to implementation of the plan are not 
included. 

� Software and hardware maintenance costs, where applicable, are estimated at 17.5 percent of 
the license or purchase price per year, starting in the next fiscal year after installation or, in 
the case of most equipment, after a 3-year warranty period. 

 
The preceding assumptions were used to develop the budget estimates provided below. 
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B. DETAILED BUDGET ESTIMATES 
 
This subsection outlines the estimated budget requirements for expenditure categories, initiatives, 
implementation phases, and each tactical project in the CJIS plan.  Project expenditures are generally 
broken into two categories for summary presentation.  They are: 
 

� Capital (Onetime) Costs – These expenditures are for goods or services that can be directly 
associated with a project and do not extend beyond project implementation (i.e., are onetime 
costs).  This includes equipment, network components, software, and contracted services 
(e.g., consultants, developers). 

� Operational Costs – This includes costs that are ongoing/recurring in nature, such as soft-
ware or hardware annual maintenance costs or monthly line charges.  The category also 
includes salary and benefit costs for incremental permanent or limited-duration staff required 
to implement the CJIS (e.g., the Web developers, senior systems analyst). 

 
The cost estimates outlined in the implementation are rounded to the nearest thousand dollars for 
planning purposes.  In order to avoid confusion, all costs are provided in terms of the fiscal year, 
with fiscal years labeled with the starting and ending year (e.g., FY 0203 runs from July 1, 2002, to 
June 30, 2003).  The following subsections provide various views of the project expenditures orga-
nized by category, project, agency, and organization. 
 
1. Summary Costs by Cost Category 
 
EXHIBIT IX-1, which follows this page, provides the estimated investment by category of expen-
diture for CJIS plan implementation in terms of capital/onetime and operating costs for all projects.  
The cost categories provide a breakdown of the projects in terms of the type of expenditures such as 
computer equipment, permanent staff, software, and training.  The summary provides the year-by-
year cost of the summary information presented in the table below.   
 

 
Code 

 
Category 

Capital 
Cost 

Operating 
Cost 

Total 
Cost 

COML Communications Equipment $78,000 $58,000 $136,000 
CONV Conversion Services $15,000 $0 $15,000 
LSW Computer Software $4,513,000 $2,031,000 $6,544,000 
MISC Supplies, Printing, and Mailing $25,000 $11,000 $36,000 
MQ Management and QA Services $315,000 $0 $315,000 
PERM Permanent Employees $0 $3,210,900 $685,000 
SVR Computer Servers $903,000 $501,000 $1,404,000 



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY COSTS BY COST CATEGORY

EXHIBIT IX-1

NAME FY0203 FY0304 FY0405 FY0506 FY0607CODE TOTALFY0708

$57,000 $0 $0 $21,000 $0 $78,000

$0 $10,000 $10,000 $10,000 $14,000 $58,000

Total Capital (Onetime) Costs

Total Operating Costs

$57,000 $10,000 $10,000 $31,000 $14,000 $136,000Category Total Capital and Operating Costs

$0

$14,000

$14,000

Communications EquipmentCOML

$0 $3,000 $3,000 $3,000 $3,000 $15,000

$0 $0 $0 $0 $0 $0

Total Capital (Onetime) Costs

Total Operating Costs

$0 $3,000 $3,000 $3,000 $3,000 $15,000Category Total Capital and Operating Costs

$3,000

$0

$3,000

Conversion ServicesCONV

$848,000 $957,000 $853,000 $808,000 $688,000 $4,513,000

$0 $124,000 $292,000 $410,000 $551,000 $2,031,000

Total Capital (Onetime) Costs

Total Operating Costs

$848,000 $1,081,000 $1,145,000 $1,218,000 $1,239,000 $6,544,000Category Total Capital and Operating Costs

$359,000

$654,000

$1,013,000

Computer SoftwareLSW

$25,000 $0 $0 $0 $0 $25,000

$5,000 $2,000 $1,000 $1,000 $1,000 $11,000

Total Capital (Onetime) Costs

Total Operating Costs

$30,000 $2,000 $1,000 $1,000 $1,000 $36,000Category Total Capital and Operating Costs

$0

$1,000

$1,000

Supplies, Printing and MailingMISC
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY COSTS BY COST CATEGORY

EXHIBIT IX-1

NAME FY0203 FY0304 FY0405 FY0506 FY0607CODE TOTALFY0708

$115,000 $100,000 $50,000 $50,000 $0 $315,000

$0 $0 $0 $0 $0 $0

Total Capital (Onetime) Costs

Total Operating Costs

$115,000 $100,000 $50,000 $50,000 $0 $315,000Category Total Capital and Operating Costs

$0

$0

$0

Management & QA ServicesMQ

$0 $0 $0 $0 $0 $0

$143,500 $223,000 $476,200 $789,400 $789,400 $3,210,900

Total Capital (Onetime) Costs

Total Operating Costs

$143,500 $223,000 $476,200 $789,400 $789,400 $3,210,900Category Total Capital and Operating Costs

$0

$789,400

$789,400

Permanent EmployeesPERM

$367,000 $0 $93,000 $443,000 $0 $903,000

$0 $60,000 $60,000 $75,000 $153,000 $501,000

Total Capital (Onetime) Costs

Total Operating Costs

$367,000 $60,000 $153,000 $518,000 $153,000 $1,404,000Category Total Capital and Operating Costs

$0

$153,000

$153,000

Computer ServersSVR

$0 $0 $0 $0 $0 $0

$40,000 $40,000 $40,000 $28,000 $28,000 $191,000

Total Capital (Onetime) Costs

Total Operating Costs

$40,000 $40,000 $40,000 $28,000 $28,000 $191,000Category Total Capital and Operating Costs

$0

$15,000

$15,000

TrainingTNG
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SUMMARY COSTS BY COST CATEGORY

EXHIBIT IX-1

NAME FY0203 FY0304 FY0405 FY0506 FY0607CODE TOTALFY0708

$841,000 $692,000 $652,000 $319,000 $333,000 $2,935,000

$0 $0 $0 $0 $0 $0

Total Capital (Onetime) Costs

Total Operating Costs

$841,000 $692,000 $652,000 $319,000 $333,000 $2,935,000Category Total Capital and Operating Costs

$98,000

$0

$98,000

Technical Support and ServicesTS
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Code 

 
Category 

Capital 
Cost 

Operating 
Cost 

Total 
Cost 

TNG Training $0 $191,000 $191,000 
TS Technical Support and Services $2,935,000 $0 $2,935,000 

 
2. Summary Budget by Project 
 
EXHIBIT IX-2, which follows this page, provides a fiscal year summary of capital/onetime and 
operating costs by project for all projects that have “out-of-pocket” onetime or operating costs.  The 
project-based summary view of the capital project costs is reflected in the project detail information 
provided in APPENDIX C.  EXHIBIT IX-2 provides both the capital and operating costs by fiscal 
year. 
 
3. Summary Costs by Agency 
 
EXHIBIT IX-3, which follows EXHIBIT IX-2, provides summary capital/onetime and operating 
costs by responsible organization for all projects that have out-of-pocket onetime or operating costs.  
This view of the project expenditures represents costs in terms of the responsible organization; how-
ever, the information does not necessarily mean that the costs have been allocated to the organization 
or that the project will be funded by the organization.  The summary provides the organization costs 
of the summary information presented in the table below. 
 

 
Code 

 
Organization 

Capital 
Cost 

Operating 
Cost 

Total 
Cost 

BCI Office of the Attorney General, 
Bureau of Criminal Investigation 

$1,126,000 $434,000 $1,560,000 

CJIS North Dakota CJIS Project $3,772,000 $1,630,000 $5,402,000 

ITD Information Technology Department $82,000 $2,616,900 $2,698,000 

LEA Local Law Enforcement Agencies $2,643,000 $1,050,000 $3,693,000 

NDJB North Dakota Judicial Branch  $352,000 $0 $352,000 

SA State’s Attorney $543,000 $228,000 $771,000 

SR Office of Management and Budget 
(State Radio) 

$266,000 $44,000 $310,000 

 
4. Capital Budget by Organization and Project 
 
EXHIBIT IX-4, which follows EXHIBIT IX-3, provides detailed capital/onetime by responsible 
organization for all projects that have out-of-pocket onetime costs.  Again, this view of the project 



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

GOVERNANCE FINALIZATION $01A $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

MANAGEMENT REPORTING MECHANISMS $15,0001B $30,000$3,000 $3,000$3,000 $3,000 $3,000

$2,000 $8,000$1,000 $1,000$2,000 $1,000 $1,000

CAPITAL

OPNS

TACTICAL BUDGET IMPLEMENTATION $01C $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

PROJECT DIRECTOR $01D $0$0 $0$0 $0 $0

$100,000 $685,000$105,000 $105,000$165,000 $105,000 $105,000

CAPITAL

OPNS

PROJECT MANAGEMENT CONTROLS $02A $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

PROJECT RESOURCE ACQUISITION $38,0002B $213,000$25,000 $25,000$50,000 $50,000 $25,000

$3,000 $3,000$0 $0$0 $0 $0

CAPITAL

OPNS

CONFIGURATION MANAGEMENT SYSTEM $02C $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

SECURITY AUDIT AND DETAILED DESIGN $45,0003A $45,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

CJIS DATA CENTER $430,0003B $430,000$0 $0$0 $0 $0

$0 $320,000$64,000 $64,000$64,000 $64,000 $64,000

CAPITAL

OPNS

SECURITY IMPLEMENTATION $29,0003C $29,000$0 $0$0 $0 $0

$0 $25,000$5,000 $5,000$5,000 $5,000 $5,000

CAPITAL

OPNS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

AUDIT AND LOGGING SUBSYSTEM $62,0003D $62,000$0 $0$0 $0 $0

$0 $20,000$4,000 $4,000$4,000 $4,000 $4,000

CAPITAL

OPNS

LAW ENFORCEMENT INFRASTRUCTURE $187,0003E $365,000$0 $0$0 $178,000 $0

$0 $200,000$50,000 $50,000$25,000 $25,000 $50,000

CAPITAL

OPNS

COMMON LAW ENFORCEMENT APPLICATION 
(INCLUDING BCI)

$186,0004A $667,000$0 $0$205,000 $276,000 $0

$0 $386,000$101,000 $101,000$26,000 $57,000 $101,000

CAPITAL

OPNS

UCR AND IBR REPOSITORY $186,0004B $186,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

USER INFORMATION SYSTEM(UIS) $162,0004C $162,000$0 $0$0 $0 $0

$0 $90,000$18,000 $18,000$18,000 $18,000 $18,000

CAPITAL

OPNS

AFIS UPGRADE $250,0004D $500,000$0 $0$250,000 $0 $0

$0 $396,000$88,000 $88,000$44,000 $88,000 $88,000

CAPITAL

OPNS

PORTAL DESIGN AND SCOPE $83,0005A $83,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

CENTRAL PUBLICATION ENGINE/MASTER INDEX $123,0005B $123,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

UCR AND IBR REPOSITORY INFORMATION $40,0005C $40,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

UCIS DATA WAREHOUSE LINK $39,0005D $39,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

DISPOSITION INTERFACE $31,0006A $31,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S) $31,0006B $31,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

STATUTE AND DISPOSITION MATRIX $46,0007A $46,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

ACCESS AND SECURITY POLICY $84,0007B $84,000$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

SECURITY SUBSYSTEM ENHANCEMENT $08A $153,000$18,000 $18,000$90,000 $18,000 $9,000

$0 $58,000$13,000 $16,000$0 $10,000 $19,000

CAPITAL

OPNS

VPN INFRASTRUCTURE PILOT $08B $62,000$0 $0$62,000 $0 $0

$0 $16,000$4,000 $4,000$0 $4,000 $4,000

CAPITAL

OPNS

COMMON JAIL APPLICATION $09A $416,000$0 $0$266,000 $150,000 $0

$0 $218,000$61,000 $61,000$0 $35,000 $61,000

CAPITAL

OPNS

COMMON STATES ATTORNEY APPLICATION $09B $319,000$0 $0$319,000 $0 $0

$0 $176,000$44,000 $44,000$0 $44,000 $44,000

CAPITAL

OPNS

SEX OFFENDER REGISTRY (SOR) $010A $38,000$0 $0$38,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

JAIL INFORMATION $010B $55,000$0 $0$55,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

PROTECTION ORDER AND WARRANT INFORMATION $010C $39,000$0 $0$39,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

COURT CALENDARS INFORMATION $010D $49,000$0 $0$49,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

VEHICLE REGISTRATION INFORMATION $010E $37,000$0 $0$37,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

CCH PUBLICATION $010F $37,000$0 $0$37,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

COURT ORDER INFORMATION $010G $55,000$0 $0$55,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

UCIS CASE INFORMATION $010H $31,000$0 $0$31,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

STATE'S ATTORNEY CASE INFORMATION $011A $31,000$0 $0$31,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

VICTIM NOTIFICATION $011B $31,000$0 $0$31,000 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

COMMON FIELD REPORTING APPLICATION $012A $762,000$331,000 $210,000$0 $221,000 $0

$0 $246,000$35,000 $88,000$0 $0 $123,000

CAPITAL

OPNS

DOCSTARS INFORMATION $013A $37,000$0 $0$0 $37,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

TAG INFORMATION $013B $37,000$0 $0$0 $37,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

DRIVER ABSTRACT INFORMATION AND PHOTOS $013C $38,000$0 $0$0 $38,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

BASIC SUBSCRIPTION CAPABILITY $013D $69,000$0 $0$0 $69,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

COMPLEX SEARCH MECHANISM $013E $69,000$0 $0$0 $69,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

CASE STATUS CHANGE NOTIFICATION $013F $55,000$0 $0$0 $55,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

LOCAL PROSECUTION TO UCIS $014A $31,000$0 $0$0 $31,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

JAIL/CORRECTIONS TO CCH INTERFACE $014B $31,000$0 $0$0 $31,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

UNIQUE JAIL INTERFACE(S) $014C $31,000$0 $0$0 $31,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

ELECTRONIC WARRANTS (ARREST) $014D $31,000$0 $0$0 $31,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

UNIQUE LAW ENFORCEMENT INTERFACE(S) $014E $211,000$0 $0$0 $211,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

CITATION MOVEMENT $014F $31,000$0 $0$0 $31,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

SEARCH WARRANTS $014G $31,000$0 $0$0 $31,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

DATA CENTER ENHANCEMENT $015A $759,000$759,000 $0$0 $0 $0

$0 $240,000$0 $120,000$0 $0 $120,000

CAPITAL

OPNS

VPN INFRASTRUCTURE $015B $73,000$73,000 $0$0 $0 $0

$0 $16,000$0 $8,000$0 $0 $8,000

CAPITAL

OPNS

 NDLETS TO CJIS MIGRATION $016A $266,000$105,000 $161,000$0 $0 $0

$0 $44,000$0 $13,000$0 $0 $31,000

CAPITAL

OPNS

CITATION FEE AND RESTITUTION MANAGEMENT $016B $224,000$224,000 $0$0 $0 $0

$0 $52,000$0 $26,000$0 $0 $26,000

CAPITAL

OPNS

INTELLIGENCE REPOSITORY SYSTEM $016C $294,000$0 $294,000$0 $0 $0

$0 $38,000$0 $0$0 $0 $38,000

CAPITAL

OPNS

SUBSCRIPTION AND NOTIFICATION CAPABILITY 
ENHANCEMENT

$017A $53,000$53,000 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

ENHANCED SUBSCRIPTION CAPABILITY $017B $81,000$0 $81,000$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

UNIQUE LAW ENFORCEMENT INTERFACE(S) $018A $136,000$0 $136,000$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

5040\01\ND Completion Plan.mdb



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

DECISION SUPPORT TOOL PILOT $019A $93,000$0 $93,000$0 $0 $0

$0 $9,000$0 $0$0 $0 $9,000

CAPITAL

OPNS

DECISION COMPONENTS $019B $420,000$0 $0$0 $0 $420,000

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

OVERALL SUPPORT STRATEGY AND PLAN $0M1 $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

CENTRALIZED HELP DESK/INFORMATION CENTER $36,000M2 $36,000$0 $0$0 $0 $0

$43,500 $2,550,900$689,400 $689,400$63,000 $376,200 $689,400

CAPITAL

OPNS

CENTRALIZED WEB SUPPORT $46,000M3 $46,000$0 $0$0 $0 $0

$0 $15,000$3,000 $3,000$3,000 $3,000 $3,000

CAPITAL

OPNS

TRAINING PROGRAM $4,000M4 $20,000$3,000 $3,000$4,000 $3,000 $3,000

$40,000 $191,000$28,000 $28,000$40,000 $40,000 $15,000

CAPITAL

OPNS

DATA STANDARD UPDATE PROJECTS $0M5 $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

SECURITY POLICY UPDATE PROJECTS $0M6 $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

TECHNICAL ARCHITECTURE UPDATES $0M7 $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

MANAGE PROJECT BUDGET $0M8 $0$0 $0$0 $0 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

SUMMARY BUDGET BY PROJECT

EXHIBIT IX-2

PROJECT FY0203 FY0304PID TOTALFY 0405 FY 0506 FY 0607 FY 0708

ND001

PLAN IMPLEMENTATION ASSISTANCE $100,000M9 $300,000$50,000 $0$100,000 $50,000 $0

$0 $0$0 $0$0 $0 $0

CAPITAL

OPNS

$2,253,000 $1,752,000

$6,002,900$459,000 $1,313,400

$1,651,000 $8,784,000

$188,500

$1,644,000 $1,024,000 $460,000

$1,313,400 $1,626,400$1,536,400

CAPITAL

OPNS

TOTAL PROJECT COST 
SUMMARY TABLE

FY0203 FY0304 FY0405 FY0506 FY0607 FY0708
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN
SUMMARY COSTS BY AGENCY

EXHIBIT IX-3

NAME FY0203 FY0304 FY0405 FY0506 FY0607CODE TOTALFY0708

Office of Attorney General, Bureau of Criminal InvestigationBCI

$507,000 $325,000 $0 $0 $294,000 $1,126,000

$0 $44,000 $88,000 $88,000 $88,000 $434,000

Total Capital (Onetime) Costs

Total Operating Costs

$507,000 $369,000 $88,000 $88,000 $382,000 $1,560,000Agency Total Capital and Operating Costs

$0

$126,000

$126,000

North Dakota CJIS ProjectCJIS

$1,175,000 $408,000 $522,000 $984,000 $223,000 $3,772,000

$135,000 $288,000 $241,000 $234,000 $365,000 $1,630,000

Total Capital (Onetime) Costs

Total Operating Costs

$1,310,000 $696,000 $763,000 $1,218,000 $588,000 $5,402,000Agency Total Capital and Operating Costs

$460,000

$367,000

$827,000

Information Technology DepartmentITD

$82,000 $0 $0 $0 $0 $82,000

$53,500 $76,000 $389,200 $700,400 $700,400 $2,616,900

Total Capital (Onetime) Costs

Total Operating Costs

$135,500 $76,000 $389,200 $700,400 $700,400 $2,698,900Agency Total Capital and Operating Costs

$0

$697,400

$697,400

Local Law Enforcement AgenciesLEA

$373,000 $526,000 $1,067,000 $331,000 $346,000 $2,643,000

$0 $51,000 $117,000 $247,000 $300,000 $1,050,000

Total Capital (Onetime) Costs

Total Operating Costs

$373,000 $577,000 $1,184,000 $578,000 $646,000 $3,693,000Agency Total Capital and Operating Costs

$0

$335,000

$335,000
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN
SUMMARY COSTS BY AGENCY

EXHIBIT IX-3

NAME FY0203 FY0304 FY0405 FY0506 FY0607CODE TOTALFY0708

North Dakota Judicial BranchNDJB

$116,000 $174,000 $62,000 $0 $0 $352,000

$0 $0 $0 $0 $0 $0

Total Capital (Onetime) Costs

Total Operating Costs

$116,000 $174,000 $62,000 $0 $0 $352,000Agency Total Capital and Operating Costs

$0

$0

$0

State’s AttorneysSA

$0 $319,000 $0 $224,000 $0 $543,000

$0 $0 $44,000 $44,000 $70,000 $228,000

Total Capital (Onetime) Costs

Total Operating Costs

$0 $319,000 $44,000 $268,000 $70,000 $771,000Agency Total Capital and Operating Costs

$0

$70,000

$70,000

Office of Management and Budget (State Radio)SR

$0 $0 $0 $105,000 $161,000 $266,000

$0 $0 $0 $0 $13,000 $44,000

Total Capital (Onetime) Costs

Total Operating Costs

$0 $0 $0 $105,000 $174,000 $310,000Agency Total Capital and Operating Costs

$0

$31,000

$31,000
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

Office of Attorney General, Bureau of Criminal 
Investigation

UCR AND IBR REPOSITORY4B
$125,000 $0 $125,000BCI UCR and IBR Repository Software $0 $0 $0 $0

$61,000 $0 $61,000BCI Development Services (614 hours of programming 
support)

$0 $0 $0 $0

AFIS UPGRADE4D
$250,000 $250,000 $500,000BCI AFIS System Replacement Cost $0 $0 $0 $0

UCR AND IBR REPOSITORY INFORMATION5C
$40,000 $0 $40,000BCI Development Services (402 hours of programming 

support)
$0 $0 $0 $0

LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S)6B
$31,000 $0 $31,000BCI Development Services (308 hours of programming 

support)
$0 $0 $0 $0

SEX OFFENDER REGISTRY (SOR)10A
$0 $38,000 $38,000BCI Development Services (378 hours of programming 

support)
$0 $0 $0 $0

CCH PUBLICATION10F
$0 $37,000 $37,000BCI Development Services (366 hours of programming 

support)
$0 $0 $0 $0

INTELLIGENCE REPOSITORY SYSTEM16C
$0 $0 $215,000BCI Intelligence Repository $0 $0 $215,000 $0
$0 $0 $79,000BCI Development Services (788 hours of programming 

support)
$0 $0 $79,000 $0

$507,000 $1,126,000Office of Attorney General, Bureau of Criminal 
Investigation

$325,000 $0 $0 $294,000 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

GOVERNANCE FINALIZATION1A
$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0

MANAGEMENT REPORTING MECHANISMS1B
$0 $0 $0CJIS Publication and Communication Costs $0 $0 $0 $0
$0 $3,000 $15,000CJIS Contract Staff to Measure Bench Marks $3,000 $3,000 $3,000 $3,000

$15,000 $0 $15,000CJIS Expert Services to Establish Bench Marks $0 $0 $0 $0
TACTICAL BUDGET IMPLEMENTATION1C

$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0
PROJECT DIRECTOR1D

$0 $0 $0CJIS Project Director $0 $0 $0 $0
$0 $0 $0CJIS Technical Architect $0 $0 $0 $0

PROJECT MANAGEMENT CONTROLS2A
$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0

PROJECT RESOURCE ACQUISITION2B
$38,000 $50,000 $138,000CJIS Web Development Support (500 hours/year 

average)
$50,000 $0 $0 $0

$0 $0 $75,000CJIS Web Development Support (250 hours/year 
average)

$0 $25,000 $25,000 $25,000

$0 $0 $0CJIS Acquisition and Advertising Costs $0 $0 $0 $0
CONFIGURATION MANAGEMENT SYSTEM2C

$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0
SECURITY AUDIT AND DETAILED DESIGN3A

$45,000 $0 $45,000CJIS Security Expert Consultants $0 $0 $0 $0
CJIS DATA CENTER3B

$30,000 $0 $30,000CJIS Single High Density Server (Production Index 
Server)

$0 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

CJIS DATA CENTER3B
$25,000 $0 $25,000CJIS Miscellaneous Costs $0 $0 $0 $0
$15,000 $0 $15,000CJIS Database Storage (Development Database) $0 $0 $0 $0
$35,000 $0 $35,000CJIS Development Database Server (No Service Support 

Costs)
$0 $0 $0 $0

$20,000 $0 $20,000CJIS Development Web Server (No Service Support 
Costs)

$0 $0 $0 $0

$15,000 $0 $15,000CJIS Enhanced Memory Systems (Database Server) $0 $0 $0 $0
$8,000 $0 $8,000CJIS Enhanced Memory Systems (Index Server) $0 $0 $0 $0

$15,000 $0 $15,000CJIS Server Storage (Production Index Server) $0 $0 $0 $0
$30,000 $0 $30,000CJIS Single High Density Server (Production Database) $0 $0 $0 $0
$10,000 $0 $10,000CJIS Development Database License $0 $0 $0 $0
$15,000 $0 $15,000CJIS Single Web Server (Production Web Server) $0 $0 $0 $0
$15,000 $0 $15,000CJIS Single Web Server (Production Web Server) $0 $0 $0 $0
$30,000 $0 $30,000CJIS Single High Density Server (Production 

Application Server)
$0 $0 $0 $0

$45,000 $0 $45,000CJIS Database Software (Production Database) $0 $0 $0 $0
$36,000 $0 $36,000CJIS Gigabit Ethernet Switch $0 $0 $0 $0
$21,000 $0 $21,000CJIS 10/100 Ethernet Switch $0 $0 $0 $0
$25,000 $0 $25,000CJIS Database Software $0 $0 $0 $0
$40,000 $0 $40,000CJIS Database Storage $0 $0 $0 $0

SECURITY IMPLEMENTATION3C
$6,000 $0 $6,000CJIS Certificate Server $0 $0 $0 $0
$9,000 $0 $9,000CJIS Digital Certificate Fee per System $0 $0 $0 $0

$12,000 $0 $12,000CJIS Certificate Software $0 $0 $0 $0
$2,000 $0 $2,000CJIS Certificate Server Operating System $0 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

AUDIT AND LOGGING SUBSYSTEM3D
$42,000 $0 $42,000CJIS Development Services (420 hours of programming 

support)
$0 $0 $0 $0

$20,000 $0 $20,000CJIS Auditing Software Components $0 $0 $0 $0
USER INFORMATION SYSTEM(UIS)4C

$62,000 $0 $62,000CJIS Development Services (622 hours of programming 
support)

$0 $0 $0 $0

$100,000 $0 $100,000CJIS User Information System Application Software $0 $0 $0 $0
PORTAL DESIGN AND SCOPE5A

$83,000 $0 $83,000CJIS Development Services (830 hours of programming 
support)

$0 $0 $0 $0

CENTRAL PUBLICATION ENGINE/MASTER INDEX 5B
$123,000 $0 $123,000CJIS Development Services (1230 hours of 

programming support)
$0 $0 $0 $0

ACCESS AND SECURITY POLICY7B
$84,000 $0 $84,000CJIS Development Services (840 hours of programming 

support)
$0 $0 $0 $0

SECURITY SUBSYSTEM ENHANCEMENT8A
$0 $33,000 $33,000CJIS Development Services (328 hours of programming 

support)
$0 $0 $0 $0

$0 $12,000 $12,000CJIS IDS Probe $0 $0 $0 $0
$0 $45,000 $108,000CJIS Digital Certificate Fee per User $18,000 $18,000 $18,000 $9,000

VPN INFRASTRUCTURE PILOT8B
$0 $37,000 $37,000CJIS Development Services (372 hours of programming 

support)
$0 $0 $0 $0

$0 $25,000 $25,000CJIS VPN Software $0 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

VEHICLE REGISTRATION INFORMATION10E
$0 $37,000 $37,000CJIS Development Services (366 hours of programming 

support)
$0 $0 $0 $0

STATE'S ATTORNEY CASE INFORMATION11A
$0 $31,000 $31,000CJIS Development Services (314 hours of programming 

support)
$0 $0 $0 $0

VICTIM NOTIFICATION11B
$0 $31,000 $31,000CJIS Development Services (314 hours of programming 

support)
$0 $0 $0 $0

DOCSTARS INFORMATION13A
$0 $0 $37,000CJIS Development Services (366 hours of programming 

support)
$37,000 $0 $0 $0

TAG INFORMATION13B
$0 $0 $37,000CJIS Development Services (366 hours of programming 

support)
$37,000 $0 $0 $0

DRIVER ABSTRACT INFORMATION AND PHOTOS13C
$0 $0 $38,000CJIS Development Services (382 hours of programming 

support)
$38,000 $0 $0 $0

BASIC SUBSCRIPTION CAPABILITY13D
$0 $0 $69,000CJIS Development Services (692 hours of programming 

support)
$69,000 $0 $0 $0

COMPLEX SEARCH MECHANISM13E
$0 $0 $69,000CJIS Development Services (692 hours of programming 

support)
$69,000 $0 $0 $0

CASE STATUS CHANGE NOTIFICATION13F
$0 $0 $55,000CJIS Development Services (554 hours of programming 

support)
$55,000 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

JAIL/CORRECTIONS TO CCH INTERFACE14B
$0 $0 $31,000CJIS Development Services (314 hours of programming 

support)
$31,000 $0 $0 $0

ELECTRONIC WARRANTS (ARREST)14D
$0 $0 $31,000CJIS Development Services (314 hours of programming 

support)
$31,000 $0 $0 $0

SEARCH WARRANTS14G
$0 $0 $31,000CJIS Development Services (314 hours of programming 

support)
$31,000 $0 $0 $0

DATA CENTER ENHANCEMENT15A
$0 $0 $60,000CJIS Backup Software Systems $0 $60,000 $0 $0
$0 $0 $25,000CJIS Cluster Software $0 $25,000 $0 $0
$0 $0 $25,000CJIS Cluster Software $0 $25,000 $0 $0
$0 $0 $25,000CJIS Database Software $0 $25,000 $0 $0
$0 $0 $45,000CJIS Database Software $0 $45,000 $0 $0
$0 $0 $25,000CJIS Web Farm Software $0 $25,000 $0 $0
$0 $0 $85,000CJIS Database Storage $0 $85,000 $0 $0
$0 $0 $15,000CJIS Database Storage $0 $15,000 $0 $0
$0 $0 $25,000CJIS Enhanced Memory Systems (Database Server) $0 $25,000 $0 $0
$0 $0 $15,000CJIS Server Storage (Test Server) $0 $15,000 $0 $0
$0 $0 $20,000CJIS Server Storage (Production Index Server) $0 $20,000 $0 $0
$0 $0 $15,000CJIS Single Web Server (Production Web Server) $0 $15,000 $0 $0
$0 $0 $21,000CJIS 10/100 Ethernet Switch $0 $21,000 $0 $0
$0 $0 $15,000CJIS Test Server Operating Systems $0 $15,000 $0 $0
$0 $0 $30,000CJIS Single High Density Server (Production 

Application Server)
$0 $30,000 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

DATA CENTER ENHANCEMENT15A
$0 $0 $30,000CJIS Single High Density Server (Production Database) $0 $30,000 $0 $0
$0 $0 $30,000CJIS Single High Density Server (Production Index 

Server)
$0 $30,000 $0 $0

$0 $0 $30,000CJIS Single High Density Server (Test Database) $0 $30,000 $0 $0
$0 $0 $30,000CJIS Single High Density Server (Test Server) $0 $30,000 $0 $0
$0 $0 $75,000CJIS Development Services (750 hours of programming 

support)
$0 $75,000 $0 $0

$0 $0 $15,000CJIS Single Web Server (Test Web Server) $0 $15,000 $0 $0
$0 $0 $15,000CJIS Single Web Server (Production Web Server) $0 $15,000 $0 $0
$0 $0 $13,000CJIS Enhanced Memory Systems (Index Server) $0 $13,000 $0 $0
$0 $0 $75,000CJIS Backup Media Server $0 $75,000 $0 $0

VPN INFRASTRUCTURE15B
$0 $0 $45,000CJIS VPN Software $0 $45,000 $0 $0
$0 $0 $28,000CJIS Development Services (282 hours of programming 

support)
$0 $28,000 $0 $0

SUBSCRIPTION AND NOTIFICATION CAPABILITY ENHANCEMENT17A
$0 $0 $53,000CJIS Development Services (532 hours of programming 

support)
$0 $53,000 $0 $0

ENHANCED SUBSCRIPTION CAPABILITY17B
$0 $0 $81,000CJIS Development Services (806 hours of programming 

support)
$0 $0 $81,000 $0

DECISION SUPPORT TOOL PILOT19A
$0 $0 $50,000CJIS DSS System Software $0 $0 $50,000 $0
$0 $0 $43,000CJIS Development Services (432 hours of programming 

support)
$0 $0 $43,000 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota CJIS Project

DECISION COMPONENTS19B
$0 $0 $70,000CJIS Development Services (702 hours of programming 

support)
$0 $0 $0 $70,000

$0 $0 $350,000CJIS DSS System Software $0 $0 $0 $350,000
OVERALL SUPPORT STRATEGY AND PLANM1

$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0
TRAINING PROGRAMM4

$0 $0 $0CJIS Training Program Costs (Estimated External 
Training Costs)

$0 $0 $0 $0

$4,000 $4,000 $20,000CJIS Development Services (224 hours of programming 
support)

$3,000 $3,000 $3,000 $3,000

DATA STANDARD UPDATE PROJECTSM5
$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0

SECURITY POLICY UPDATE PROJECTSM6
$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0

TECHNICAL ARCHITECTURE UPDATESM7
$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0

MANAGE PROJECT BUDGETM8
$0 $0 $0CJIS No Incremental Cost for this Project $0 $0 $0 $0

PLAN IMPLEMENTATION ASSISTANCEM9
$100,000 $100,000 $300,000CJIS Implementation Expert - Management Consulting $50,000 $50,000 $0 $0

$1,175,000 $3,772,000North Dakota CJIS Project $408,000 $522,000 $984,000 $223,000 $460,000

Information Technology Department

CENTRALIZED HELP DESK/INFORMATION CENTERM2
$30,000 $0 $30,000ITD Centralized Help Desk Software Upgrade $0 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

Information Technology Department

CENTRALIZED HELP DESK/INFORMATION CENTERM2
$6,000 $0 $6,000ITD Development Services (60 hours of programming 

support)
$0 $0 $0 $0

$0 $0 $0ITD Helpdesk FTE 24x7 $0 $0 $0 $0
$0 $0 $0ITD Helpdesk FTE 24x7 $0 $0 $0 $0
$0 $0 $0ITD Helpdesk FTE 8x5 $0 $0 $0 $0

CENTRALIZED WEB SUPPORTM3
$31,000 $0 $31,000ITD Development Services (60 hours of programming 

support)
$0 $0 $0 $0

$15,000 $0 $15,000ITD Automated Support and Resolution Software $0 $0 $0 $0
TRAINING PROGRAMM4

$0 $0 $0ITD Technical Training Program Costs (Estimated 
External Technical Training Costs)

$0 $0 $0 $0

$82,000 $82,000Information Technology Department $0 $0 $0 $0 $0

Local Law Enforcement Agencies

LAW ENFORCEMENT INFRASTRUCTURE3E
$35,000 $0 $70,000LEA Database Software (2 Regional Serverss) $35,000 $0 $0 $0
$30,000 $0 $60,000LEA Single High Density Server (2 Regional Serverss) $30,000 $0 $0 $0
$39,000 $0 $69,000LEA Development Services (688 hours of programming 

support)
$30,000 $0 $0 $0

$8,000 $0 $16,000LEA Server Storage (2 Regional Serverss) $8,000 $0 $0 $0
$30,000 $0 $60,000LEA Single High Density Server (2 Regional Database 

Servers)
$30,000 $0 $0 $0

$25,000 $0 $50,000LEA Database Storage  (2 Regional Serverss) $25,000 $0 $0 $0
$20,000 $0 $40,000LEA Server Operating Systems  (2 Regional Serverss) $20,000 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

Local Law Enforcement Agencies

COMMON LAW ENFORCEMENT APPLICATION (INCLUDING BCI)4A
$150,000 $175,000 $575,000LEA Common LERMS Application $250,000 $0 $0 $0

$36,000 $30,000 $92,000LEA Development Services (912 hours of programming 
support)

$26,000 $0 $0 $0

COMMON JAIL APPLICATION9A
$0 $66,000 $66,000LEA Development Services (662 hours of programming 

support)
$0 $0 $0 $0

$0 $200,000 $350,000LEA Common Jail Application Software $150,000 $0 $0 $0
JAIL INFORMATION10B

$0 $55,000 $55,000LEA Development Services (554 hours of programming 
support)

$0 $0 $0 $0

COMMON FIELD REPORTING APPLICATION12A
$0 $0 $62,000LEA Development Services (912 hours of programming 

support)
$21,000 $31,000 $10,000 $0

$0 $0 $700,000LEA Common Field Reporting Application $200,000 $300,000 $200,000 $0
UNIQUE JAIL INTERFACE(S)14C

$0 $0 $31,000LEA Development Services (314 hours of programming 
support)

$31,000 $0 $0 $0

UNIQUE LAW ENFORCEMENT INTERFACE(S)14E
$0 $0 $180,000LEA Unique Vendor Interfaces (4 Local System 

Interfaces)
$180,000 $0 $0 $0

$0 $0 $31,000LEA Development Services (314 hours of programming 
support)

$31,000 $0 $0 $0

UNIQUE LAW ENFORCEMENT INTERFACE(S)18A
$0 $0 $105,000LEA Unique Vendor Interfaces (3 Local System 

Interfaces)
$0 $0 $105,000 $0

$0 $0 $31,000LEA Development Services (314 hours of programming 
support)

$0 $0 $31,000 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

Local Law Enforcement Agencies

$373,000 $2,643,000Local Law Enforcement Agencies $526,000 $1,067,000 $331,000 $346,000 $0

North Dakota Judicial Branch

UCIS DATA WAREHOUSE LINK5D
$39,000 $0 $39,000NDJB Development Services (390 hours of programming 

support)
$0 $0 $0 $0

DISPOSITION INTERFACE6A
$31,000 $0 $31,000NDJB Development Services (314 hours of programming 

support)
$0 $0 $0 $0

STATUTE AND DISPOSITION MATRIX7A
$46,000 $0 $46,000NDJB Development Services (464 hours of programming 

support)
$0 $0 $0 $0

PROTECTION ORDER AND WARRANT INFORMATION10C
$0 $39,000 $39,000NDJB Development Services (394 hours of programming 

support)
$0 $0 $0 $0

COURT CALENDARS INFORMATION10D
$0 $49,000 $49,000NDJB Development Services (486 hours of programming 

support)
$0 $0 $0 $0

COURT ORDER INFORMATION10G
$0 $55,000 $55,000NDJB Development Services (554 hours of programming 

support)
$0 $0 $0 $0

UCIS CASE INFORMATION10H
$0 $31,000 $31,000NDJB Development Services (310 hours of programming 

support)
$0 $0 $0 $0

LOCAL PROSECUTION TO UCIS14A
$0 $0 $31,000NDJB Development Services (314 hours of programming 

support)
$31,000 $0 $0 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

North Dakota Judicial Branch

CITATION MOVEMENT14F
$0 $0 $31,000NDJB Development Services (314 hours of programming 

support)
$31,000 $0 $0 $0

$116,000 $352,000North Dakota Judicial Branch $174,000 $62,000 $0 $0 $0

State’s Attorneys

COMMON STATES ATTORNEY APPLICATION9B
$0 $250,000 $250,000SA Common State's Attorney Application Software $0 $0 $0 $0
$0 $69,000 $69,000SA Development Services (686 hours of programming 

support)
$0 $0 $0 $0

CITATION FEE AND RESTITUTION MANAGEMENT16B
$0 $0 $74,000SA Development Services (736 hours of programming 

support)
$0 $74,000 $0 $0

$0 $0 $150,000SA Citation Fee and Resitution Management 
Application

$0 $150,000 $0 $0

$0 $543,000State’s Attorneys $319,000 $0 $224,000 $0 $0

Office of Management and Budget (State Radio)

 NDLETS TO CJIS MIGRATION16A
$0 $0 $175,000SR Web-based NDLETS $0 $75,000 $100,000 $0
$0 $0 $91,000SR Development Services (922 hours of programming 

support)
$0 $30,000 $61,000 $0

$0 $266,000Office of Management and Budget (State Radio) $0 $0 $105,000 $161,000 $0
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

CAPITAL BUDGET BY ORGANIZATION AND PROJECT

EXHIBIT IX-4

AGENCY FY0203 TOTALPROJECT FY0304 FY0405 FY0506 FY0607 FY0708

$2,253,000 $8,784,000Completion Plan Totals:

FY0203 TOTALFY0304 FY0405 FY0506 FY0607 FY0708

$1,752,000 $1,651,000 $1,644,000 $1,024,000 $460,000
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expenditures represents costs in terms of the responsible organization; however, the information 
does not necessarily mean that the costs have been allocated to the organization or that the project 
will be funded by the organization. 
 
5. Detailed Tactical Project Costs 
 
APPENDIX E provides additional detail and lists the summary capital and operational costs, orga-
nized by project for the CJIS Implementation Plan.  Columns and their definitions in APPENDIX E 
are: 
 

� Project ID.  This column provides the unique identifier each project. 

� Item Description:  This column lists the expenditure item for each project. 

� FY 0203.  This column identifies FY 0203 capital and operating costs for each item. 

� FY 0304.  This column identifies FY 0304 capital and operating costs for each item. 

� FY 0405.  This column identifies FY 0405 capital and operating costs for each item. 

� FY 0506.  This column identifies FY 0506 capital and operating costs for each item. 

� FY 0607.  This column identifies FY 0607 capital and operating costs for each item.   

� FY 0708.  This column identifies FY 0708 capital and operating costs for each item.   

 
In addition, the summary information at the end of the report provides the overall fiscal year totals 
for the project.  These totals are listed in the table below. 
 

FY 0203 FY 0304 FY 0405 FY 0506 FY 0607 FY 0708 

$2,253,000 $1,752,000 $1,651,000 $1,644,000 $1,024,000 $460,000 

$188,500 $459,000 $1,313,400 $1,313,400 $1,536,400 $1,626,400 

 
These represent the totals for the capital and the operating costs for the project.   
 
 
C. POTENTIAL BENEFITS 
 
The overall CJIS project benefit is represented by achieving the goals outlined in Section IV of this 
document.  In addition, each of the project details, provided in APPENDIX C, lists individual project 
benefits and justification.  In most cases, the projects are fundamental to the overall success of the 
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CJIS effort.  The question of what is gained for the expenditures outlined in this part of the plan is 
focused on the following benefits: 
 

� Improved access to information that will be used to: 

» Improve the level of safety for criminal justice staff in the field and throughout the 
entire criminal justice process. 

» Improve public safety by having more complete information about individuals 
interacting with the criminal justice process.  This capability enables officers, State’s 
Attorneys, and judges to make better decisions. 

� Improve the timeliness of information so that individuals do not slip through any cracks in 
the criminal justice process. 

� Reduce the cost of the justice process by moving information automatically between systems 
and justice organizations. 

 
Of course, there will also cost avoidance as existing older systems, outdated information processing, 
and older technologies are retired, and their ongoing operational costs are no longer incurred.  These 
cost avoidances will help defray the CJIS implementation costs. 
 
 
D. FUNDING PLAN 
 
EXHIBIT IX-5, which follows this page, outlines the possible funding sources for the revenue 
necessary to complete the CJIS project.  The information provided outlines the approved fund 
sources and expected sources of funding for projects.  The available funding was determined in 
concert with the Executive Committee and the CJIS Board.  The estimated source efforts and funds 
are enumerated in EXHIBIT IX-6, which follows EXHIBIT IX-5.  This information is provided to 
establish a rough correlation to the specific grants, but it does not imply a one-to-one map of CJIS 
projects to grant requests. 
 



STATE OF NORTH DAKOTA
CRIMINAL JUSTICE INFORMATION SHARING IMPLEMENTATION PLAN

AVAILABLE FUNDS MATRIX

EXHIBIT IX-5

FY 0203 FY 0304 FY 0405 FY 0506 FY 0607 FY 0708
$2,253,000 $1,752,000 $1,651,000 $1,644,000 $1,024,000 $460,000

Grant Source Status FY 0203 FY 0304 FY 0405 FY 0506 FY 0607 FY 0708
NIBRS GRANT Approved $300,000 $0 $0 $0 $0 $0
NCHIP 1999 Approved $0 $0 $0 $0 $0 $0
NCHIP 2000 Approved $304,000 $0 $0 $0 $0 $0
NCHIP 2001 Approved $207,000 $39,000 $0 $0 $0 $0
NCHIP 2002 Estimated $455,000 $0 $0 $0 $0 $0
NCHIP 2003 Estimated $0 $440,000 $0 $0 $0 $0
NCHIP 2004 Estimated $0 $0 $240,000 $0 $0 $0
NCHIP 2005 Estimated $0 $0 $0 $240,000 $0 $0
NCHIP 2006 Estimated $0 $0 $0 $0 $240,000 $0
Homeland Security Proposed $618,000 $0 $0 $0 $0 $0
Court Funded Projects Approved $116,000 $0 $0 $0 $0 $0
Court Funded Projects Requested $0 $174,000 $62,000 $0 $0 $0
AG General Fund Approved $200,000 $0 $0 $0 $0 $0
NGA Approved $70,000 $0 $0 $0 $0 $0

$2,270,000 $653,000 $302,000 $240,000 $240,000 $0

FY 0203 FY 0304 FY 0405 FY 0506 FY 0607 FY 0708
-$17,000 $1,099,000 $1,349,000 $1,404,000 $784,000 $460,000

FY 0203 FY 0304 FY 0405 FY 0506 FY 0607 FY 0708
$188,500 $459,000 $879,200 $1,313,400 $1,536,400 $1,626,400

NOTES:

CJIS Capital Costs by Fiscal Year

Grant Funding Available for CJIS Projects

Total:

Draft Plan Budget
Fiscal Year

Grant funds represent draft analysis of the current NCHIP 2000 and NCHIP 2001 requests as well as other notes developed during the requirements
during the requirements analysis and other interviews.  This information will be validated and discussed during the March project meetings.

Additional Funding Requirements

Funding Shortfall

CJIS Operating Costs by Fiscal Year

Funding Shortfall

Fiscal Year

Fiscal Year
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STATE OF NORTH DAKOTA
CRIMINAL JUSTICE INFORMATION SHARING IMPLEMENTATION PLAN

 SOURCE FUND DETAILS BY PROJECT

EXHIBIT IX-6
Page 1 of 2

Fiscal 
Year

Project 
Number Project Name                                                                    (Related Projects)

 Funding 
Available 

Court Projects
FY 0203 5D UCIS DATA WAREHOUSE LINK

6A DISPOSITION INTERFACE
7A STATUTE AND DISPOSITION MATRIX

FY 0203 Total: 116,000$           

FY 0304 10C PROTECTION ORDER AND WARRANT INFORMATION
10D COURT CALENDARS INFORMATION
10G UCIS DATA WAREHOUSE LINK
10H UCIS CASE INFORMATION

FY 0304 Total: 174,000$           

FY 0405 14A LOCAL PROSECUTION TO UCIS
14F CITATION MOVEMENT

FY 0405 Total: 62,000$             

AG – General Fund
FY 0203 N/A UCR Project Funding

FY 0203 Total: 200,000$           

NGA
FY 0203 N/A None Assigned

FY 0203 Total: 70,000$             

NIBRS GRANT
FY 0203 N/A None Assigned

FY 0203 Total: 300,000$           

NCHIP 2000
FY 0203 6A DISPOSITION INTERFACE

7A STATUTE AND DISPOSITION MATRIX
FY 0203 Total: 304,000$           

NCHIP 2001
FY 0203 6A DISPOSITION INTERFACE

7A  STATUTE AND DISPOSITION MATRIX 
FY 0203 Total: 207,000$           

FY 0304 10A SEX OFFENDER REGISTRY (SOR)
FY 0304 Total: 39,000$             
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STATE OF NORTH DAKOTA
CRIMINAL JUSTICE INFORMATION SHARING IMPLEMENTATION PLAN

 SOURCE FUND DETAILS BY PROJECT

EXHIBIT IX-6
Page 2 of 2

Fiscal 
Year

Project 
Number Project Name                                                                    (Related Projects)

 Funding 
Available 

NCHIP 2002
FY 0203 6A DISPOSITION INTERFACE

7A STATUTE AND DISPOSITION MATRIX
4D AFIS UPGRADE

FY 0203 Total: 455,000$           

Homeland Security
FY 0203 3E LAW ENFORCEMENT INFRASTRUCTURE

4A COMMON LAW ENFORCEMENT APPLICATION (INCLUDING BCI)
4C USER INFORMATION SYSTEM (UIS)
5A PORTAL DESIGN AND SCOPE

FY 0203 Total: 618,000$           

No Grant Funds
FY 0203 3A SECURITY AUDIT AND DETAILED DESIGN

3B CJIS DATA CENTER
3C SECURITY IMPLEMENTATION
3D AUDIT AND LOGGING SUBSYSTEM
5B CENTRAL PUBLICATION ENGINE/MASTER INDEX
7B ACCESS AND SECURITY POLICY

FY 0203 Total: None

2,270,000$        
2,253,000$        

(17,000)$            

Total FY 0203 Funding Sources
Total FY 0203 Phase Costs (Including Projects With No Funding Listed Above)
Funding FY 0203 Shortfall (or Available Funding)
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GLOSSARY 
 
 

Acronym Definition 

AAMVA American Association of Motor Vehicle Administrators 

AFIS Automated Fingerprint Identification System 

ANSI American National Standards Institute 

API Application Program Interface 

ASCII American Standard Code for Information Interchange 

ATN Arrest Tracking Number 

BCA Bureau of Criminal Apprehension (Minnesota) 

BCI Bureau of Criminal Investigation 

BPR Business Process Reengineering 

CAD Computer-Aided Dispatch 

CADD Computer-Aided Design and Drafting 

CCH Computerized Criminal History 

CDSA Common Data Security Architecture 

CJIS Criminal Justice Information Sharing 

COTS Commercial Off-the-Shelf 

DCOM Distributed Computer Object Model 

DDLS Digitized Drivers License System 

DEA Drug Enforcement Agency (Federal) 

DES Data Encryption Standards 

DMZ Demilitarized Zone 

DNS Domain Name Services 

DOCR Department of Corrections and Rehabilitation 

DOCSTARS Department of Corrections Subject Tracking and Reporting System (Vendor 
Product Name) 

DOJ Department of Justice (Federal) 

DOT Department of Transportation 

DSS Decision Support Systems 

EDI Electronic Data Interchange 

EDMS Electronic Document Management System 
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Acronym Definition 

EMS Emergency Management Service 

ERWIN Vendor Product Name 

FBI Federal Bureau of Investigation 

FTE Full-Time Equivalent 

FTP File Transfer Protocol 

GIF Graphic Interchange Format 

GIS Geographic Information System 

GUI Graphical User Interface 

HIDTA High-Intensity Drug Trafficking Area 

HTML Hypertext Markup Language 

HTTP Hypertext Transfer Protocol 

IAFIS Integrated Automated Fingerprint Identification System 

IBR Incident-Based Reporting 

ID Identifier or Identification 

IP Internet Protocol 

IS Information System 

ISDN Integrated Services Digital Network 

ISO  International Standards Organization 

IT Information Technology 

ITD Information Technology Department 

JMS Jail Management System 

LAN Local Area Network 

LDAP Lightweight Directory Access Protocol 

LEO Law Enforcement Officer 

LERMS Law Enforcement Records Management System 

MDC Mobile Data Computer 

MDT Mobile Data Terminal 

MOCIC Mid-States Organized Crime Information Center 

NCIC National Crime Information Center 

NDACO North Dakota Association of Counties 

NDAG North Dakota Office of the Attorney General 
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Acronym Definition 

NDHP North Dakota Highway Patrol 

NDLETS North Dakota Law Enforcement Teletype System 

NFIRS-FM National Fire Information Reporting System – Fire Marshall 

NGA National Governors’ Association 

NIBRS National Incident-Based Reporting System 

NIST National Institute of Standards and Technology 

NIST-CSL National Institute of Standards and Technology – Computer Systems Laboratory 

NLETS National Law Enforcement Telecommunications System 

OLAP On-Line Analytical Processing 

PDF Portable Document Format 

PSI Presentence Investigation 

RFP Request for Proposal 

RMS Records Management System 

SAMS State’s Attorney Management System 

SCDS Supreme Court Docket System 

SEARCH The National Consortium for Justice Information and Statistics 
(http://www.search.org) 

SID State Identification Number 

SNA Systems Network Architecture 

SOAP Simple Object Access Protocol 

SQL Structured Query Language 

SYSCON Vendor Name 

TCP/IP Transmission Control Protocol/Internet Protocol 

TDEA Traffic Data Editing and Analysis 

UCIS Unified Court Information System 

UCR Uniform Crime Reporting 

VLAN Virtual Local Area Network 

VRM Vehicle Radio Modem 

VTRS Vehicle Titling and Registration System 

WAN Wide Area Network 

XML Extensible Markup Language 
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PROJECT: GOVERNANCE FINALIZATION

1A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The CJIS effort will begin with a project to formalize the governance structure, adopt any procedures 
necessary to formalize projects, and publicize the CJIS project structure.  Clear roles and contacts will be made 
for each of the efforts with the CJIS plan.  This project will conclude with executive briefings to the governor, 
the CJIS Board, and the Legislative IT Committee.

Project Description:

Task Plan:

Project Budget: Project Duration:

56

4/1/02 5/27/02to

Project Resources (hours):

Deliverables:

Days

To meet the needs, mission, and goals of CJIS, the stakeholders must organize for change and consider taking 
advantage of information access and sharing opportunities in day-to-day operations.  Establishing the 
governance with clear charter statements that fully articulate the roles and responsibilities of each group and 
its membership will provide the basis to build the North Dakota CJIS Integration Backbone.

Benefits and Justification:

Issues, Risks, and Notes:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Present Governance Structure to CJIS Board 4/1/02 4/1/02 0 days 8 0

Task 2 Approve Governance Structure 4/1/02 4/1/02 0 days 4 0

Task 3 Implement Governance Structure 4/2/02 5/27/02 55 days 16 0

CJIS ITD Project Liaison 20.0
CJIS Board 4.0
CJIS Executive Committee 2.0
CJIS Executive Sponsor 2.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Governance Structure Implemented 5/27/02 7

Ensure effective operations.  -
Implement cost effective systems.-
Provide a standards-based environment.  -
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This effort should include communiqués from the approving groups about the approval and the benefits to 
state.  This should be in the form of press releases with at least one formal press release meeting with project 
material, such as the project summary, available for members of the press.

Involved Agencies:

- Information Technology Department
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PROJECT: MANAGEMENT REPORTING MECHANISMS

1B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project establishes the reporting mechanisms that will be used to keep the governing body informed, 
communicate project constraints, and establish lines of communication between interested organizations.  In 
addition, this project defines the methods and expectations for individual CJIS tactical project managers to 
communicate with the project director.  This project includes establishing benchmarks and developing a 
communications and marketing plan.

Project Description:

Task Plan:

Project Budget: Project Duration:

98

4/1/02 7/8/02to

Project Resources (hours):

Deliverables:

Days

Clear project management communication are essential to the success of the project.  These communications 
focus on the mechanics of the project in terms of milestone dates, expected release dates, resource 
commitments, and other critical project coordination issues.  Failure to communicate these events can cause 
significant issues within a project.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Business Performance Measurement Process 4/2/02 5/27/02 55 days 96 0

Task 2 Define Technical Performance Measures 4/16/02 5/27/02 41 days 96 0

Task 3 Define Interface/Messaging Performance Measures 5/28/02 7/8/02 41 days 72 0

Task 4 Develop a Marketing and Communications Plan 4/1/02 5/24/02 53 days 16 0

CJIS ITD Project Liaison 176.0
CJIS Technology Committee 72.0
CJIS Executive Committee 32.0

FY0203 $17,000
FY0304 $5,000
FY0405 $4,000
FY0506 $4,000
FY0607 $4,000
FY0708 $4,000

Deliverable Finish Status

Marketing and Communication Plans Completed 5/24/02 14

Performance Measurement Plan 7/8/02 12

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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The project director will be the primary communicator of CJIS project information.  Information from each 
specific project effort will be communicated to project team members by the CJIS project manager, but all 
information disseminated to non-team members should be done through the project director.

Issues, Risks, and Notes:

Involved Agencies:

- CJIS Board

- CJIS Executive Committee
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PROJECT: TACTICAL BUDGET IMPLEMENTATION

1C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project refines the project budget based on committed funding levels and updated project assumptions.  
This will affect phases 2 through 4 of the project, since budget and funding adjustments may cause timeline 
changes.  In addition, this project addresses the issue of cost sharing and the state’s approach to CJIS costs.

Project Description:

Task Plan:

Project Budget: Project Duration:

139

4/2/02 8/19/02to

Project Resources (hours):

Deliverables:

Days

The budget estimates provided within the implementation plan will be detailed and confirmed during this 
effort.  The confirmation will provide specific budget guidance and supporting information for agency in the 
2003–2005 budget process.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Establish Internal Cost-Sharing Mechanisms 4/2/02 5/27/02 55 days 198 0

Task 2 Determine Work Effort 4/16/02 5/27/02 41 days 149 0

Task 3 Determine System Costs 4/30/02 5/27/02 27 days 99 0

Task 4 Balance Work Effort and Systems Costs 5/28/02 6/10/02 13 days 50 0

Task 5 Review Draft Project Budget 6/11/02 7/8/02 27 days 99 0

Task 6 Develop Long-Term Funding Plan 7/9/02 8/5/02 27 days 99 0

Task 7 Revise and Update Budget 8/6/02 8/19/02 13 days 50 0

CJIS Project Manager 600.0
CJIS ITD Project Liaison 120.0
CJIS Executive Committee 24.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Project Budget (Draft) 6/10/02 20

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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There is a risk factor with this effort in that this activity is scheduled to take place while the project director is 
selected.  This creates the possibility that this effort will not be started until that individual is in place.  This 
effort should be undertaken with current staff to identify the detailed information required to support the 
budget process.

Issues, Risks, and Notes:

Involved Agencies:

Project Budget 8/19/02 24

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation
- Department of Health

- Department of Corrections and Rehabilitation
- Department of Transportation

- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: PROJECT DIRECTOR

1D
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the effort necessary to hire the CJIS project director and establish this person in a 
leadership role for the CJIS effort.  This is a critical project that must be completed rapidly to ensure that the 
CJIS project schedule is not affected.  In addition, this project will formalize the role of CJIS technical 
architect by identifying this individual as well.  The CJIS technical architect will have a significant role in the 
first 6 to 12 months of the project.  The CJIS project director will be a full-time position, as outlined in the 
Requirement Document and Technology Architecture.

Project Description:

Task Plan:

Project Budget: Project Duration:

118

4/9/02 8/5/02to

Project Resources (hours):

Deliverables:

Days

The project director is responsible for providing operational coordination and leadership for overall CJIS plan 
implementation, a critical aspect of completing CJIS projects.

Benefits and Justification:

Issues, Risks, and Notes:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Identify the Project Director 4/9/02 6/3/02 55 days 22 0

Task 2 Identify the CJIS Technical Architect 4/9/02 7/1/02 83 days 34 0

CJIS ITD Project Liaison 40.0
CJIS Board 16.0
CJIS Executive Committee 16.0

FY0203 $100,000
FY0304 $165,000
FY0405 $105,000
FY0506 $105,000
FY0607 $105,000
FY0708 $105,000

Deliverable Finish Status

Project Director Named 7/8/02 27

CJIS Technical Architect Named 8/5/02 29

Ensure effective operations.  -
Implement cost effective systems.-
Provide a standards-based environment.  -
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This project is critical.  Any delay in placing the project director or selecting the technical architect will delay 
every project effort in the CJIS project portfolio.  The momentum that the project will lose with a delay will be 
noticeable and may set the tone for the rest of the project.

Involved Agencies:

- CJIS Board
- CJIS Executive Committee

- CJIS Technology Committee
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PROJECT: PROJECT MANAGEMENT CONTROLS

2A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

Several detailed project management controls must be established and maintained during the life of the CJIS 
project phases.  This project represents the staff resources that will determine the controls and establishes the 
specific procedures to follow.

Project Description:

Task Plan:

Project Budget: Project Duration:

41

5/28/02 7/8/02to

Project Resources (hours):

Deliverables:

Days

All CJIS projects should be managed with an action plan, listing purpose, performance goals, tools, 
measurements, and actions to be taken when project monitoring reveals performance issues.  This effort 
establishes these procedures so that the CJIS project will benefit from consistent management and project 
policies.

Benefits and Justification:

Issues, Risks, and Notes:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Project Management Controls 5/28/02 6/24/02 27 days 99 0

Task 2 Review Project Management Controls 5/28/02 6/10/02 13 days 50 0

Task 3 Implement Project Management Controls 6/11/02 7/8/02 27 days 99 0

CJIS Project Manager 200.0
CJIS ITD Project Liaison 40.0
CJIS Executive Committee 8.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Controls Defined 6/24/02 33

Controls Implemented 7/8/02 36

Ensure effective operations.  -
Implement cost effective systems.-
Provide a standards-based environment.  -
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Each project will be managed by an effort project manager designated as the CJIS project manager.  This 
presents risk that a specific project manager may not have strong project management control skills.  Should 
this issue become apparent, the CJIS project director and involved agencies will have to evaluate courses of 
action to provide the correct level of project management controls.

Involved Agencies:

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation

- Department of Health
- Department of Corrections and Rehabilitation

- Department of Transportation
- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: PROJECT RESOURCE ACQUISITION

2B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project reflects the fact that contractual services will be required during the course of this contract.  Three 
different service levels have been identified during the implementation plan for immediate resolution, 
management assistance, existing vendor assistance, and technical support services (i.e., additional contract 
developers).  These three services will be acquired and placed under a long-term contract as a result of this 
effort.

Project Description:

Task Plan:

Project Budget: Project Duration:

139

5/28/02 10/14/02to

Project Resources (hours):

Days

The portfolio of CJIS projects will require specific assistance in terms of programming staff and various 
vendor assistance during the project life cycle.  This project will put into place the relationships that will 
maximize project effectiveness by making resources available as needed.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Outsourcing Strategy 5/28/02 9/30/02 125 days 624 0

Task 1.1 Define Outsourcing Requirements 5/28/02 7/8/02 41 days 149 0

Task 1.2 Contact Outsourcing Vendors 5/28/02 6/17/02 20 days 74 0

Task 1.3 Develop Request for Proposal (RFP) 6/18/02 7/8/02 20 days 74 0

Task 1.4 Post RFP and Solicit Proposals 7/9/02 8/19/02 41 days 149 0

Task 1.5 Review and Evaluate Proposals 8/20/02 9/9/02 20 days 86 0

Task 1.6 Negotiate Contract 9/10/02 9/30/02 20 days 91 0

Task 2 Update Consultant Contracts 8/6/02 9/16/02 41 days 164 0

Task 2.1 Define Contract Strategy 8/6/02 8/19/02 13 days 50 0

CJIS Project Manager 1360.0
CJIS ITD Project Liaison 272.0
CJIS Project Director 104.0
CJIS Executive Committee 67.2
CJIS Board 12.8

FY0203 $41,000
FY0304 $50,000
FY0405 $50,000
FY0506 $25,000
FY0607 $25,000
FY0708 $25,000

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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Deliverables:

Clear language should exist within each of the contracts that the CJIS project director may remove individuals 
from a project at any point.  In addition, the scope of the agreement should be made on an annually renewable 
basis for the duration of the CJIS project.

Issues, Risks, and Notes:

Involved Agencies:

Task 2.2 Identify Deliverables 8/20/02 8/26/02 6 days 25 0

Task 2.3 Negotiate Contract Changes 8/27/02 9/9/02 13 days 61 0

Task 2.4 Execute Consultant Contract Amendments 9/10/02 9/16/02 6 days 29 0

Task 3 Acquire Web Developers 5/28/02 9/30/02 125 days 475 0

Task 3.1 Develop RFP 5/28/02 6/24/02 27 days 99 0

Task 3.2 Post RFP and Solicit Proposals 6/25/02 8/19/02 55 days 198 0

Task 3.3 Review and Evaluate Proposals 8/20/02 9/9/02 20 days 86 0

Task 3.4 Negotiate Contract 9/10/02 9/30/02 20 days 91 0

Task 4 Modify Existing Vendor Contract 5/28/02 10/14/02 139 days 553 0

Task 4.1 Define Contract Strategy 5/28/02 6/10/02 13 days 50 0

Task 4.2 Verify Current Contract Deliverables 6/11/02 7/1/02 20 days 74 0

Task 4.3 Identify New Contract Deliverables 7/2/02 7/29/02 27 days 99 0

Task 4.4 Negotiate Contract Changes 7/30/02 9/23/02 55 days 243 0

Task 4.5 Finalize Existing Vendor Changes 9/24/02 10/14/02 20 days 86 0

Deliverable Finish Status

Revised Consultant Contract 9/16/02 51

Wed Developer Contract 9/30/02 57

Outsourcing Vendor Contract 9/30/02 45

Revised Existing Vendor Contracts 10/14/02 64

- Information Technology Department
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PROJECT: CONFIGURATION MANAGEMENT SYSTEM

2C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will establish the mechanisms to control the multiple development and implementation efforts that 
will be conducted simultaneously within the scope of the CJIS project.  Specific attention will focus on 
software release versioning so that the CJIS community experiences a smooth and effective transition from 
today’s technology tools to the tools envisioned by CJIS.

Project Description:

Task Plan:

Project Budget: Project Duration:

48

7/9/02 8/26/02to

Project Resources (hours):

Deliverables:

Days

The configuration management system will enable the project to rapidly update and manage software versions 
and support requirements.  Without these processes and tools, significant effort may be wasted during the 
project life cycles.

Benefits and Justification:

Issues, Risks, and Notes:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Document System 7/9/02 8/5/02 27 days 136 0

Task 2 Identify and Define Needed Software Products 7/30/02 8/5/02 6 days 34 0

Task 3 Define Current Version Release Methods 8/6/02 8/12/02 6 days 34 0

Task 4 Define Configuration Management Components 7/30/02 8/12/02 13 days 68 0

Task 5 Establish the Configuration Management Process 7/30/02 8/26/02 27 days 136 0

CJIS ITD Project Liaison 120.0
CJIS Project Manager 120.0
CJIS Technical Architect 120.0
CJIS Technology Committee 48.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Configuration Management System Implemented 8/26/02 71

Ensure effective operations.  -
Provide a standards-based environment.  -
Ensure system flexibility.  -
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Integrating the state methods with vendor versioning can be problematic.  Clear definition of vendor versions 
must be defined within the CJIS configuration management tools.

Involved Agencies:

- Information Technology Department
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PROJECT: SECURITY AUDIT AND DETAILED DESIGN

3A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The security audit and detailed design project represents two efforts that will first assess the security level of 
the CJIS environment and partner systems.  This project will then develop a detailed security design based on 
the security principles outlined in the Technology Architecture.  The detailed design will focus on addressing 
the outstanding security needs and any problems identified during the security audit.

Project Description:

Task Plan:

Project Budget: Project Duration:

102

9/2/02 12/13/02to

Project Resources (hours):

Deliverables:

Days

The CJIS projects are dependent on clear security mechanisms.  In addition, agencies are sharing sensitive 
information that must be handled in a secure manner.  The security audit establishes the starting point for 
closing the security issues that may currently exist in the environment.  The security plan details the work that 
must be completed to meet the security design of the CJIS environment.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Security Audit Framework 9/2/02 9/20/02 18 days 84 0

Task 2 Contract for Audit Vendor 9/23/02 9/27/02 4 days 20 0

Task 3 Conduct Security Audit 9/30/02 10/11/02 11 days 100 0

Task 4 Analyze Security Requirements 10/14/02 11/8/02 25 days 352 0

Task 5 Conduct Site and Needs Planning 11/11/02 11/15/02 4 days 54 0

Task 6 Design Site and Infrastructure Security Topologies 11/18/02 11/29/02 11 days 56 0

Task 7 Verify Security Design 12/2/02 12/13/02 11 days 184 0

Security Audit Vendor 344.0
CJIS Network Technician 312.0
CJIS Project Director 106.0
CJIS Project Manager 48.0
CJIS Technical Architect 24.0
CJIS Technology Committee 16.0

FY0203 $45,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure privacy and accuracy.-
Provide a standards-based environment.  -
Ensure information security.  -
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This project carries significant risk in that problems may be identified that the state cannot afford to fix in the 
2003–2005 budget cycle.  The project plans to address the CJIS issues in Phase 1 and Phase 2; however, ITD 
may have to address large security issues that may be identified.

Issues, Risks, and Notes:

Involved Agencies:

Deliverable Finish Status

Security Audit Complete 10/11/02 78

Security Design Complete 12/13/02 83

- Information Technology Department
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PROJECT: CJIS DATA CENTER

3B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The purpose of this project is to develop a detailed design for a centralized data and operations center for the 
CJIS.  Activities in this project will including defining requirements; developing design and management 
processes; and bringing the data center test, development, and production environments into full operation.

Project Description:

Task Plan:

Project Budget: Project Duration:

277

9/2/02 6/6/03to

Project Resources (hours):

Days

The primary benefit of the data center is that the ability to support the application environment is significantly 
enhanced by the control and central maintenance that is offered by the centralized CJIS systems and 
transaction approach.  Another significant benefit is the ability to implement new functionality based on 
existing components within the data center, through the use of existing objects and systems that are already 
tested and operational.  These benefits will yield improvements to the entire CJIS environment.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Evaluate Facility Requirements 9/2/02 9/27/02 25 days 104 0

Task 2 Determine Network Infrastructure Capabilities 9/30/02 10/4/02 4 days 26 0

Task 3 Review System Technical Requirements 10/7/02 10/18/02 11 days 52 0

Task 4 Implement Development Server 10/21/02 1/10/03 81 days 264 0

Task 4.1 Analyze Sizing Requirements and Processes 10/21/02 11/1/02 11 days 52 0

Task 4.2 Acquire Development Systems 11/4/02 12/13/02 39 days 108 0

Task 4.3 Design System Infrastructure 12/16/02 1/10/03 25 days 104 0

Task 5 Implement Production Server 10/21/02 6/6/03 228 days 796 0

Task 5.1 Design Production System Infrastructure 10/21/02 11/15/02 25 days 104 0

CJIS Project Manager 622.0
CJIS Technical Architect 378.0
CJIS Network Technician 172.0
CJIS Technology Committee 70.0

FY0203 $430,000
FY0304 $64,000
FY0405 $64,000
FY0506 $64,000
FY0607 $64,000
FY0708 $64,000

Ensure access to information.  -
Ensure responsive technology support.   -
Ensure system flexibility.  -
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Deliverables:

Several design issues are noted in Appendix P-1, the Data Center Design Packet of the Technology 
Architecture.  In addition, the CJIS data center may seem redundant; however, specific security and access 
requirements that organizations must comply with to access federal systems such as NLETS and NCIC are 
easier to validate and manage in a separate topology.  This does not mean that these systems have to reside is 
an isolated building; however, specific procedures and rules must be established.

Issues, Risks, and Notes:

Involved Agencies:

Task 5.2 Acquire New Production Equipment 11/18/02 2/7/03 81 days 216 0

Task 5.3 Implement New Production Equipment 2/10/03 3/7/03 25 days 112 0

Task 5.4 Complete Necessary Consolidation 3/10/03 5/30/03 81 days 336 0

Task 5.5 Validate Environment Operational 6/2/03 6/6/03 4 days 28 0

Deliverable Finish Status

Development System Requirements 11/1/02 90

Development System Ready 12/13/02 92

Production Server Ready 3/7/03 106

All Production Servers Installed 6/6/03 109

- Information Technology Department
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PROJECT: SECURITY IMPLEMENTATION

3C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will focus on the implementation of security procedures or systems to address any issues 
discovered in Project 3A, Security Audit and Detailed Design.  The focus of the project will be to create the 
basic infrastructure necessary to publish CJIS information through the Central Publication Engine and Index 
that will be developed in Project 5B.  This project will also integrate the security with current antivirus 
software systems to ensure a consistent approach to system integrity.

Project Description:

Task Plan:

Project Budget: Project Duration:

214

9/2/02 4/4/03to

Project Resources (hours):

Days

The CJIS projects are dependent on clear security mechanisms.  The security audit and security plan 
completed in Project 3A, detailed the work that must be completed to meet the security design of the CJIS 
environment.  This project will implement the critical portions of the security subsystem that must be in place 
to share information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Select and Deploy Security Infrastructure 9/2/02 3/21/03 200 days 694 0

Task 1.1 Determine Security Systems Requirements 9/2/02 9/13/02 11 days 64 0

Task 1.2 Acquire Security Systems Infrastructure 9/16/02 1/3/03 109 days 160 0

Task 1.3 Deploy Security Systems Infrastructure 1/6/03 2/14/03 39 days 300 0

Task 1.4 Test and Evaluate Security Systems 2/17/03 3/7/03 18 days 102 0

Task 1.5 Adjust and Finalize Security Systems 3/10/03 3/21/03 11 days 68 0

Task 2 Integrate Security Tools With Antivirus System 1/6/03 3/21/03 74 days 370 0

Task 2.1 Determine Integration Requirements 1/6/03 1/17/03 11 days 64 0

Task 2.2 Integrate Services 1/20/03 2/14/03 25 days 136 0

CJIS Network Technician 512.0
CJIS Project Manager 320.0
CJIS Technical Architect 292.0
CJIS Technology Committee 8.0

FY0203 $29,000
FY0304 $5,000
FY0405 $5,000
FY0506 $5,000
FY0607 $5,000
FY0708 $5,000

Ensure privacy and accuracy.-
Provide a standards-based environment.  -
Ensure information security.  -
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Deliverables:

Several design issues are noted in Appendix P-5, the Security Design Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 2.3 Test and Evaluate Integrated Services 2/17/03 3/7/03 18 days 102 0

Task 2.4 Adjust and Finalize Security Integration 3/10/03 3/21/03 11 days 68 0

Task 3 Validate Integrated Security Services 3/24/03 4/4/03 11 days 68 0

Deliverable Finish Status

Network Management Integrated With Antivirus System 3/21/03 123

Initial Security System Completed 3/21/03 117

Security Systems Deployed and Integrated 4/4/03 125

- Office of Attorney General
- Office of Attorney General, Bureau of Criminal Investigation

- Department of Health
- Department of Corrections and Rehabilitation

- Department of Transportation

- Information Technology Department
- North Dakota Judicial Branch

- North Dakota Highway Patrol
- Office of Management and Budget (State Radio)

5040\01\ND Completion Plan.mdb ND002 C - 20



PROJECT: AUDIT AND LOGGING SUBSYSTEM

3D
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project establishes the infrastructure to monitor, and if necessary control, access within the CJIS 
community.  It focuses on auditing not limiting access so that it can provide an audit trail of activity.  This 
project focuses on monitoring access so that actions in the entire environment are received.  In addition, the 
project establishes the mechanisms and policies to track and utilize the audit information that is collected and 
maintained.

Project Description:

Task Plan:

Project Budget: Project Duration:

200

9/2/02 3/21/03to

Project Resources (hours):

Days

The implementation of auditing and logging procedures and tools should be a key CJIS implementation 
priority owing to the requirements of various CJIS organizations and oversight agencies.  In addition, these 
tools will assist CJIS project teams with their to initial  security configuration and implementation efforts.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Analyze Report Requirements and Audit Processes 9/2/02 9/20/02 18 days 96 0

Task 2 Conduct Joint Audit Review Session 9/23/02 9/27/02 4 days 50 0

Task 3 Reconcile Audit Requirements 9/30/02 10/11/02 11 days 64 0

Task 4 Design Audit System 10/14/02 11/15/02 32 days 250 0

Task 5 Develop Audit System 11/18/02 1/24/03 67 days 500 0

Task 6 Conduct User Testing 1/27/03 2/21/03 25 days 152 0

Task 7 Correct User Testing Reports 2/24/03 2/28/03 4 days 50 0

Task 8 Develop Operational Configuration and Jobs 3/3/03 3/14/03 11 days 100 0

Task 9 Implement Reports and Audits 3/17/03 3/21/03 4 days 50 0

CJIS Project Manager 466.0
CJIS Developer 420.0
CJIS Technical Architect 266.0
Business Expert 80.0
CJIS Network Technician 70.0
CJIS Technology Committee 10.0

FY0203 $62,000
FY0304 $4,000
FY0405 $4,000
FY0506 $4,000
FY0607 $4,000
FY0708 $4,000

Ensure effective operations.  -
Ensure privacy and accuracy.-
Ensure information security.  -
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Deliverables:

Several design issues are noted in Appendix Q-2, the Auditing and Logging System Design Packet of the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Deliverable Finish Status

Document Audit Requirements 10/11/02 130

Audit System Build Complete 1/24/03 133

Audit System Certification 3/21/03 138

- Information Technology Department
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PROJECT: LAW ENFORCEMENT INFRASTRUCTURE

3E
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will examine, implement, and deploy the infrastructure necessary to support a common law 
enforcement system.  This system will require a support capability that may need to be distributed regionally in 
key locations.  This project will evaluate those requirements, architect the agreements to deploy the system, 
and implement the solution that best enables local law enforcement to utilize the common law enforcement 
application through these systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

305

10/7/02 8/8/03to

Project Resources (hours):

Days

This project will be implemented with Project 4A to provide a cost-effective local law enforcement records 
and case management system, referred as a LERMS, that enables information that originates with local law 
enforcement to be collected and managed at the initiation point.  This will save significant effort and 
duplication of entry in later CJIS processes since this information will be exchanged electronically.  The focus 
of this project is the effective deployment of infrastructure resources to minimize overall cost of the LERMS 
effort.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 10/7/02 10/25/02 18 days 342 0

Task 2 Define Local Participation 10/7/02 11/15/02 39 days 960 0

Task 3 Develop RFP 11/4/02 11/15/02 11 days 36 0

Task 4 Post RFP and Solicit Proposals 11/18/02 12/20/02 32 days 60 0

Task 5 Review and Evaluate Proposals 12/23/02 1/10/03 18 days 270 0

Task 6 Negotiate Contract 1/13/03 1/24/03 11 days 48 0

Task 7 Validate Conceptual Design 1/27/03 2/7/03 11 days 72 0

Business Expert 1594.0
CJIS Developer 688.0
CJIS Project Manager 462.0
CJIS Technical Architect 448.0
Business Executive 64.0
CJIS Project Director 4.0

FY0203 $187,000
FY0304 $25,000
FY0405 $203,000
FY0506 $50,000
FY0607 $50,000
FY0708 $50,000

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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Deliverables:

Several design issues are noted in Section VI of the Technology Architecture and further detailed in Appendix 
P, the Platform Architecture Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 8 Develop Conversion and Implementation Plans 2/10/03 3/14/03 32 days 130 0

Task 9 Deploy System Components 2/10/03 3/21/03 39 days 240 0

Task 10 Integrate System With Index Server 2/17/03 3/21/03 32 days 230 0

Task 11 Verify System Functionality and Components 3/24/03 4/18/03 25 days 280 0

Task 12 Implement Systems With LERMS 4/21/03 7/11/03 81 days 552 0

Task 13 Monitor System Production 7/14/03 8/8/03 25 days 40 0

Deliverable Finish Status

Regional System Design Verified 4/18/03 151

LERMS Infrastructure and Software Installed 7/11/03 153

- Information Technology Department
- Local Law Enforcement Agencies
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PROJECT: COMMON LAW ENFORCEMENT APPLICATION (INCLUDING 
BCI)

4A
Project Number: Responsible Organization: Documentation Date:

4/16/02Local Law Enforcement Agencies

This system will deploy a common law enforcement records and case management system that will provide 
local law enforcement with full UCR and IBR capability, as well as the functionality to manage cases and 
investigations.  This system will be designed so that it is easily used and supported through the state’s secured 
CJIS networks.  In addition, the system will most likely be deployed in regional installations to optimize 
utilization and cost factors.

Project Description:

Task Plan:

Project Budget: Project Duration:

382

9/2/02 9/19/03to

Project Resources (hours):

Days

This project will be implemented with Project 3E to provide a cost-effective local law enforcement records and 
case management system, referred as a LERMS, that enables information that originates with local law 
enforcement to be collected and managed at the initiation point.  This will save significant effort and 
duplication of entry in later CJIS processes since this information will be exchanged electronically.  The focus 
of this project is to deploy the LERMS that will provide the RMS functionality to local law enforcement.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 9/2/02 10/11/02 39 days 684 0

Task 2 Develop RFP 10/14/02 10/25/02 11 days 36 0

Task 3 Post RFP and Solicit Proposals 10/28/02 11/29/02 32 days 60 0

Task 4 Review and Evaluate Proposals 12/2/02 12/20/02 18 days 270 0

Task 5 Negotiate Contract 12/23/02 1/17/03 25 days 96 0

Task 6 Validate Conceptual Design 1/20/03 2/7/03 18 days 108 0

Task 7 Validate Interface Design 1/27/03 2/7/03 11 days 72 0

Business Expert 1988.0
CJIS Developer 912.0
CJIS Technical Architect 460.0
CJIS Project Manager 442.0
Business Executive 8.0
CJIS Project Director 8.0

FY0203 $186,000
FY0304 $231,000
FY0405 $333,000
FY0506 $101,000
FY0607 $101,000
FY0708 $101,000

Provide responsive services.  -
Ensure access to information.  -
Deliver timely information.-
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Deliverables:

A challenge with this effort the manner in which the information will be captured.  Until local law enforcement 
embraces field reporting, implemented in Project 12A, the LERMS information tends to be delayed and may 
not fully reduce the duplicate entry of information.  It is expected that this application will be acquired, not 
developed; however, integration components will be specific to North Dakota and therefore developed by 
North Dakota as part of the system.  The application will comply with the application standards outlined in the 
CJIS Technology Architecture, specifically the design described in Appendix M-1, the Application Design 
Packet.

Issues, Risks, and Notes:

Involved Agencies:

Task 8 Develop Conversion and Implementation Plan 2/10/03 3/7/03 25 days 104 0

Task 9 Deploy System Components 2/10/03 4/11/03 60 days 360 0

Task 10 Integrate System With Index Server 3/10/03 4/11/03 32 days 230 0

Task 11 Pilot System (Beta Version) 4/14/03 6/6/03 53 days 912 0

Task 12 Verify System Functionality and Components 5/12/03 6/6/03 25 days 280 0

Task 13 Update/Refine System Components From Pilot 6/9/03 6/27/03 18 days 150 0

Task 14 Verify Production Quality System 6/30/03 7/11/03 11 days 140 0

Task 15 Implement Systems 7/14/03 8/22/03 39 days 276 0

Task 16 Monitor System Production 8/25/03 9/19/03 25 days 40 0

Deliverable Finish Status

LERMS Pilot Verified 6/6/03 169

Initial LERMS Interface Completed 8/22/03 174

LERMS Software Installed 8/22/03 173

- Office of Attorney General, Bureau of Criminal Investigation

- North Dakota CJIS Project
- Information Technology Department
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PROJECT: UCR AND IBR REPOSITORY

4B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will establish a new UCR and IBR repository for the state.  This effort will allow CJIS interaction 
with the repository and enable the publication and utilization of the information in Project 5C.  The new 
repository will also provide the detailed specifications for agency submissions to the repository.  This aspect of 
the project will improve overall reporting of both IBR and UCR information for local agencies and the state.

Project Description:

Task Plan:

Project Budget: Project Duration:

291

9/2/02 6/20/03to

Project Resources (hours):

Days

This project will benefit the state of North Dakota by increasing the crime reporting accuracy and decreasing 
the personnel involved in reporting processes, freeing these individuals to focus on the business of law 
enforcement.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 9/2/02 10/11/02 39 days 684 0

Task 2 Validate Conceptual Design 10/14/02 11/1/02 18 days 108 0

Task 3 Validate Interface Design 10/21/02 11/1/02 11 days 72 0

Task 4 Develop Conversion and Implementation Plan 11/4/02 11/8/02 4 days 26 0

Task 5 Deploy System Components 11/4/02 1/17/03 74 days 440 0

Task 6 Integrate System With Index Server 1/20/03 2/21/03 32 days 230 0

Task 7 Pilot System (Beta Version) 2/24/03 4/11/03 46 days 798 0

Task 8 Verify System Functionality and Components 4/14/03 4/18/03 4 days 70 0

Task 9 Update/Refine System Components From Pilot 4/21/03 5/9/03 18 days 150 0

Task 10 Verify Production Quality System 5/12/03 5/16/03 4 days 70 0

Business Expert 1654.0
CJIS Developer 614.0
CJIS Technical Architect 270.0
CJIS Project Manager 196.0

FY0203 $186,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure effective operations.  -
Improve decision making.   -
Deliver timely information.-
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Deliverables:

This project represents implementing a new repository in BCI that will be utilized by the CJIS partners.  The 
design will be guided by principles outlined in the CJIS Technology Architecture, and the structure will be 
based on the information provided in the CJIS Data Standards document.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Systems 5/19/03 5/23/03 4 days 46 0

Task 12 Monitor System Production 5/26/03 6/20/03 25 days 40 0

Deliverable Finish Status

UCR and IBR Repository Pilot Verified 4/18/03 185

Initial UCR and IBR Repository Interface Completed 5/23/03 190

UCR and IBR Repository Operational 5/23/03 189

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- Local Law Enforcement Agencies
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PROJECT: USER INFORMATION SYSTEM(UIS)

4C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will deploy a UIS that will be used to maintain user information on CJIS users in one repository.  
CJIS systems that are LDAP-compliant will use an extract from this system to the LDAP directory for user 
information; other systems will use the information directly from this system.  The system will have an 
automatic LDAP population mechanism to populate the LDAP directory, but all changes and maintenance will 
be completed in this system to maintain compatibility with existing CJIS and partner systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

242

9/2/02 5/2/03to

Project Resources (hours):

Days

The implementation of a user information system should be a key CJIS implementation priority owing to the 
requirement to specifically identify CJIS users by various CJIS organizations and oversight agencies.  In 
addition, this system will provide a supportable user definition mechanism that will reduce support costs 
across the CJIS environment.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop UIS Strategy and Plan 9/2/02 9/27/02 25 days 136 0

Task 2 Review Data Needs 9/30/02 10/11/02 11 days 72 0

Task 3 Develop User Information Views 10/14/02 10/25/02 11 days 112 0

Task 4 Define Requirements 10/28/02 11/8/02 11 days 228 0

Task 5 Design Look and Feel 11/11/02 11/15/02 4 days 84 0

Task 6 Review and Approve Design 11/18/02 11/22/02 4 days 34 0

Task 7 Construct Generic Web Site 11/25/02 1/17/03 53 days 352 0

Business Expert 1150.0
CJIS Developer 622.0
CJIS Technical Architect 180.0
CJIS Project Manager 116.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $162,000
FY0304 $18,000
FY0405 $18,000
FY0506 $18,000
FY0607 $18,000
FY0708 $18,000

Ensure access to information.  -
Provide a standards-based environment.  -
Ensure system flexibility.  -
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Deliverables:

Several design issues are noted in Appendix Q-1, the Security and User Database Design Packet of the 
Technology Architecture.  The critical security issue that must be managed is interaction between the security 
repository and the LDAP services.  Applications must be designed with the security repository in mind.

Issues, Risks, and Notes:

Involved Agencies:

Task 8 Test and Evaluate Web Site 1/20/03 1/31/03 11 days 148 0

Task 9 Test and Validate UIS to LDAP Interface 2/3/03 2/28/03 25 days 296 0

Task 10 Test and Evaluate Interface (Users) 3/3/03 3/28/03 25 days 296 0

Task 11 Update and Repair Test System 3/31/03 4/25/03 25 days 224 0

Task 12 Implement UIS to LDAP Interface 4/28/03 5/2/03 4 days 46 0

Task 13 Implement Web Site 4/28/03 5/2/03 4 days 46 0

Deliverable Finish Status

UIS Requirements Document 11/8/02 197

UIS Pilot Complete 2/28/03 203

UIS Complete 5/2/03 208

- Information Technology Department

5040\01\ND Completion Plan.mdb ND002 C - 30



PROJECT: AFIS UPGRADE

4D
Project Number: Responsible Organization: Documentation Date:

4/16/02Office of Attorney General, Bureau of C

This project will upgrade the AFIS equipment to remain compliant with the BCA AFIS infrastructure that is 
scheduled to be upgraded in the near future.  This upgrade may provide newer features on equipment offered 
as part of the upgrade, however, no significant process improvements are planned as part of the upgrade.

Project Description:

Task Plan:

Project Budget: Project Duration:

326

9/2/02 7/25/03to

Project Resources (hours):

Days

This project must be completed to continue to operate AFIS within North Dakota based on the Minnesota 
system.  This provides the cost advantage of not supporting the back office AFIS equipment that Minnesota 
currently supports.  In addition, it continues the relationship with Minnesota whereby prints can be checked 
against the entire library.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review System Requirements 9/2/02 10/11/02 39 days 684 0

Task 2 Validate Interface Design 10/14/02 10/25/02 11 days 72 0

Task 3 Develop Conversion and Implementation Plan 10/28/02 11/22/02 25 days 104 0

Task 4 Deploy System Components 11/25/02 1/17/03 53 days 320 0

Task 5 Integrate System With CJIS Integration Backbone 1/20/03 2/21/03 32 days 230 0

Task 6 Pilot Upgraded System (Beta Version) 2/24/03 4/18/03 53 days 912 0

Task 7 Verify System Functionality and Components 4/21/03 5/9/03 18 days 210 0

Task 8 Update/Refine System Components From Pilot 5/12/03 6/6/03 25 days 200 0

Task 9 Verify Production Quality System 6/9/03 6/20/03 11 days 140 0

Task 10 Implement Systems 6/23/03 7/25/03 32 days 230 0

Business Expert 1704.0
CJIS Developer 778.0
CJIS Technical Architect 382.0
CJIS Project Manager 238.0

FY0203 $250,000
FY0304 $294,000
FY0405 $88,000
FY0506 $88,000
FY0607 $88,000
FY0708 $88,000

Ensure effective operations.  -
Provide responsive services.  -
Deliver timely information.-
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Deliverables:

Failure to upgrade the AFIS equipment will require North Dakota to install and operate a separate AFIS 
service with the state.  The risks associated with this project is that the state is dependent on the state of 
Minnesota for the contracting vehicle and equipment selection for the new equipment.  This is somewhat 
mitigated by Minnesota’s desire to continue with the same vendor.  In addition, any local interfaces that have 
been created will have to be updated.

Issues, Risks, and Notes:

Involved Agencies:

Deliverable Finish Status

AFIS Pilot Verified 5/9/03 217

AFIS Interface Completed 7/25/03 222

AFIS Systems Installed 7/25/03 221

- Local Law Enforcement Agencies
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PROJECT: PORTAL DESIGN AND SCOPE

5A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project allows the information that is established in the index, available from CJIS application and 
interfaces, and linked from other systems to be provided to CJIS users within a browser environment.  The 
project will determine the site design and establish the scope of the project to ensure success.  The project will 
deliver services developed in Project 5B.

Project Description:

Task Plan:

Project Budget: Project Duration:

256

9/2/02 5/16/03to

Project Resources (hours):

Days

The ability to see and access the information is delivered by the Web portal.  This is the central element 
necessary to deliver the one-stop information capability of the CJIS vision for integrated justice information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Access Strategy and Plan 9/2/02 9/20/02 18 days 102 0

Task 2 Define Requirements 9/23/02 10/11/02 18 days 342 0

Task 3 Review Data Needs 10/14/02 10/25/02 11 days 72 0

Task 4 Develop Information Views 10/28/02 11/8/02 11 days 88 0

Task 5 Design Web Portal Interface 11/11/02 11/29/02 18 days 252 0

Task 6 Design Look and Feel 12/2/02 12/6/02 4 days 84 0

Task 7 Review and Approve Design 12/9/02 12/13/02 4 days 34 0

Task 8 Construct Generic Web Site 12/16/02 2/7/03 53 days 352 0

Task 9 Test and Evaluate Web Site 2/10/03 2/21/03 11 days 148 0

Task 10 Test and Evaluate Interface (Users) 2/24/03 3/21/03 25 days 296 0

Business Expert 1440.0
CJIS Developer 830.0
CJIS Technical Architect 168.0
CJIS Project Manager 124.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $83,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Provide responsive services.  -
Ensure access to information.  -
Provide information-sharing facilities.  -
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Deliverables:

The portal provides access to the master index, applications, intranets, and one-stop data in CJIS environment.  
Although functionally complex, the portal is the tool that the CJIS project will use to standardize and focus 
CJIS application and information exchange efforts.  New applications should be acquired and accessed through 
the portal and existing applications should be extended to provide services via the portal.  This provides a 
single maintenance point for changes to information delivery systems within the CJIS environment.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Update and Repair Test System 3/24/03 4/18/03 25 days 224 0

Task 12 Implement Web Site 4/21/03 4/25/03 4 days 46 0

Task 13 Develop Message Gateway Detailed Design 2/24/03 5/16/03 81 days 528 0

Deliverable Finish Status

Requirements Document 11/8/02 229

Portal Pilot Complete 2/21/03 235

Portal Complete 4/25/03 239

Integration Backbone Specification Complete 5/16/03 241

- Information Technology Department
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PROJECT: CENTRAL PUBLICATION ENGINE/MASTER INDEX 

5B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project is one of the key CJIS projects.  It will establish the index server within the CJIS technical 
environment, and it will also include the efforts necessary to connect information from existing system to the 
index.  The project will develop the publication engine that will be used to display query results to CJIS users.  
Other projects that implement systems after this index is in place will be required to complete the interface as 
part of those specific implementations.  In addition, a supporting messaging system will be deployed during 
this project to support information movement.  This subsystem will form the heart of the CJIS Integration 
Backbone.

Project Description:

Task Plan:

Project Budget: Project Duration:

270

9/2/02 5/30/03to

Project Resources (hours):

Days

The ability to move and share the information is delivered by the central index and publication engine.  These 
are the systems behind the Web portal necessary to deliver both the one-stop information capability and the 
integration components of the CJIS vision for integrated justice information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Central Publication Engine 9/2/02 4/25/03 235 days 1636 0

Task 1.1 Analyze and Document Requirements 9/2/02 9/20/02 18 days 342 0

Task 1.2 Review Data Needs 9/23/02 10/11/02 18 days 108 0

Task 1.3 Design Publish and Search Intranet 12/2/02 12/13/02 11 days 168 0

Task 1.4 Develop Publish and Search Intranet 12/16/02 2/21/03 67 days 360 0

Task 1.5 Test and Evaluate Beta Search Engine 2/24/03 3/21/03 25 days 296 0

Task 1.6 Update and Repair Beta Search Engine 3/10/03 4/4/03 25 days 224 0

Task 1.7 Implement First Production Release 4/7/03 4/25/03 18 days 138 0

Business Expert 2770.0
CJIS Developer 1230.0
CJIS Project Manager 380.0
CJIS Technical Architect 342.0
CJIS Project Director 24.0

FY0203 $123,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Provide responsive services.  -
Ensure access to information.  -
Provide information-sharing facilities.  -
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Deliverables:

The index stores key components of the information contained in the CJIS data repository and organizational 
operational data stores.  This information is utilized to fill portal query requests, giving users a quick hit list 
from which additional information may be sought.  In addition to the select information components, the index 
server contains the location in the data warehouse, or data store, where the complete information is stored.

Issues, Risks, and Notes:

Involved Agencies:

Task 2 Design and Implement Master Index 9/2/02 5/23/03 263 days 2658 0

Task 2.1 Define Requirements 9/2/02 10/25/02 53 days 912 0

Task 2.2 Develop Conceptual Design 10/28/02 11/22/02 25 days 176 0

Task 2.3 Develop Detailed Design 12/2/02 1/24/03 53 days 352 0

Task 2.4 Develop Database and Programs 1/27/03 3/7/03 39 days 264 0

Task 2.5 Test and Evaluate System 3/10/03 4/4/03 25 days 296 0

Task 2.6 Implement Beta System 4/7/03 4/18/03 11 days 92 0

Task 2.7 Test and Evaluate System 4/21/03 5/16/03 25 days 296 0

Task 2.8 Update Beta Index Server 4/21/03 5/16/03 25 days 224 0

Task 2.9 Implement First Production Release 5/19/03 5/23/03 4 days 46 0

Task 3 Implement Message Exchange 1/27/03 5/30/03 123 days 452 0

Task 3.1 Determine Hardware Requirements for Exchange 1/27/03 2/7/03 11 days 88 0

Task 3.2 Acquire Server and Software 2/10/03 5/2/03 81 days 216 0

Task 3.3 Implement Message Exchange Hardware 5/5/03 5/9/03 4 days 46 0

Task 3.4 Implement Message Exchange Software 5/12/03 5/23/03 11 days 92 0

Task 3.5 Validate Operational Status 5/26/03 5/30/03 4 days 10 0

Deliverable Finish Status

Search Design Complete 12/13/02 247

Pilot Search Engine 3/21/03 250

Pilot CJIS Master Index 4/18/03 261

Search Engine Implemented 4/25/03 253

Initial CJIS Master Index Implemented 5/23/03 265

Message Exchange Operational 5/30/03 272

- Information Technology Department
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PROJECT: UCR AND IBR REPOSITORY INFORMATION

5C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making UCR and IBR information available to the 
CJIS community.  The effort involves establishing a mechanism to routinely transfer information from BCI’s 
UCR and IBR repository to the CJIS index and repository so that the information is available to CJIS without 
adversely affecting BCI systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

340

9/2/02 8/8/03to

Project Resources (hours):

Days

This project provides the ability to examine and view UCR and IBR information.  This will benefit CJIS 
partners in that information about an incident can be researched immediately through the one-stop portal, 
without having to contact an individual at BCI or a particular law enforcement agency.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 9/2/02 9/13/02 11 days 72 0

Task 2 Review Data Needs 9/16/02 9/27/02 11 days 72 0

Task 3 Develop User Information Views 9/30/02 10/11/02 11 days 112 0

Task 4 Define Requirements 10/14/02 10/25/02 11 days 228 0

Task 5 Design Look and Feel 4/21/03 5/2/03 11 days 168 0

Task 6 Review and Approve Design 5/5/03 5/9/03 4 days 34 0

Task 7 Construct Generic Web Site 5/12/03 6/6/03 25 days 176 0

Task 8 Test and Evaluate Web Site 6/9/03 6/20/03 11 days 148 0

Task 9 Test and Evaluate Interface (Users) 6/23/03 7/18/03 25 days 296 0

Business Expert 900.0
CJIS Developer 402.0
CJIS Technical Architect 80.0
CJIS Project Manager 76.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $40,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes the functionality of the UCR and IBR repository by extending it to the CJIS portal.  An 
important aspect of the this project is making the information available within the CJIS environment.  The 
UCR and IBR information Web site will comply with Appendix M-2, the Web Site Design Packet of the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Update and Repair Test System 7/21/03 8/1/03 11 days 112 0

Task 11 Implement Web Site 8/4/03 8/8/03 4 days 46 0

Deliverable Finish Status

UCR and IBR Publication Requirements Document 10/25/02 278

UCR and IBR Publication Pilot Complete 6/20/03 283

UCR and IBR Publication Complete 8/8/03 287

- Office of Attorney General, Bureau of Criminal Investigation

- Information Technology Department
- Local Law Enforcement Agencies
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PROJECT: UCIS DATA WAREHOUSE LINK

5D
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will link the UCIS Data Warehouse to the CJIS index so that information in the warehouse is 
related to the CJIS environment.  This project will enable information sharing from the UCIS repository 
through the index to CJIS users.  The project will build the foundation for subsequent work on notifications 
and enhanced analysis capabilities in phases 3 and 4.

Project Description:

Task Plan:

Project Budget: Project Duration:

298

9/2/02 6/27/03to

Project Resources (hours):

Days

The link with the UCIS data warehouse will provide significant access to UCIS information that is not 
currently available to local CJIS partners.  This link will make the information available and provide the ability 
to integrate that information with CJIS partner systems.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 9/2/02 10/11/02 39 days 216 0

Task 2 Review Data Needs 10/14/02 10/25/02 11 days 72 0

Task 3 Develop User Information Views 10/28/02 11/8/02 11 days 112 0

Task 4 Define Requirements 12/2/02 12/13/02 11 days 228 0

Task 5 Design Look and Feel 12/16/02 12/20/02 4 days 84 0

Task 6 Review and Approve Design 12/23/02 12/27/02 4 days 34 0

Task 7 Construct Generic Web Site 12/30/02 1/24/03 25 days 176 0

Task 8 Test and Evaluate Web Site 4/28/03 5/9/03 11 days 148 0

Task 9 Test and Evaluate Interface (Users) 5/26/03 6/6/03 11 days 148 0

Business Expert 800.0
CJIS Developer 390.0
CJIS Technical Architect 98.0
CJIS Project Manager 82.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $39,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Ensure access to information.  -
Leverage existing technology.   -
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Deliverables:

An important design consideration is the availability of the UCIS data warehouse.  CJIS may have to develop a 
mechanism to notify a user when an indexed search reveals information that is available in the UCIS data 
warehouse but may not be available because of data warehouse availability.  This necessity may exist in other 
systems as well owing to the differing nature of the operational environments within CJIS.  It is not a 
reflection of organization issues.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Update and Repair Test System 6/9/03 6/20/03 11 days 112 0

Task 11 Implement Web Site 6/23/03 6/27/03 4 days 46 0

Deliverable Finish Status

UCIS Warehouse Link Requirements Document 12/13/02 293

UCIS Warehouse Link Pilot Complete 5/9/03 298

UCIS Warehouse Link Complete 6/27/03 302

- Information Technology Department

- Local Law Enforcement Agencies
- State’s Attorneys
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PROJECT: DISPOSITION INTERFACE

6A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will provide an interface to obtain full sentence and judgment information from UCIS so that CJIS 
partners are not dependent on obtaining a hard copy of the sentence or judgment for the detailed information.  
The primary method used within this project will be a publication-level delivery mechanism; however, work 
completed in this project will enable subscription and further interface work that will be completed phases 2 
and 3.

Project Description:

Task Plan:

Project Budget: Project Duration:

144

1/27/03 6/20/03to

Project Resources (hours):

Deliverables:

Days

The disposition interface supports critical information exchanges between the courts, corrections, jails, State’s 
Attorneys, and law enforcement.  This is a critical component of CJIS information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 1/27/03 2/14/03 18 days 108 0

Task 2 Determine Interface Specification 2/17/03 2/28/03 11 days 88 0

Task 3 Develop Interface Programs 3/3/03 4/4/03 32 days 280 0

Task 4 Pilot Interface 5/26/03 6/6/03 11 days 228 0

Task 5 Implement Interface 6/9/03 6/20/03 11 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $31,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Disposition Interface Specification 2/28/03 307

Disposition Interface Pilot Complete 6/6/03 310

Improve decision making.   -
Ensure access to information.  -
Leverage new technology.   -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.  This project may offer the 
opportunity to reengineer the process to take advantage of future information exchanges identified in the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Disposition Interface Complete 6/20/03 312

- Information Technology Department
- Local Law Enforcement Agencies

- State’s Attorneys
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PROJECT: LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S)

6B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 3 integration efforts by building a mechanism to move local law enforcement 
case information from the new common law enforcement system to other CJIS systems.  This project will 
implement the local law enforcement-based information exchanges that are identified in the Technology 
Architecture.

Project Description:

Task Plan:

Project Budget: Project Duration:

88

3/31/03 6/27/03to

Project Resources (hours):

Deliverables:

Days

The local law enforcement case information interface supports information exchanges between the local 
LERMS and the CJIS environment.  This is an important component of CJIS UCR and IBR reporting process.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 3/31/03 4/11/03 11 days 72 0

Task 2 Determine Interface Specification 4/14/03 4/25/03 11 days 88 0

Task 3 Develop Interface Programs 4/28/03 5/30/03 32 days 280 0

Task 4 Pilot Interface 6/2/03 6/13/03 11 days 228 0

Task 5 Implement Interface 6/16/03 6/27/03 11 days 92 0

Business Expert 350.0
CJIS Developer 308.0
CJIS Technical Architect 60.0
CJIS Project Manager 42.0

FY0203 $31,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Local Law Enforcement to UCR Interface Specification 4/25/03 316

Local Law Enforcement to UCR Interface Pilot Complete 6/13/03 319

Local Law Enforcement to UCR Interface Complete 6/27/03 321

Deliver timely information.-
Leverage new technology.   -
Provide information-sharing facilities.  -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

- Office of Attorney General, Bureau of Criminal Investigation

- Information Technology Department
- Local Law Enforcement Agencies
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PROJECT: STATUTE AND DISPOSITION MATRIX

7A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will tackle the effort required to build a matrix that matches charging statutes, NCIC codes, and 
disposition charge codes so that information within the CJIS environment can be linked across the criminal 
justice process.  This effort will be critical to accurate CJIS matching between partner systems.  The 
information handled by CJIS must be defined so that some degree of matching is possible between various 
systems.  This is a critical project for the North Dakota CJIS effort.  Although almost entirely a manual 
business process issue, implementing a matrix that crosswalks charging and disposition codes will facilitate 
supporting electronic subsystems that link critical data between systems in the justice community.

Project Description:

Task Plan:

Project Budget: Project Duration:

319

9/2/02 7/18/03to

Project Resources (hours):

Days

Current charge and disposition matching requires a decision by a knowledgeable person because of differing 
codes used by different process within the CJIS environment.  Once established, this matrix will eliminate that 
confusion and allow the information to be moved automatically between partner systems.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Matrix Requirements 9/2/02 10/11/02 39 days 684 0

Task 2 Validate Conceptual Design 10/14/02 11/1/02 18 days 108 0

Task 3 Develop Conversion and Implementation Plan 11/4/02 11/8/02 4 days 26 0

Task 4 Develop Matrix 11/4/02 1/17/03 74 days 1298 0

Task 5 Integrate System With Index Server 1/20/03 2/21/03 32 days 230 0

Task 6 Pilot System (Beta Version) 3/24/03 5/9/03 46 days 798 0

Task 7 Verify System Functionality and Components 5/12/03 5/16/03 4 days 70 0

Business Expert 2530.0
CJIS Developer 464.0
CJIS Technical Architect 294.0
CJIS Project Manager 166.0
Business Executive 22.0
CJIS Database Administrator 22.0
CJIS Technology Committee 22.0

FY0203 $46,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure effective operations.  -
Provide a standards-based environment.  -
Provide information-sharing facilities.  -
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Deliverables:

This effort will be business expert-intensive to establish the links between process information and systems.

Issues, Risks, and Notes:

Involved Agencies:

Task 8 Update/Refine System Components From Pilot 5/19/03 6/6/03 18 days 150 0

Task 9 Verify Production Quality System 6/9/03 6/13/03 4 days 70 0

Task 10 Implement Related Subsystems 6/16/03 6/20/03 4 days 46 0

Task 11 Monitor Production Subsystems 6/23/03 7/18/03 25 days 40 0

Deliverable Finish Status

Statute and Disposition Matrix Developed 1/17/03 328

Statute and Disposition Matrix Pilot Verified 5/16/03 332

Statute and Disposition Matrix Interfaces Completed 6/20/03 337

Statute and Disposition Matrix Operational 6/20/03 336

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- State’s Attorneys
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PROJECT: ACCESS AND SECURITY POLICY

7B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will review the security audit and determine the security and access policies that will apply to the 
CJIS environment.  This effort will be the critical first step in defining the access requirements that will satisfy 
partner and oversight organization security and access concerns within the CJIS environment.  These policies 
include juvenile records, retention issues, security and dissemination, remote access, and general records 
management issues.

Project Description:

Task Plan:

Project Budget: Project Duration:

193

9/2/02 3/14/03to

Project Resources (hours):

Days

This Phase 1 project will establish the policy necessary to implement the security and audit projects, 3C and 
3D.  The impact of the auditing and logging system will be evident in two conditions:  tracking unauthorized 
use of information and assisting with system access and performance problems.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Records Collection and Dissemination Policy 9/2/02 11/22/02 81 days 1368 0

Task 2 Define Records Management Policy 9/2/02 10/25/02 53 days 912 0

Task 3 Clarify Juvenile Records/Information Access Policies 11/25/02 2/14/03 81 days 1368 0

Task 4 Define and Maintain Information Exchanges Policy Model 11/25/02 3/14/03 109 days 1824 0

Task 5 Define Security Policies 11/25/02 2/28/03 95 days 1596 0

Task 6 Define Network Security Rules 11/25/02 1/3/03 39 days 864 0

Task 7 Define Account Rules 1/6/03 1/17/03 11 days 288 0

Task 8 Define Internet Access Policies 1/6/03 2/28/03 53 days 1152 0

Task 9 Define Security Rules for Remote Access 1/6/03 1/17/03 11 days 288 0

Business Expert 8400.0
CJIS Developer 840.0
CJIS Network Technician 440.0
CJIS Project Manager 336.0
CJIS Technical Architect 220.0

FY0203 $84,000
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure access to information.  -
Ensure privacy and accuracy.-
Ensure information security.  -
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Deliverables:

The policies should be established to ensure access and meet security and control requirements.  Clear audit 
rules must be outlined within CJIS policies and system documentation, and audit testing should occur 
periodically once the auditing and logging system is implemented.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Define Security Rules for Wireless Access 1/6/03 1/31/03 25 days 576 0

Deliverable Finish Status

Updated Policy Manuals 3/14/03 351

Security Policies Defined 3/14/03 350

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation

- Department of Health
- Department of Corrections and Rehabilitation

- Department of Transportation
- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: SECURITY SUBSYSTEM ENHANCEMENT

8A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will develop specific security enhancements to allow the expanded use of the CJIS environment to 
all CJIS partners.  This project provides the physical components that will support the complete CJIS vision 
not possible within the Phase 1 security implementation.  In addition, this project focuses on integrating 
security tools with the ITD network management systems and implementing a CJIS-specific Intrusion 
Detection System (IDS).

Project Description:

Task Plan:

Project Budget: Project Duration:

139

7/1/03 11/17/03to

Project Resources (hours):

Days

The CJIS projects are dependent on clear security mechanisms.  The security audit and security plan 
completed in Project 3A, detailed the work that must be completed to meet the security design of the CJIS 
environment.  This project will implement the additional portions of the security subsystem that were not 
completed in Project 3C.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Integrate Security Tools With Network Management Syste 7/1/03 7/28/03 27 days 546 0

Task 1.1 Determine Integration Requirements 7/1/03 7/14/03 13 days 88 0

Task 1.2 Integrate Services 7/1/03 7/28/03 27 days 184 0

Task 1.3 Test and Evaluate Integrated Services 7/1/03 7/21/03 20 days 222 0

Task 1.4 Adjust and Finalize Security Integration 7/1/03 7/14/03 13 days 52 0

Task 2 Implement Intrusion Detection System (IDS) 7/1/03 11/17/03 139 days 818 0

Task 2.1 Determine IDS Requirements 7/1/03 7/14/03 13 days 88 0

Task 2.2 Acquire IDS Infrastructure 7/15/03 10/6/03 83 days 216 0

Business Expert 480.0
CJIS Developer 328.0
CJIS Project Manager 232.0
CJIS Technical Architect 212.0
CJIS Network Technician 88.0
CJIS Project Director 24.0

FY0203 $0
FY0304 $90,000
FY0405 $28,000
FY0506 $31,000
FY0607 $34,000
FY0708 $28,000

Ensure access to information.  -
Ensure privacy and accuracy.-
Ensure information security.  -
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Deliverables:

Several design issues are noted in Appendix P-5, the Security Design Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 2.3 Deploy IDS Infrastructure 9/23/03 10/20/03 27 days 240 0

Task 2.4 Test and Evaluate IDS 10/14/03 11/3/03 20 days 222 0

Task 2.5 Adjust and Finalize IDS 11/4/03 11/17/03 13 days 52 0

Deliverable Finish Status

Network Management Integrated With Security 7/1/03 360

IDS Complete 11/17/03 367

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation
- Department of Health

- Department of Corrections and Rehabilitation
- Department of Transportation

- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: VPN INFRASTRUCTURE PILOT

8B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The CJIS environment will deploy a VPN solution in Phase 3.  This project focuses on testing the VPN options 
and selecting a solution to pilot within a defined scope.  The focus of the pilot will be to ensure that the 
availability of the solution will meet CJIS needs and that the end-to-end security meet CJIS requirements.

Project Description:

Task Plan:

Project Budget: Project Duration:

69

7/1/03 9/8/03to

Project Resources (hours):

Deliverables:

Days

The VPN pilot will deploy critical connectivity to areas that do not have low-cost connection options to the 
CJIS environment.  Without this project, local agencies face significantly higher connection costs and overall 
connectivity restrictions.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Analyze VPN Requirements 7/1/03 7/21/03 20 days 78 0

Task 2 Conduct Joint VPN Review Session 7/1/03 7/7/03 6 days 126 0

Task 3 Reconcile VPN Requirements 7/1/03 7/14/03 13 days 52 0

Task 4 Design VPN System 7/1/03 8/4/03 34 days 130 0

Task 5 Develop VPN Pilot System 7/1/03 9/8/03 69 days 600 0

Task 6 Conduct User Testing 7/1/03 7/28/03 27 days 296 0

Task 7 Correct User Testing Reports 7/1/03 7/7/03 6 days 44 0

Task 8 Certify Pilot VPN System 7/1/03 7/7/03 6 days 34 0

CJIS Developer 372.0
Business Expert 360.0
CJIS Network Technician 232.0
CJIS Technical Architect 230.0
CJIS Project Manager 166.0

FY0203 $0
FY0304 $62,000
FY0405 $4,000
FY0506 $4,000
FY0607 $4,000
FY0708 $4,000

Deliverable Finish Status

il ifi d / /

Ensure effective operations.  -
Implement cost effective systems.-
Ensure information security.  -
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Several design issues are noted in Appendix P-5, the Security Design Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

VPN Pilot System Certified 7/1/03 379

Pilot VPN Installation Complete 7/1/03 375

Document VPN Requirements 7/1/03 372

- Information Technology Department

- Local Law Enforcement Agencies
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PROJECT: COMMON JAIL APPLICATION

9A
Project Number: Responsible Organization: Documentation Date:

4/16/02Local Law Enforcement Agencies

This project will deploy a common jail application to all local jail or detention facilities that house 
individuals.  This system will provide basic tracking and demographic information so that the CJIS 
environment is aware of individuals who are detained by CJIS partners.  This capability will provide simple-to-
use methods that may be utilized by integration processes implemented in later CJIS projects that simplify the 
overall criminal justice process.

Project Description:

Task Plan:

Project Budget: Project Duration:

328

7/1/03 5/24/04to

Project Resources (hours):

Days

A critical information need identified during the planning effort was the ability to find someone that might be 
in custody in a local facility in North Dakota.  This application will deliver a system that provides the local 
agencies with a management system that will share in-custody information with the CJIS environment.  
Without this system, in-custody status information will not be available.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 7/1/03 8/11/03 41 days 684 0

Task 2 Develop RFP 8/12/03 8/25/03 13 days 36 0

Task 3 Post RFP and Solicit Proposals 8/26/03 9/29/03 34 days 60 0

Task 4 Review and Evaluate Proposals 9/30/03 10/20/03 20 days 270 0

Task 5 Negotiate Contract 10/21/03 11/3/03 13 days 48 0

Task 6 Validate Conceptual Design 11/4/03 11/24/03 20 days 108 0

Task 7 Validate Interface Design 11/18/03 11/24/03 6 days 36 0

Task 8 Develop Conversion and Implementation Plan 11/25/03 12/1/03 6 days 26 0

Business Expert 1566.0
CJIS Developer 662.0
CJIS Project Manager 312.0
CJIS Technical Architect 272.0
Business Executive 4.0
CJIS Project Director 4.0

FY0203 $0
FY0304 $266,000
FY0405 $185,000
FY0506 $61,000
FY0607 $61,000
FY0708 $61,000

Improve decision making.   -
Ensure access to information.  -
Leverage new technology.   -
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Deliverables:

It is expected that this application will be acquired, not developed; however, integration components will be 
specific to North Dakota and therefore developed by North Dakota as part of the system.  The application will 
comply with the application standards outlined in the CJIS Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 9 Deploy System Components 11/25/03 2/16/04 83 days 480 0

Task 10 Integrate System With Index Server 1/13/04 2/16/04 34 days 230 0

Task 11 Pilot System (Beta Version) 2/17/04 3/15/04 27 days 456 0

Task 12 Verify System Functionality and Components 3/16/04 3/22/04 6 days 80 0

Task 13 Update/Refine System Components From Pilot 3/23/04 4/12/04 20 days 150 0

Task 14 Verify Production Quality System 4/13/04 4/19/04 6 days 70 0

Task 15 Implement Systems 4/20/04 4/26/04 6 days 46 0

Task 16 Monitor System Production 4/27/04 5/24/04 27 days 40 0

Deliverable Finish Status

Local Jail System Pilot Verified 3/22/04 394

Initial Local Jail System Interface Completed 4/26/04 399

Local Jail System Software Installed 4/26/04 398

- North Dakota CJIS Project

- Department of Corrections and Rehabilitation
- Information Technology Department

5040\01\ND Completion Plan.mdb ND002 C - 54



PROJECT: COMMON STATES ATTORNEY APPLICATION

9B
Project Number: Responsible Organization: Documentation Date:

4/16/02State’s Attorneys

This project will implement a common State’s Attorney system.  Building on current work conducted by the 
State’s Attorney Association, this project will design, acquire, and implement a solution that will meet State’s 
Attorney needs.  Although offices that currently have a system may not adopt the system, the deployment will 
made available to all State’s Attorneys in North Dakota.  Optional interfaces to other unique case management 
systems will be deployed in Project 11A in Phase 2.  It is expected that this application will be acquired, not 
developed; however, integration components will be specific to North Dakota and therefore developed by 
North Dakota as part of the system.

Project Description:

Task Plan:

Project Budget: Project Duration:

335

7/1/03 5/31/04to

Project Resources (hours):

Days

The common State’s Attorney system will provide needed functionality to the State’s Attorneys in North 
Dakota.  In addition, benefit will be derived from the ability to move information between this system and the 
CJIS partner systems.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 7/1/03 8/11/03 41 days 684 0

Task 2 Develop RFP 7/29/03 8/11/03 13 days 36 0

Task 3 Post RFP and Solicit Proposals 8/12/03 9/15/03 34 days 60 0

Task 4 Review and Evaluate Proposals 9/16/03 10/6/03 20 days 270 0

Task 5 Negotiate Contract 10/7/03 11/3/03 27 days 96 0

Task 6 Validate Conceptual Design 10/28/03 11/17/03 20 days 108 0

Task 7 Validate Interface Design 11/4/03 11/17/03 13 days 72 0

Business Expert 1848.0
CJIS Developer 686.0
CJIS Project Manager 364.0
CJIS Technical Architect 282.0
Business Executive 8.0
CJIS Project Director 8.0

FY0203 $0
FY0304 $319,000
FY0405 $44,000
FY0506 $44,000
FY0607 $44,000
FY0708 $44,000

Improve decision making.   -
Ensure access to information.  -
Leverage new technology.   -
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Deliverables:

It is expected that this application will be acquired, not developed; however, integration components will be 
specific to North Dakota and therefore developed by North Dakota as part of the system.  The application will 
comply with the application standards outlined in the CJIS Technology Architecture, specifically the design 
described in Appendix M-1, the Application Design Packet.  This effort is priority for the State’s Attorneys 
Association.

Issues, Risks, and Notes:

Involved Agencies:

Task 8 Develop Conversion and Implementation Plan 11/18/03 11/24/03 6 days 26 0

Task 9 Deploy System Components 11/18/03 2/2/04 76 days 440 0

Task 10 Integrate System With Index Server 12/30/03 2/2/04 34 days 230 0

Task 11 Pilot System (Beta Version) 2/3/04 3/22/04 48 days 798 0

Task 12 Verify System Functionality and Components 3/23/04 3/29/04 6 days 70 0

Task 13 Update/Refine System Components From Pilot 3/30/04 4/19/04 20 days 150 0

Task 14 Verify Production Quality System 4/20/04 4/26/04 6 days 70 0

Task 15 Implement Systems 4/27/04 5/3/04 6 days 46 0

Task 16 Monitor System Production 5/4/04 5/31/04 27 days 40 0

Deliverable Finish Status

ACMS Pilot Verified 3/29/04 414

Initial ACMS Interface Completed 5/3/04 419

ACMS Software Installed 5/3/04 418

- North Dakota CJIS Project

- Information Technology Department
- State’s Attorneys
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PROJECT: SEX OFFENDER REGISTRY (SOR)

10A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will extend current SOR information to the entire CJIS publication system.  This project will 
maximize existing work within a CJIS context so that the information is available within the CJIS paradigm 
and the sex offender system becomes part of the CJIS environment.

Project Description:

Task Plan:

Project Budget: Project Duration:

160

7/1/03 12/8/03to

Project Resources (hours):

Days

This project will benefit the justice community by making SOR information available as part of routine CJIS 
queries through the master search mechanism.  This will allow a more complete view of an individual that is in 
the registry and other databases that are not currently linked.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 7/1/03 7/28/03 27 days 144 0

Task 2 Review Data Needs 7/29/03 8/11/03 13 days 72 0

Task 3 Develop User Information Views 8/12/03 8/25/03 13 days 112 0

Task 4 Define Requirements 8/26/03 9/8/03 13 days 228 0

Task 5 Design Look and Feel 9/9/03 9/15/03 6 days 84 0

Task 6 Review and Approve Design 9/16/03 9/22/03 6 days 34 0

Task 7 Construct Generic Web Site 9/23/03 10/20/03 27 days 176 0

Task 8 Test and Evaluate Web Site 10/21/03 11/3/03 13 days 148 0

Task 9 User Test and Evaluate Interface 11/4/03 11/17/03 13 days 148 0

Task 10 Update and Repair Test System 11/18/03 12/1/03 13 days 112 0

Business Expert 760.0
CJIS Developer 378.0
CJIS Technical Architect 86.0
CJIS Project Manager 74.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $38,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Ensure access to information.  -
Leverage existing technology.   -
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Deliverables:

This project maximizes current work by extended it to the CJIS portal and making that information within the 
CJIS environment as well as the existing access points.  It is important to note that the existing access point 
may eventually be discontinued once the CJIS environment is fully in place.  This will minimize support 
requirements.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Web Site 12/2/03 12/8/03 6 days 46 0

Deliverable Finish Status

SOR Requirements Document 9/8/03 427

SOR Pilot Complete 11/3/03 432

SOR Complete 12/8/03 436

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department
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PROJECT: JAIL INFORMATION

10B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will make information from the common jail application available to the CJIS environment for 
search and query capabilities.  The effort will allow a statewide search on jail information to find individuals 
who may be in custody in a neighboring jurisdiction.  It will also provide the framework that will be used in 
subsequent projects to provide notification and subscription capabilities to CJIS users.

Project Description:

Task Plan:

Project Budget: Project Duration:

377

7/1/03 7/12/04to

Project Resources (hours):

Days

This project provides the capability to examine and view information in the common jail application.  This will 
benefit CJIS partners in that information about a suspect can be researched immediately through the one-stop 
portal without having to contact an individual at the local facility.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 7/1/03 7/28/03 27 days 144 0

Task 2 Review Data Needs 7/29/03 8/11/03 13 days 72 0

Task 3 Develop User Information Views 8/12/03 8/25/03 13 days 112 0

Task 4 Define Requirements 8/26/03 9/8/03 13 days 228 0

Task 5 Design Look and Feel 9/9/03 9/15/03 6 days 84 0

Task 6 Review and Approve Design 9/16/03 9/22/03 6 days 34 0

Task 7 Construct Generic Web Site 9/23/03 11/17/03 55 days 352 0

Task 8 Test and Evaluate Web Site 4/27/04 5/10/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 5/11/04 6/7/04 27 days 296 0

Business Expert 980.0
CJIS Developer 554.0
CJIS Technical Architect 106.0
CJIS Project Manager 94.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $55,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Ensure access to information.  -
Leverage existing technology.   -
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Deliverables:

This project maximizes implementation of the common jail application by extending it to the CJIS portal.  An 
important aspect of the this project is making the information available within the CJIS environment.  The jail 
information Web site will comply with Appendix M-2, the Web Site Design Packet of the Technology 
Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Update and Repair Test System 6/8/04 7/5/04 27 days 224 0

Task 11 Implement Web Site 7/6/04 7/12/04 6 days 46 0

Deliverable Finish Status

Jail Publication Requirements Document 9/8/03 442

Jail Publication Pilot Complete 5/10/04 447

Jail Publication Complete 7/12/04 451

- Information Technology Department

- Local Law Enforcement Agencies
- State’s Attorneys
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PROJECT: PROTECTION ORDER AND WARRANT INFORMATION

10C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making the protection order and warrant information 
available to the CJIS community.  This project will utilize the work currently under way in North Dakota to 
streamline the protection order processes and enhance the procedures to share the information with CJIS.  This 
will also be tied into existing warrants processes so that a CJIS query will result in the same protection order 
or warrant information results as other North Dakota systems, such as NDLETS.

Project Description:

Task Plan:

Project Budget: Project Duration:

174

7/1/03 12/22/03to

Project Resources (hours):

Days

This project provides the ability to examine and view information on protection orders and warrants.  This will 
benefit CJIS partners in that information about a subject or order can be researched immediately through the 
one-stop portal, without having to contact an individual at the court or state’s attorneys office.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 7/1/03 7/28/03 27 days 144 0

Task 2 Review Data Needs 7/29/03 8/11/03 13 days 72 0

Task 3 Develop User Information Views 8/12/03 8/25/03 13 days 112 0

Task 4 Define Requirements 8/26/03 9/8/03 13 days 228 0

Task 5 Design Look and Feel 9/9/03 9/15/03 6 days 84 0

Task 6 Review and Approve Design 9/16/03 9/22/03 6 days 34 0

Task 7 Construct Generic Web Site 9/23/03 10/20/03 27 days 176 0

Task 8 Test and Evaluate Web Site 10/21/03 11/3/03 13 days 148 0

Business Expert 880.0
CJIS Developer 394.0
CJIS Technical Architect 90.0
CJIS Project Manager 82.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $39,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Improve criminal justice staff safety.-
Deliver timely information.-
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Deliverables:

This project maximizes protection orders and warrant information by extending it to the CJIS portal.  An 
important aspect of the this project is making the information available within the CJIS environment.  The 
protection orders and warrant information Web site will comply with Appendix M-2, the Web Site Design 
Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 9 Test and Evaluate Interface (Users) 11/4/03 12/1/03 27 days 296 0

Task 10 Update and Repair Test System 12/2/03 12/15/03 13 days 112 0

Task 11 Implement Web Site 12/16/03 12/22/03 6 days 46 0

Deliverable Finish Status

Protection Order and Warrant Publication Requirements Document 9/8/03 457

Protection Order and Warrant Publication Pilot Complete 11/3/03 462

Protection Order and Warrant Publication Complete 12/22/03 466

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- Office of Management and Budget (State Radio)
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PROJECT: COURT CALENDARS INFORMATION

10D
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making court calendar information available to the 
CJIS community.  The effort involves establishing a mechanism to routinely transfer information from UCIS to 
the CJIS index and repository so that the information is available to CJIS without adversely affecting UCIS.

Project Description:

Task Plan:

Project Budget: Project Duration:

174

9/23/03 3/15/04to

Project Resources (hours):

Days

This project provides the capability to examine and view court calendar information in UCIS.  This will 
benefit CJIS partners in that information about a calendar event can be researched immediately through the 
one-stop portal, without having to contact an individual in the courts.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 9/23/03 10/6/03 13 days 72 0

Task 2 Review Data Needs 10/7/03 10/20/03 13 days 72 0

Task 3 Develop User Information Views 10/21/03 11/17/03 27 days 224 0

Task 4 Define Requirements 11/18/03 12/1/03 13 days 228 0

Task 5 Design Look and Feel 12/2/03 12/8/03 6 days 84 0

Task 6 Review and Approve Design 12/9/03 12/15/03 6 days 34 0

Task 7 Construct Generic Web Site 12/16/03 1/26/04 41 days 264 0

Task 8 Test and Evaluate Web Site 1/27/04 2/9/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 2/10/04 2/23/04 13 days 148 0

Task 10 Update and Repair Test System 2/24/04 3/8/04 13 days 112 0

Business Expert 780.0
CJIS Developer 486.0
CJIS Technical Architect 86.0
CJIS Project Manager 74.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $49,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -

5040\01\ND Completion Plan.mdb ND002 C - 63



Deliverables:

This project maximizes current functionality of UCIS by extending court calendar information to the CJIS 
portal.  An important aspect of the this project is making the information available within the CJIS 
environment.  The court calendar information Web site will comply with Appendix M-2, the Web Site Design 
Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Web Site 3/9/04 3/15/04 6 days 46 0

Deliverable Finish Status

Court Calendar Publication Requirements Document 12/1/03 472

Court Calendar Publication Pilot Complete 2/9/04 477

Court Calendar Publication Complete 3/15/04 481

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- State’s Attorneys
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PROJECT: VEHICLE REGISTRATION INFORMATION

10E
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making the vehicle registration information available 
to the CJIS community.  The effort involves establishing a mechanism to routinely transfer information from 
DOT’s VRTS to the CJIS index and repository so that the information is available to CJIS without adversely 
affecting VRTS.

Project Description:

Task Plan:

Project Budget: Project Duration:

146

3/16/04 8/9/04to

Project Resources (hours):

Days

This project provides the ability to examine and view information in the VRTS.  This will benefit CJIS 
partners in that information about an individual or a registration can be researched immediately through the 
one-stop portal, without having to contact an individual at the DOT.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 3/16/04 3/29/04 13 days 72 0

Task 2 Review Data Needs 3/30/04 4/12/04 13 days 72 0

Task 3 Develop User Information Views 4/13/04 4/26/04 13 days 112 0

Task 4 Define Requirements 4/27/04 5/10/04 13 days 228 0

Task 5 Design Look and Feel 5/11/04 5/17/04 6 days 84 0

Task 6 Review and Approve Design 5/18/04 5/24/04 6 days 34 0

Task 7 Construct Generic Web Site 5/25/04 6/21/04 27 days 176 0

Task 8 Test and Evaluate Web Site 6/22/04 7/5/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 7/6/04 7/19/04 13 days 148 0

Business Expert 720.0
CJIS Developer 366.0
CJIS Technical Architect 74.0
CJIS Project Manager 66.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $37,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes current functionality of DOT systems by extending it to the CJIS portal.  An important 
aspect of the this project is making the information available within the CJIS environment.  The registration 
information Web site will comply with Appendix M-2, the Web Site Design Packet of the Technology 
Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Update and Repair Test System 7/20/04 8/2/04 13 days 112 0

Task 11 Implement Web Site 8/3/04 8/9/04 6 days 46 0

Deliverable Finish Status

Vehicle Registration Publication Requirements Document 5/10/04 487

Vehicle Registration Publication Pilot Complete 7/5/04 492

Vehicle Registration Publication Complete 8/9/04 496

- Department of Transportation

- Information Technology Department
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PROJECT: CCH PUBLICATION

10F
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making CCH information available to the CJIS 
community.  The effort involves establishing a mechanism to routinely transfer information from CCH to the 
CJIS index and repository so that the information is available to CJIS without adversely affecting CCH 
systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

146

12/23/03 5/17/04to

Project Resources (hours):

Days

This project provides the ability to examine and view information in the CCH.  This will benefit CJIS partners 
in that information about an individual can be researched immediately through the one-stop portal, without 
having to contact an individual at BCI.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 12/23/03 1/5/04 13 days 72 0

Task 2 Review Data Needs 1/6/04 1/12/04 6 days 36 0

Task 3 Develop User Information Views 1/13/04 1/26/04 13 days 112 0

Task 4 Define Requirements 1/27/04 2/2/04 6 days 114 0

Task 5 Design Look and Feel 2/3/04 2/9/04 6 days 84 0

Task 6 Review and Approve Design 2/10/04 2/16/04 6 days 34 0

Task 7 Construct Generic Web Site 2/17/04 3/15/04 27 days 176 0

Task 8 Test and Evaluate Web Site 3/16/04 3/29/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 3/30/04 4/26/04 27 days 296 0

Business Expert 720.0
CJIS Developer 366.0
CJIS Technical Architect 72.0
CJIS Project Manager 66.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $37,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes functionality of the CCH systems by extending it to the CJIS portal.  An important 
aspect of the this project is making the information available within the CJIS environment.  The CCH Web site 
will comply with Appendix M-2, the Web Site Design Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Update and Repair Test System 4/27/04 5/10/04 13 days 112 0

Task 11 Implement Web Site 5/11/04 5/17/04 6 days 46 0

Deliverable Finish Status

CCH Publication Requirements Document 2/2/04 502

CCH Publication Pilot Complete 3/29/04 507

CCH Publication Complete 5/17/04 511

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- Local Law Enforcement Agencies
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PROJECT: COURT ORDER INFORMATION

10G
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making court order information available to the CJIS 
community.  The effort involves establishing a mechanism to routinely transfer information from UCIS to the 
CJIS index and repository so that the information is available to CJIS without adversely affecting UCIS.

Project Description:

Task Plan:

Project Budget: Project Duration:

216

11/4/03 6/7/04to

Project Resources (hours):

Days

This project provides the ability to examine and view information in UCIS.  This will benefit CJIS partners in 
that information about a court order can be researched immediately through the one-stop portal, without having 
to contact an individual in the courts.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 11/4/03 12/1/03 27 days 144 0

Task 2 Review Data Needs 12/2/03 12/15/03 13 days 72 0

Task 3 Develop User Information Views 12/16/03 12/29/03 13 days 112 0

Task 4 Define Requirements 12/30/03 1/12/04 13 days 228 0

Task 5 Design Look and Feel 1/13/04 1/19/04 6 days 84 0

Task 6 Review and Approve Design 1/20/04 1/26/04 6 days 34 0

Task 7 Construct Generic Web Site 1/27/04 3/22/04 55 days 352 0

Task 8 Test and Evaluate Web Site 3/23/04 4/5/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 4/6/04 5/3/04 27 days 296 0

Task 10 Update and Repair Test System 5/4/04 5/31/04 27 days 224 0

Business Expert 980.0
CJIS Developer 554.0
CJIS Technical Architect 106.0
CJIS Project Manager 94.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $55,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes current functionality of UCIS by extending court order information to the CJIS portal.  
An important aspect of the this project is making the information available within the CJIS environment.  The 
court order information Web site will comply with Appendix M-2, the Web Site Design Packet of the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Web Site 6/1/04 6/7/04 6 days 46 0

Deliverable Finish Status

Court Order Publication Requirements Document 1/12/04 517

Court Order Publication Pilot Complete 4/5/04 522

Court Order Publication Complete 6/7/04 526

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- State’s Attorneys
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PROJECT: UCIS CASE INFORMATION

10H
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making UCIS case information available to the CJIS 
community.  The effort involves establishing a mechanism to routinely transfer information from UCIS to the 
CJIS index and repository so that the information is available to CJIS without adversely affecting UCIS.

Project Description:

Task Plan:

Project Budget: Project Duration:

125

7/1/03 11/3/03to

Project Resources (hours):

Days

This project provides the capability to examine and view information in UCIS.  This will benefit CJIS partners 
in that information about an individual can be researched immediately through the one-stop portal, without 
having to contact an individual in the courts.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 7/1/03 7/14/03 13 days 72 0

Task 2 Review Data Needs 7/15/03 7/21/03 6 days 36 0

Task 3 Develop User Information Views 7/22/03 7/28/03 6 days 56 0

Task 4 Define Requirements 7/29/03 8/4/03 6 days 114 0

Task 5 Design Look and Feel 8/5/03 8/11/03 6 days 84 0

Task 6 Review and Approve Design 8/12/03 8/18/03 6 days 34 0

Task 7 Construct Generic Web Site 8/19/03 9/15/03 27 days 176 0

Task 8 Test and Evaluate Web Site 9/16/03 9/29/03 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 9/30/03 10/13/03 13 days 148 0

Task 10 Update and Repair Test System 10/14/03 10/27/03 13 days 112 0

Business Expert 590.0
CJIS Developer 310.0
CJIS Technical Architect 64.0
CJIS Project Manager 56.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $31,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes current functionality of UCIS by extending case information to the CJIS portal.  An 
important aspect of the this project is making the information available within the CJIS environment.  The 
UCIS case information Web site will comply with Appendix M-2, the Web Site Design Packet of the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Web Site 10/28/03 11/3/03 6 days 46 0

Deliverable Finish Status

UCIS Case Information Publication Requirements Document 8/4/03 532

UCIS Case Information Publication Pilot Complete 9/29/03 537

UCIS Case Information Publication Complete 11/3/03 541

- Office of Attorney General, Bureau of Criminal Investigation
- Information Technology Department

- State’s Attorneys
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PROJECT: STATE'S ATTORNEY CASE INFORMATION

11A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 2 integration efforts by building a mechanism to move State’s Attorney case 
information from the new State’s Attorney system to other CJIS systems.  This project will implement the 
State’s Attorney-based information exchanges that are identified in the Technology Architecture.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

9/9/03 12/15/03to

Project Resources (hours):

Deliverables:

Days

The state’s attorney case information interface supports critical information exchanges between the state’s 
attorneys and their CJIS partners, courts, corrections, jails, and law enforcement.  This is a critical component 
of CJIS information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 9/9/03 9/29/03 20 days 108 0

Task 2 Determine Interface Specification 9/30/03 10/13/03 13 days 88 0

Task 3 Develop Interface Programs 10/14/03 11/17/03 34 days 280 0

Task 4 Pilot Interface 11/18/03 12/1/03 13 days 228 0

Task 5 Implement Interface 12/2/03 12/15/03 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $31,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

State's Attorney Case Information Interface Specification 10/13/03 546

State's Attorney Case Information Interface Pilot Complete 12/1/03 549

State's Attorney Case Information Interface Complete 12/15/03 551

Improve decision making.   -
Ensure access to information.  -
Leverage new technology.   -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department

- State’s Attorneys
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PROJECT: VICTIM NOTIFICATION

11B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will provide an interface to victim notification information from CJIS partners and make that 
information to advocates within North Dakota.  The primary method used within this project will be a 
publication-level delivery mechanism; however, work completed in this project will enable subscription and 
further interface work that will be completed phases 2 and 3.  In addition, the option of using DOC’s VINE 
system will be explored as an additional notification capability.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

7/1/03 10/6/03to

Project Resources (hours):

Deliverables:

Days

The victim notification interface supports notification information exchanges between the victim advocates 
and victims and the justice community of the courts, corrections, jails, State’s Attorneys, and law 
enforcement.  This is a critical component of improving victim notification.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 7/1/03 7/21/03 20 days 108 0

Task 2 Determine Interface Specification 7/22/03 8/4/03 13 days 88 0

Task 3 Develop Interface Programs 8/5/03 9/8/03 34 days 280 0

Task 4 Pilot Interface 9/9/03 9/22/03 13 days 228 0

Task 5 Implement Interface 9/23/03 10/6/03 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $31,000
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Victim Notification Specification 8/4/03 555

Improve decision making.   -
Ensure access to information.  -
Leverage new technology.   -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

Victim Notification Pilot Complete 9/22/03 558

Victim Notification Interface Complete 10/6/03 560

- Information Technology Department

- Local Law Enforcement Agencies
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PROJECT: COMMON FIELD REPORTING APPLICATION

12A
Project Number: Responsible Organization: Documentation Date:

4/16/02Local Law Enforcement Agencies

This project will provide a local field reporting application capable of collecting law enforcement incident 
reports, accident reports, field contact information, and other critical information collected in the field.  This 
application will operate in a remote and a disconnected mode so that agencies that have wireless capabilities 
will be able to send reports through the wireless connection.  Those agencies that do not have this capability or 
units that are out of coverage will have the ability to upload the data via disk.

Project Description:

Task Plan:

Project Budget: Project Duration:

307

9/9/04 7/13/05to

Project Resources (hours):

Days

This project delivers the system to enable local law enforcement agencies to collect the information about an 
incident or an individual that generally starts the entire criminal justice process.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 9/9/04 10/20/04 41 days 684 0

Task 2 Develop RFP 10/21/04 11/3/04 13 days 36 0

Task 3 Post RFP and Solicit Proposals 11/4/04 12/8/04 34 days 60 0

Task 4 Review and Evaluate Proposals 12/9/04 12/29/04 20 days 270 0

Task 5 Negotiate Contract 12/30/04 1/26/05 27 days 96 0

Task 6 Validate Conceptual Design 1/27/05 2/16/05 20 days 108 0

Task 7 Validate Interface Design 2/3/05 2/16/05 13 days 72 0

Task 8 Develop Conversion and Implementation Plan 2/17/05 2/23/05 6 days 26 0

Task 9 Deploy System Components 2/17/05 3/30/05 41 days 240 0

Task 10 Integrate System With Index Server 2/17/05 3/23/05 34 days 230 0

Business Expert 1648.0
CJIS Developer 628.0
CJIS Project Manager 340.0
CJIS Technical Architect 250.0
Business Executive 8.0
CJIS Project Director 8.0

FY0203 $0
FY0304 $0
FY0405 $221,000
FY0506 $366,000
FY0607 $298,000
FY0708 $123,000

Ensure access to information.  -
Implement cost effective systems.-
Provide a standards-based environment.  -
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Deliverables:

An important issue to remember is that this project provides the application, not the hardware to enable field 
reporting.  Agencies will be required to provide their own hardware to utilize this application.  It is expected 
that this application will be acquired, not developed; however, integration components will be specific to 
North Dakota and therefore developed by North Dakota as part of the system.  The application will comply 
with the application standards outlined in the CJIS Technology Architecture, specifically the design described 
in Appendix M-1, the Application Design Packet.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Pilot System (Beta Version) 3/24/05 5/4/05 41 days 684 0

Task 12 Verify System Functionality and Components 5/5/05 5/11/05 6 days 70 0

Task 13 Update/Refine System Components From Pilot 5/12/05 6/1/05 20 days 150 0

Task 14 Verify Production Quality System 6/2/05 6/8/05 6 days 70 0

Task 15 Implement Systems 6/9/05 6/15/05 6 days 46 0

Task 16 Monitor System Production 6/16/05 7/13/05 27 days 40 0

Deliverable Finish Status

Field Reporting Pilot Verified 5/11/05 576

Initial Field Reporting Interface Completed 6/15/05 581

Field Reporting Software Installed 6/15/05 580

- North Dakota CJIS Project

- Information Technology Department
- North Dakota Highway Patrol
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PROJECT: DOCSTARS INFORMATION

13A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making the DOCSTARS information available to the 
CJIS community.  The effort involves establishing a mechanism to routinely transfer information from 
DOCSTARS to the CJIS index and repository so that the information is available to CJIS without adversely 
affecting DOCSTARS.

Project Description:

Task Plan:

Project Budget: Project Duration:

146

7/1/04 11/24/04to

Project Resources (hours):

Days

This project provides the ability to examine and view information in DOCSTARS.  This will benefit CJIS 
partners in that information about a supervised individual can be researched immediately through the one-stop 
portal, without having to contact an individual at the local parole or probation officer.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 7/1/04 7/14/04 13 days 72 0

Task 2 Review Data Needs 7/15/04 7/28/04 13 days 72 0

Task 3 Develop User Information Views 7/29/04 8/11/04 13 days 112 0

Task 4 Define Requirements 8/12/04 8/25/04 13 days 228 0

Task 5 Design Look and Feel 8/26/04 9/1/04 6 days 84 0

Task 6 Review and Approve Design 9/2/04 9/8/04 6 days 34 0

Task 7 Construct Generic Web Site 9/9/04 10/6/04 27 days 176 0

Task 8 Test and Evaluate Web Site 10/7/04 10/20/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 10/21/04 11/3/04 13 days 148 0

Business Expert 720.0
CJIS Developer 366.0
CJIS Technical Architect 74.0
CJIS Project Manager 66.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $0
FY0405 $37,000
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes current functionality of DOCSTARS by extending it to the CJIS portal.  An important 
aspect of the this project is making the information available within the CJIS environment.  The DOCSTARS 
information Web site will comply with Appendix M-2, the Web Site Design Packet of the Technology 
Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 10 Update and Repair Test System 11/4/04 11/17/04 13 days 112 0

Task 11 Implement Web Site 11/18/04 11/24/04 6 days 46 0

Deliverable Finish Status

DOCSTARS Publication Requirements Document 8/25/04 589

DOCSTARS Publication Pilot Complete 10/20/04 594

DOCSTARS Publication Complete 11/24/04 598

- Department of Corrections and Rehabilitation

- Information Technology Department
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PROJECT: TAG INFORMATION

13B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making the TAG information available to the CJIS 
community.  The effort involves establishing a mechanism to routinely transfer information from TAG to the 
CJIS index and repository so that the information is available to CJIS without adversely affecting TAG.

Project Description:

Task Plan:

Project Budget: Project Duration:

146

11/25/04 4/20/05to

Project Resources (hours):

Days

This project provides the ability to examine and view information in TAG.  This will benefit CJIS partners in 
that information about an offender can be researched immediately through the one-stop portal, without having 
to contact an individual at the DOCR.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 11/25/04 12/8/04 13 days 72 0

Task 2 Review Data Needs 12/9/04 12/22/04 13 days 72 0

Task 3 Develop User Information Views 12/23/04 1/5/05 13 days 112 0

Task 4 Define Requirements 1/6/05 1/19/05 13 days 228 0

Task 5 Design Look and Feel 1/20/05 1/26/05 6 days 84 0

Task 6 Review and Approve Design 1/27/05 2/2/05 6 days 34 0

Task 7 Construct Generic Web Site 2/3/05 3/2/05 27 days 176 0

Task 8 Test and Evaluate Web Site 3/3/05 3/16/05 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 3/17/05 3/30/05 13 days 148 0

Task 10 Update and Repair Test System 3/31/05 4/13/05 13 days 112 0

Business Expert 720.0
CJIS Developer 366.0
CJIS Technical Architect 74.0
CJIS Project Manager 66.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $0
FY0405 $37,000
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes current functionality of TAG by extending it to the CJIS portal.  An important aspect 
of the this project is making the information available within the CJIS environment.  The TAG information 
Web site will comply with Appendix M-2, the Web Site Design Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Web Site 4/14/05 4/20/05 6 days 46 0

Deliverable Finish Status

TAG Publication Requirements Document 1/19/05 604

TAG Publication Pilot Complete 3/16/05 609

TAG Publication Complete 4/20/05 613

- Department of Corrections and Rehabilitation

- Information Technology Department
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PROJECT: DRIVER ABSTRACT INFORMATION AND PHOTOS

13C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 publication efforts by making the driver abstract information and photos 
available to the CJIS community.  The project effort includes linking DOT systems to the CJIS portal and 
indexing key driver and licensing information to the master index.

Project Description:

Task Plan:

Project Budget: Project Duration:

160

7/1/04 12/8/04to

Project Resources (hours):

Days

This project provides the ability to examine and view information in the driver’s abstract.  This will benefit 
CJIS partners in that information about an individual can be researched immediately through the one-stop 
portal, without having to contact an individual at the DOT.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Publication Strategy and Plan 7/1/04 7/14/04 13 days 72 0

Task 2 Review Data Needs 7/15/04 7/28/04 13 days 72 0

Task 3 Develop User Information Views 7/29/04 8/11/04 13 days 112 0

Task 4 Define Requirements 8/12/04 8/25/04 13 days 228 0

Task 5 Design Look and Feel 8/26/04 9/1/04 6 days 84 0

Task 6 Review and Approve Design 9/2/04 9/8/04 6 days 34 0

Task 7 Construct Generic Web Site 9/9/04 10/6/04 27 days 176 0

Task 8 Test and Evaluate Web Site 10/7/04 10/20/04 13 days 148 0

Task 9 Test and Evaluate Interface (Users) 10/21/04 11/17/04 27 days 296 0

Task 10 Update and Repair Test System 11/18/04 12/1/04 13 days 112 0

Business Expert 840.0
CJIS Developer 382.0
CJIS Technical Architect 78.0
CJIS Project Manager 74.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $0
FY0405 $38,000
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project maximizes current functionality of DOT systems by extending it to the CJIS portal.  An important 
aspect of the this project is making the information available within the CJIS environment.  The driver’s 
abstract and photo information Web site will comply with Appendix M-2, the Web Site Design Packet of the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Implement Web Site 12/2/04 12/8/04 6 days 46 0

Deliverable Finish Status

Driver Abstract and Photo Publication Requirements Document 8/25/04 619

Driver abstract and Photo Publication Pilot Complete 10/20/04 624

Driver Abstract and Photo Publication Complete 12/8/04 628

- Department of Transportation
- Information Technology Department
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PROJECT: BASIC SUBSCRIPTION CAPABILITY

13D
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The focus of this project is to establish a basic subscription capability that will allow CJIS users to establish 
defined data sets that the user desires to be made aware of within the CJIS community.  An example of 
subscription capability is where a narcotics detective subscribes to a list that will forward information about 
meth lab arrests in other agencies.  This would keep the requester informed about other meth lab cases.

Project Description:

Task Plan:

Project Budget: Project Duration:

230

7/1/04 2/16/05to

Project Resources (hours):

Days

This project delivers the important CJIS capability to allow the system to automatically notify an individual or 
organization about information that is added to the index or a CJIS repository.  This creates the environment 
for investigators to subscribe to a service that will inform them if a critical piece of information becomes 
available about a suspect or any other definable element of their investigation.  This capability may 
significantly increase the solvability of open cases.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Requirements 7/1/04 8/25/04 55 days 912 0

Task 2 Develop Conceptual Design 8/26/04 9/22/04 27 days 176 0

Task 3 Develop Detailed Design 9/23/04 11/17/04 55 days 352 0

Task 4 Develop Database and Programs 11/18/04 12/29/04 41 days 264 0

Task 5 Implement Beta System 12/30/04 1/12/05 13 days 92 0

Task 6 Test and Evaluate System 1/13/05 2/9/05 27 days 296 0

Task 7 Update and Repair Beta System 1/13/05 2/9/05 27 days 224 0

Task 8 Implement First Production Release 2/10/05 2/16/05 6 days 46 0

Business Expert 1470.0
CJIS Developer 692.0
CJIS Project Manager 110.0
CJIS Technical Architect 90.0

FY0203 $0
FY0304 $0
FY0405 $69,000
FY0506 $0
FY0607 $0
FY0708 $0

Provide responsive services.  -
Deliver timely information.-
Provide information-sharing facilities.  -
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Deliverables:

This project will deliver the basic ability that will be enhanced in subsequent projects 17A and 17B.  This 
publication project will rely on capabilities outlined in subsections V.B and V.C of the Technology 
Architecture.  Both the information and integration architecture, and this capability specifically, provide the 
mechanisms through which North Dakota justice organizations and their justice partners are able to utilize 
CJIS information.

Issues, Risks, and Notes:

Involved Agencies:

Deliverable Finish Status

CJIS Subscription System (Beta) 1/12/05 635

CJIS Subscription System 2/16/05 639

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation

- Department of Health
- Department of Corrections and Rehabilitation

- Department of Transportation
- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: COMPLEX SEARCH MECHANISM

13E
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will provide a mechanism to answer the questions that users and managers cannot answer with 
current systems.  The search mechanism will allow searches between systems based on the index information 
used for a linking subsystem between the various justice systems in the CJIS environment.

Project Description:

Task Plan:

Project Budget: Project Duration:

230

11/11/04 6/29/05to

Project Resources (hours):

Deliverables:

Days

This effort will provide a mechanism to enact complex searches against the CJIS index and supporting CJIS 
partner systems.  This will allow investigators and managers to examine CJIS information in detail to solve 
cases and manage the criminal justice process in North Dakota.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Requirements 11/11/04 1/5/05 55 days 912 0

Task 2 Develop Conceptual Design 1/6/05 2/2/05 27 days 176 0

Task 3 Develop Detailed Design 2/3/05 3/30/05 55 days 352 0

Task 4 Develop Database and Programs 3/31/05 5/11/05 41 days 264 0

Task 5 Implement Beta System 5/12/05 5/25/05 13 days 92 0

Task 6 Test and Evaluate System 5/26/05 6/22/05 27 days 296 0

Task 7 Update and Repair Beta System 5/26/05 6/22/05 27 days 224 0

Task 8 Implement Production Release 6/23/05 6/29/05 6 days 46 0

Business Expert 1470.0
CJIS Developer 692.0
CJIS Project Manager 110.0
CJIS Technical Architect 90.0

FY0203 $0
FY0304 $0
FY0405 $69,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

l h ( ) / /

Improve decision making.   -
Leverage existing technology.   -
Leverage new technology.   -
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This publication project will rely on capabilities outlined in subsections V.B and V.C of the Technology 
Architecture.  Both the information and integration architecture, and this capability specifically, provide the 
mechanisms through which North Dakota justice organizations and their justice partners are able to utilize 
CJIS information.

Issues, Risks, and Notes:

Involved Agencies:

Complex Search System (Beta) 5/25/05 646

Complex Search System 6/29/05 650

- Information Technology Department
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PROJECT: CASE STATUS CHANGE NOTIFICATION

13F
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will implement a series of exchanges that will move information between systems whenever a 
case status in a CJIS partner system changes to all of the other CJIS partner systems that rely on that case 
status.  This mechanism may also create notification points and other exchanges that begin as a result of 
certain types of case statuses, such as a conviction status on a court case.

Project Description:

Task Plan:

Project Budget: Project Duration:

356

7/1/04 6/22/05to

Project Resources (hours):

Days

This project provides the capability to be notified in the event of a status change to a case in UCIS or the 
common State’s Attorney application.  This will benefit CJIS partners in that information about a case status 
can be updated immediately through the this CJIS capability, without having to contact an individual in the 
courts or State’s Attorney Office.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Notification Strategy and Plan 11/18/04 12/15/04 27 days 144 0

Task 2 Review Data Needs 12/16/04 12/29/04 13 days 72 0

Task 3 Develop User Information Views 12/30/04 1/12/05 13 days 112 0

Task 4 Define Requirements 1/13/05 1/26/05 13 days 228 0

Task 5 Design Look and Feel 1/27/05 2/2/05 6 days 84 0

Task 6 Review and Approve Design 2/3/05 2/9/05 6 days 34 0

Task 7 Construct Generic Web Site 2/10/05 4/6/05 55 days 352 0

Task 8 Test and Evaluate Web Site 4/7/05 4/20/05 13 days 148 0

Business Expert 980.0
CJIS Developer 554.0
CJIS Technical Architect 106.0
CJIS Project Manager 94.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $0
FY0405 $55,000
FY0506 $0
FY0607 $0
FY0708 $0

Improve decision making.   -
Deliver timely information.-
Leverage existing technology.   -
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Deliverables:

This project utilizes the message environment to manage case status notification between systems.  An 
important aspect of the this project is making the information available within the CJIS environment.  The case 
status information exchange will comply with Appendix M, the Application Architecture Packet of the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 9 Test and Evaluate Interface (Users) 4/21/05 5/18/05 27 days 296 0

Task 10 Update and Repair Test System 5/19/05 6/15/05 27 days 224 0

Task 11 Implement Web Site 6/16/05 6/22/05 6 days 46 0

Deliverable Finish Status

Case Status Notification Complete 7/1/04 665

Case Status Notification Requirements Document 1/26/05 656

Case Status Notification Pilot Complete 4/20/05 661

- Information Technology Department
- State’s Attorneys
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PROJECT: LOCAL PROSECUTION TO UCIS

14A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 2 integration efforts by building a mechanism to move State’s Attorney case 
information from the new State’s Attorney system to existing UCIS system.  This project will implement the 
State’s Attorney-to-UCIS-based information exchanges that are identified in the Technology Architecture.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

7/1/04 10/6/04to

Project Resources (hours):

Deliverables:

Days

The interface supports critical information exchanges between the state’s attorneys and UCIS.  This is a 
critical component of CJIS information.  A component of this project will be the capability to file cases 
electronically.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 7/1/04 7/21/04 20 days 108 0

Task 2 Determine Interface Specification 7/22/04 8/4/04 13 days 88 0

Task 3 Develop Interface Programs 8/5/04 9/8/04 34 days 280 0

Task 4 Pilot Interface 9/9/04 9/22/04 13 days 228 0

Task 5 Implement Interface 9/23/04 10/6/04 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $31,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Local Prosecution to UCIS Specification 8/4/04 670

Local Prosecution to UCIS Interface Pilot Complete 9/22/04 673

Local Prosecution to UCIS Interface Complete 10/6/04 675

Improve decision making.   -
Ensure access to information.  -
Leverage existing technology.   -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department

- State’s Attorneys
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PROJECT: JAIL/CORRECTIONS TO CCH INTERFACE

14B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 2 integration efforts by building a mechanism to move local jail case and 
housing information from the new common jail system to other CJIS systems.  This project will implement the 
local jail-based information exchanges that are identified in the Technology Architecture.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

7/1/04 10/6/04to

Project Resources (hours):

Deliverables:

Days

The local jail and correction case and housing information interface supports information exchanges between 
the jails and BCI’s CCH repository.  This is a critical component of CJIS information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 7/1/04 7/21/04 20 days 108 0

Task 2 Determine Interface Specification 7/22/04 8/4/04 13 days 88 0

Task 3 Develop Interface Programs 8/5/04 9/8/04 34 days 280 0

Task 4 Pilot Interface 9/9/04 9/22/04 13 days 228 0

Task 5 Implement Interface 9/23/04 10/6/04 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $31,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Jail and Correction to CCH Specification 8/4/04 679

Jail and Correction to CCH Interface Pilot Complete 9/22/04 682

Jail and Correction to CCH Interface Complete 10/6/04 684

Ensure access to information.  -
Deliver timely information.-
Provide information-sharing facilities.  -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.  This project may offer the 
opportunity to reengineer the process to take advantage of future information exchanges identified in the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

- Department of Corrections and Rehabilitation
- Information Technology Department

- Local Law Enforcement Agencies
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PROJECT: UNIQUE JAIL INTERFACE(S)

14C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 2 integration efforts by building a mechanism to move jail case and housing 
information from the existing jail JMS installations to state CJIS systems.  This project will implement the 
remaining local jail-based information exchanges that are identified in the Technology Architecture and were 
not possible with the common jail system because of agencies that chose to remain on current systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

10/7/04 1/12/05to

Project Resources (hours):

Deliverables:

Days

The local jail case and housing information interface supports information exchanges between the jails with 
unique jail systems and the CJIS environment.  This is an important component of CJIS information.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 10/7/04 10/27/04 20 days 108 0

Task 2 Determine Interface Specification 10/28/04 11/10/04 13 days 88 0

Task 3 Develop Interface Programs 11/11/04 12/15/04 34 days 280 0

Task 4 Pilot Interface 12/16/04 12/29/04 13 days 228 0

Task 5 Implement Interface 12/30/04 1/12/05 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $31,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Unique Jail Interface Specification 11/10/04 688

Unique Jail Interface Pilot Complete 12/29/04 691

Unique Jail Interface Complete 1/12/05 693

Improve decision making.   -
Ensure access to information.  -
Leverage new technology.   -
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department

- Local Law Enforcement Agencies
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PROJECT: ELECTRONIC WARRANTS (ARREST)

14D
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project supports the Phase 2 integration efforts by implementing an end-to-end electronic warrant process 
that is started with the warrant request and exchanged between systems through the normal warrant process 
electronically.  The end result is a warrant that, as soon as it is issued by the court, is indexed and available to 
law enforcement.  In addition, any changes or quashes are automatically added to the warrant along with the 
eventual service and clearance.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

7/1/04 10/6/04to

Project Resources (hours):

Deliverables:

Days

The electronic warrant interface supports electronic information exchanges between the CJIS partners.  This is 
an important component of CJIS information and will significantly enhance the warrant process. This project 
will implement the several information exchanges that are identified in the Technology Architecture.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 7/1/04 7/21/04 20 days 108 0

Task 2 Determine Interface Specification 7/22/04 8/4/04 13 days 88 0

Task 3 Develop Interface Programs 8/5/04 9/8/04 34 days 280 0

Task 4 Pilot Interface 9/9/04 9/22/04 13 days 228 0

Task 5 Implement Interface 9/23/04 10/6/04 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $31,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Electronic Warrants Specification 8/4/04 697

Improve decision making.   -
Improve criminal justice staff safety.-
Deliver timely information.-
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their justice partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

Electronic Warrants Interface Pilot Complete 9/22/04 700

Electronic Warrants Interface Complete 10/6/04 702

- Information Technology Department

- Local Law Enforcement Agencies
- State’s Attorneys
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PROJECT: UNIQUE LAW ENFORCEMENT INTERFACE(S)

14E
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 3 integration efforts by building a mechanism to move law enforcement case 
information from the existing local law enforcement RMS installations to state CJIS systems and the UCR and 
IBR repository.  This project will implement the remaining local law enforcement-based information 
exchanges that are identified in the Technology Architecture and were not possible with the common law 
enforcement system because of agencies that chose to remain on their current systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

10/7/04 1/12/05to

Project Resources (hours):

Deliverables:

Days

The unique local RMS interface supports information exchanges between the law enforcement agencies such 
as Bismarck and Fargo police departments with unique LERMS and the CJIS environment.  This is a critical 
component of CJIS information environment since these agencies represent a large portion of the criminal 
justice case volume.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 10/7/04 10/27/04 20 days 108 0

Task 2 Determine Interface Specification 10/28/04 11/10/04 13 days 88 0

Task 3 Develop Interface Programs 11/11/04 12/15/04 34 days 280 0

Task 4 Pilot Interface 12/16/04 12/29/04 13 days 228 0

Task 5 Implement Interface 12/30/04 1/12/05 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $211,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Unique Law Enforcement to UCR Specification 11/10/04 706

Deliver timely information.-
Leverage existing technology.   -
Provide information-sharing facilities.  -
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Not all agencies may be ready to connect their LERMS to the CJIS environment; these agencies will be 
completed in Project 18A.  This interface project will rely on capabilities outlined in subsection V.C of the 
Technology Architecture.  The integration architecture, and this interface specifically, provide the mechanisms 
through which North Dakota justice organizations and their partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

Unique Law Enforcement to UCR Interface Pilot Complete 12/29/04 709

Unique Law Enforcement to UCR Interface Complete 1/12/05 711

- Information Technology Department
- Local Law Enforcement Agencies
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PROJECT: CITATION MOVEMENT

14F
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will support the electronic movement of citations that are captured electronically by law 
enforcement agencies.  The project will provide an end-to-end movement of the citation information from 
capture to resolution and subsequent repository within the DOT systems.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

7/1/04 10/6/04to

Project Resources (hours):

Deliverables:

Days

This project will deliver an automated transfer mechanism that will reduce processing time and improve the 
accuracy of citation information between CJIS partner systems.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 7/1/04 7/21/04 20 days 108 0

Task 2 Determine Interface Specification 7/22/04 8/4/04 13 days 88 0

Task 3 Develop Interface Programs 8/5/04 9/8/04 34 days 280 0

Task 4 Pilot Interface 9/9/04 9/22/04 13 days 228 0

Task 5 Implement Interface 9/23/04 10/6/04 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $31,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Citation Interface Specification 8/4/04 715

Citation Interface Pilot Complete 9/22/04 718

Citation Interface Complete 10/6/04 720

Provide responsive services.  -
Improve decision making.   -
Deliver timely information.-
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This interface project will rely on capabilities outlined in subsection V.C of the Technology Architecture.  The 
integration architecture, and this interface specifically, provide the mechanisms through which North Dakota 
justice organizations and their partners are able to share information.  In addition, this project may offer the 
opportunity to reengineer the process to take advantage of future information exchanges identified in the 
Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department
- Local Law Enforcement Agencies

- North Dakota Highway Patrol
- State’s Attorneys
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PROJECT: SEARCH WARRANTS

14G
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project will build on the Arrest Warrant process implemented in Phase 2, so that all warrant requests – 
including search warrants – are requested, approved, managed, and cleared electronically within the CJIS 
systems.  This project will provide the additional functions to handle all of the non-arrest warrant processes.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

10/7/04 1/12/05to

Project Resources (hours):

Deliverables:

Days

The search warrant interface supports electronic information exchanges between the CJIS partners in the same 
manner as the electronic warrants interface.  This is an important component of CJIS information and will 
significantly enhance the warrant process.  This project will implement several information exchanges that are 
identified in the Technology Architecture.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 10/7/04 10/27/04 20 days 108 0

Task 2 Determine Interface Specification 10/28/04 11/10/04 13 days 88 0

Task 3 Develop Interface Programs 11/11/04 12/15/04 34 days 280 0

Task 4 Pilot Interface 12/16/04 12/29/04 13 days 228 0

Task 5 Implement Interface 12/30/04 1/12/05 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $31,000
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Search Warrant Interface Specification 11/10/04 724

Search Warrant Interface Pilot Complete 12/29/04 727

Improve decision making.   -
Ensure access to information.  -
Deliver timely information.-
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It is expected that this project will utilize the same methods developed in Project 14D to implement the search 
warrant interface.  In addition, this interface project will rely on capabilities outlined in subsection V.C of the 
Technology Architecture.  The integration architecture, and this interface specifically, provides the 
mechanisms through which North Dakota justice organizations and their partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

Search Warrant Interface Complete 1/12/05 729

- Office of Attorney General, Bureau of Criminal Investigation

- Information Technology Department
- Local Law Enforcement Agencies

- State’s Attorneys
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PROJECT: DATA CENTER ENHANCEMENT

15A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project represents the changes and enhancements that will be necessary to support the enhanced features 
of the CJIS environment.  The initial installation of the data provided the capabilities necessary to handle 
expected volume and usage.  This project will analyze actual usage and add additional capacity, as necessary, 
to the data center to handle current and planned user loads.  Other changes will included added support for 
users and overall transaction volume that will increase during Phase 3.

Project Description:

Task Plan:

Project Budget: Project Duration:

363

7/1/05 6/29/06to

Project Resources (hours):

Days

This project represents a significant increase in CJIS redundancy and capacity by adding clustered or fault-
tolerant servers and Web farms for service delivery.  The primary benefit of the data center is that the ability to 
support the application environment is significantly enhanced by the additional capabilities that are built into 
the data center.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Conduct Site and Needs Planning 7/1/05 7/21/05 20 days 126 0

Task 2 Implement Network Backup Server 7/29/05 1/5/06 160 days 656 0

Task 2.1 Analyze System Backup Requirements 7/29/05 8/11/05 13 days 52 0

Task 2.2 Design Site and Infrastructure Layouts 8/19/05 8/25/05 6 days 84 0

Task 2.3 Acquire Backup System Hardware 8/26/05 11/17/05 83 days 216 0

Task 2.4 Establish Network Connectivity 11/4/05 11/10/05 6 days 90 0

Task 2.5 Install and Test System 11/18/05 12/8/05 20 days 108 0

CJIS Technical Architect 780.0
CJIS Project Manager 766.0
CJIS Developer 750.0
Business Expert 300.0
CJIS Network Technician 282.0
CJIS Project Director 112.0
CJIS Database Administrator 6.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $759,000
FY0607 $120,000
FY0708 $120,000

Provide responsive services.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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Task 2.6 Verify Backup Site Implementation 12/23/05 12/29/05 6 days 70 0

Task 2.7 Conduct Backup Test 12/30/05 1/5/06 6 days 36 0

Task 3 Implement Production Data Cluster 7/1/05 11/17/05 139 days 474 0

Task 3.1 Validate Redundancy Need and Funding 7/1/05 7/14/05 13 days 52 0

Task 3.2 Determine Existing Hardware Retention or Migration 7/15/05 7/21/05 6 days 44 0

Task 3.3 Acquire Additional Server 7/22/05 9/15/05 55 days 144 0

Task 3.4 Implement Cluster 9/16/05 10/13/05 27 days 184 0

Task 3.5 Validate Operational Status 10/14/05 10/20/05 6 days 10 0

Task 3.6 Monitor Cluster 10/21/05 11/17/05 27 days 40 0

Task 4 Implement Server Cluster for Master Index 1/6/06 4/20/06 104 days 320 0

Task 4.1 Validate Redundancy Need and Funding 1/6/06 1/12/06 6 days 26 0

Task 4.2 Determine Existing Hardware Retention or Migration 1/13/06 1/19/06 6 days 44 0

Task 4.3 Acquire Additional Server 1/20/06 3/2/06 41 days 108 0

Task 4.4 Implement Cluster 3/3/06 3/16/06 13 days 92 0

Task 4.5 Validate Operational Status 3/17/06 3/23/06 6 days 10 0

Task 4.6 Monitor Cluster 3/24/06 4/20/06 27 days 40 0

Task 5 Implement Management and Monitoring System 7/1/05 12/1/05 153 days 620 0

Task 5.1 Analyze Management and Monitoring Requirements 7/1/05 7/14/05 13 days 52 0

Task 5.2 Design Management Infrastructure 7/22/05 7/28/05 6 days 84 0

Task 5.3 Acquire Management and Monitoring Systems 7/29/05 10/20/05 83 days 216 0

Task 5.4 Establish Network Connectivity 10/7/05 10/13/05 6 days 90 0

Task 5.5 Install and Test System 10/21/05 11/10/05 20 days 108 0

Task 5.6 Verify Management and Monitoring Implementation 11/25/05 12/1/05 6 days 70 0

Task 6 Implement CJIS Web Server Farm 3/17/06 6/29/06 104 days 320 0

Task 6.1 Validate Redundancy Need and Funding 3/17/06 3/23/06 6 days 26 0

Task 6.2 Determine Existing Hardware Retention or Migration 3/24/06 3/30/06 6 days 44 0

Task 6.3 Acquire Additional Server 3/31/06 5/11/06 41 days 108 0

Task 6.4 Implement Farm 5/12/06 5/25/06 13 days 92 0

Task 6.5 Validate Operational Status 5/26/06 6/1/06 6 days 10 0

Task 6.6 Monitor Farm 6/2/06 6/29/06 27 days 40 0

Task 7 Implement Redundant Message Exchange 11/4/05 4/13/06 160 days 480 0

Task 7.1 Validate Redundancy Need and Funding 11/4/05 11/24/05 20 days 78 0

Task 7.2 Determine Existing Hardware Retention or Migration 11/25/05 12/1/05 6 days 44 0

Task 7.3 Acquire Additional Server 12/2/05 2/23/06 83 days 216 0

Task 7.4 Implement Cluster 2/24/06 3/9/06 13 days 92 0

Task 7.5 Validate Operational Status 3/10/06 3/16/06 6 days 10 0
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Deliverables:

Several design issues are noted in Appendix P-1, the Data Center Design Packet of the Technology 
Architecture.  In addition, the CJIS data center may seem redundant; however, specific security and access 
requirements that organizations must comply with to access federal system such as NLETS and NCIC are 
easier to validate and manage in a separate topology.  This does not mean that these systems have to reside is 
an isolated building; however, specific procedures and rules must be established.

Issues, Risks, and Notes:

Involved Agencies:

Task 7.6 Monitor Cluster 3/17/06 4/13/06 27 days 40 0

Deliverable Finish Status

Production Data Store Cluster Implementation Completed 11/17/05 750

Monitoring and Management Implementation Complete 12/1/05 766

Backup Implementation Complete 1/5/06 742

Internal Message Exchange Cluster Implementation Completed 4/13/06 782

Master Index Cluster Implementation Completed 4/20/06 758

Web Server Farm Implementation Completed 6/29/06 774

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation
- Department of Health

- Department of Corrections and Rehabilitation
- Department of Transportation

- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: VPN INFRASTRUCTURE

15B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will deploy a VPN infrastructure to allow small agencies to access the CJIS environment securely 
through existing ISP connections around the state.  This capability will provide a low-cost alternative to 
dedicated lines to all of the CJIS customers and support the security requirements of the CJIS effort and NCIC.

Project Description:

Task Plan:

Project Budget: Project Duration:

125

7/1/05 11/3/05to

Project Resources (hours):

Deliverables:

Days

The VPN infrastructure project will deploy VPN connectivity to areas that do not have low-cost connection 
options to the CJIS environment.  Without this project, local agencies face significantly higher connection 
costs and overall connectivity restrictions.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Reconcile VPN Requirements 7/1/05 7/14/05 13 days 52 0

Task 2 Develop VPN Production System 7/15/05 9/22/05 69 days 600 0

Task 3 Conduct Expanded VPN User Testing 9/23/05 10/20/05 27 days 296 0

Task 4 Correct User Testing Reports 10/21/05 10/27/05 6 days 44 0

Task 5 Certify VPN System 10/28/05 11/3/05 6 days 34 0

CJIS Developer 282.0
Business Expert 260.0
CJIS Network Technician 214.0
CJIS Technical Architect 140.0
CJIS Project Manager 130.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $73,000
FY0607 $8,000
FY0708 $8,000

Deliverable Finish Status

VPN Installation Complete 9/22/05 786

VPN Production System Certified 11/3/05 790

Ensure effective operations.  -
Implement cost effective systems.-
Ensure information security.  -
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Several design issues are noted in Appendix P-5, the Security Design Packet of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department
- Local Law Enforcement Agencies

- State’s Attorneys
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PROJECT:  NDLETS TO CJIS MIGRATION

16A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will complete the migration of the NDLETS network to the CJIS infrastructure so that a single 
type of technology provides CJIS information to the criminal justice community.  This migration will expand 
the options available to deploying NDLETS to agencies that meet NCIC and NLETS requirements without 
requiring additional network connections.

Project Description:

Task Plan:

Project Budget: Project Duration:

412

7/1/05 8/17/06to

Project Resources (hours):

Days

This project offers several benefits, the most important being the integration of the NDLETS capability with 
Web delivery systems of CJIS.  This provides the opportunity to use common connectivity and support to 
deliver a service that is currently completely separate by design.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 7/1/05 8/11/05 41 days 684 0

Task 2 Develop RFP 8/12/05 9/8/05 27 days 72 0

Task 3 Post RFP and Solicit Proposals 7/15/05 9/8/05 55 days 96 0

Task 4 Review and Evaluate Proposals 9/9/05 9/29/05 20 days 270 0

Task 5 Negotiate Contract 9/30/05 10/27/05 27 days 96 0

Task 6 Validate Conceptual Design 10/28/05 11/17/05 20 days 108 0

Task 7 Validate Interface Design 11/4/05 11/17/05 13 days 72 0

Task 8 Develop Conversion and Implementation Plan 11/18/05 12/15/05 27 days 104 0

Task 9 Deploy System Components 11/18/05 1/12/06 55 days 320 0

Task 10 Integrate System With CJIS Integration Backbone 1/13/06 2/16/06 34 days 230 0

Business Expert 1968.0
CJIS Developer 922.0
CJIS Project Manager 446.0
CJIS Technical Architect 432.0
Business Executive 8.0
CJIS Project Director 8.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $105,000
FY0607 $174,000
FY0708 $31,000

Ensure effective operations.  -
Improve decision making.   -
Implement cost effective systems.-
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Deliverables:

Several states have migrated some or all of their NCIC and NLETS functionality to Web-based services.  This 
effort will simplify the NDLETS environment and should reduce costs to state radio and local law 
enforcement.  It is expected that this application will be acquired, not developed; however, integration 
components will be specific to North Dakota and therefore developed by North Dakota as part of the system.  
The application will comply with the application standards outlined in the CJIS Technology Architecture, 
specifically the design described in AppendixM-1, the Application Design Packet.

Issues, Risks, and Notes:

Involved Agencies:

Task 11 Pilot System (Beta Version) 2/17/06 4/13/06 55 days 912 0

Task 12 Verify System Functionality and Components 4/14/06 5/4/06 20 days 210 0

Task 13 Update/Refine System Components From Pilot 5/5/06 6/1/06 27 days 200 0

Task 14 Verify Production Quality System 6/2/06 6/15/06 13 days 140 0

Task 15 Implement Systems 6/16/06 7/20/06 34 days 230 0

Task 16 Monitor System Production 7/21/06 8/17/06 27 days 40 0

Deliverable Finish Status

WebLETS Pilot Verified 5/4/06 805

WebLETS Interface Completed 7/20/06 810

WebLETS Software Installed 7/20/06 809

- Office of Attorney General, Bureau of Criminal Investigation

- Information Technology Department
- Local Law Enforcement Agencies

- Office of Management and Budget (State Radio)
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PROJECT: CITATION FEE AND RESTITUTION MANAGEMENT

16B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will deploy a citation fee and restitution management system that can be used by CJIS partners to 
collect and manage fees and restitution orders levied as part of the criminal justice process.  This project will 
also address procedural and mandate issues associated with the citation and fee processes.

Project Description:

Task Plan:

Project Budget: Project Duration:

321

9/9/05 7/27/06to

Project Resources (hours):

Days

The citation fee and restitution management system provides an important management capability for the CJIS 
environment to ensure that all fees are collected and restitution is paid in full by offenders.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 9/9/05 10/20/05 41 days 684 0

Task 2 Develop RFP 10/7/05 10/20/05 13 days 36 0

Task 3 Post RFP and Solicit Proposals 10/21/05 11/24/05 34 days 60 0

Task 4 Review and Evaluate Proposals 11/25/05 12/15/05 20 days 270 0

Task 5 Negotiate Contract 12/16/05 1/12/06 27 days 96 0

Task 6 Validate Conceptual Design 1/13/06 2/2/06 20 days 108 0

Task 7 Validate Interface Design 1/20/06 2/2/06 13 days 72 0

Task 8 Develop Conversion and Implementation Plan 2/3/06 2/16/06 13 days 52 0

Task 9 Deploy System Components 2/3/06 3/30/06 55 days 320 0

Task 10 Validate Fee and Payment Components 2/17/06 3/9/06 20 days 30 0

Task 11 Integrate System With Index Server 2/24/06 3/30/06 34 days 230 0

Business Expert 1508.0
CJIS Developer 736.0
CJIS Project Manager 376.0
CJIS Technical Architect 340.0
Business Executive 8.0
CJIS Project Director 8.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $224,000
FY0607 $26,000
FY0708 $26,000

Ensure access to information.  -
Deliver timely information.-
Implement cost effective systems.-
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Deliverables:

It is expected that this application will be acquired, not developed; however, integration components will be 
specific to North Dakota and therefore developed by North Dakota as part of the system.  The application will 
comply with the application standards outlined in the CJIS Technology Architecture, specifically the design 
described in Appendix M-1, the Application Design Packet.

Issues, Risks, and Notes:

Involved Agencies:

Task 12 Pilot System (Beta Version) 3/31/06 4/27/06 27 days 456 0

Task 13 Verify System Functionality and Components 4/28/06 5/11/06 13 days 140 0

Task 14 Update/Refine System Components From Pilot 5/12/06 6/1/06 20 days 150 0

Task 15 Verify Production Quality System 6/2/06 6/15/06 13 days 140 0

Task 16 Implement Systems 6/16/06 6/29/06 13 days 92 0

Task 17 Monitor System Production 6/30/06 7/27/06 27 days 40 0

Deliverable Finish Status

Citation and Fee System Pilot Verified 5/11/06 826

Citation and Fee System Interface Completed 6/29/06 831

Citation and Fee System Software Installed 6/29/06 830

- Information Technology Department
- Local Law Enforcement Agencies

- State’s Attorneys
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PROJECT: INTELLIGENCE REPOSITORY SYSTEM

16C
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project will deploy an intelligence repository with a statewide scope that is used by any authorized user.  
This repository will contain information that is available to all law enforcement partners, but may also be 
restricted to specific individuals.  This repository is a complex undertaking in that it will have data element 
security such that a specific search may reveal matching information, while the result informs a user to contact 
a specific law enforcement agent for the information found by the query.  This additional complexity will 
provide a complete access control and logging mechanism that will support the security needs of the repository 
and its information.

Project Description:

Task Plan:

Project Budget: Project Duration:

433

7/7/06 9/13/07to

Project Resources (hours):

Days

The citation fee and restitution management system provides an important management capability for the CJIS 
environment to ensure that all fees are collected and restitution is paid in full by offenders.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define System Requirements 7/7/06 8/17/06 41 days 684 0

Task 2 Develop RFP 8/4/06 8/17/06 13 days 36 0

Task 3 Post RFP and Solicit Proposals 8/18/06 10/12/06 55 days 96 0

Task 4 Review and Evaluate Proposals 10/13/06 11/9/06 27 days 360 0

Task 5 Negotiate Contract 11/10/06 12/7/06 27 days 96 0

Task 6 Validate Conceptual Design 12/8/06 12/28/06 20 days 108 0

Task 7 Validate Interface Design 12/15/06 12/28/06 13 days 72 0

Task 8 Develop Conversion and Implementation Plan 12/29/06 1/4/07 6 days 26 0

Business Expert 1874.0
CJIS Developer 788.0
CJIS Project Manager 408.0
CJIS Technical Architect 298.0
Business Executive 8.0
CJIS Project Director 8.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $294,000
FY0708 $38,000

Ensure effective operations.  -
Provide responsive services.  -
Ensure access to information.  -
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Deliverables:

It is expected that this application will be acquired, not developed; however, integration components will be 
specific to North Dakota and therefore developed by North Dakota as part of the system.  The application will 
comply with the application standards outlined in the CJIS Technology Architecture, specifically the design 
described in Appendix M-1, the Application Design Packet.  The design will be further guided by principles 
outlined in the CJIS Technology Architecture and the structure will be based on the information provided in 
the CJIS Data Standards document.

Issues, Risks, and Notes:

Involved Agencies:

Task 9 Deploy System Components 12/29/06 2/22/07 55 days 320 0

Task 10 Integrate System With Index Server 2/23/07 3/22/07 27 days 184 0

Task 11 Pilot System (Beta Version) 3/23/07 5/10/07 48 days 798 0

Task 12 Verify System Functionality and Components 5/11/07 5/17/07 6 days 70 0

Task 13 Update/Refine System Components From Pilot 5/18/07 6/14/07 27 days 200 0

Task 14 Verify Production Quality System 6/15/07 6/21/07 6 days 70 0

Task 15 Implement Systems 6/22/07 7/19/07 27 days 184 0

Task 16 Monitor System Production 7/20/07 9/13/07 55 days 80 0

Deliverable Finish Status

Intelligence System Pilot Verified 5/17/07 846

Intelligence System Interface Completed 7/19/07 851

Intelligence System Installed 7/19/07 850

- Office of Attorney General, Bureau of Criminal Investigation

- Information Technology Department
- Local Law Enforcement Agencies
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PROJECT: SUBSCRIPTION AND NOTIFICATION CAPABILITY 
ENHANCEMENT

17A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the enhanced capability that will be added to the subscription and notification system 
during Phase 3.  The initial capability installed in Phase 2 is based on predefined information sets.  The 
enhanced capability deployed by this project will provide a broader set of predefined subscriptions, as well as 
a capability to build user-specific subscription and notification events.  This capability will provide an 
increased ability to proactively monitor events and information within CJIS to help meet business needs and 
recognize specific crime patterns.

Project Description:

Task Plan:

Project Budget: Project Duration:

286

6/23/06 4/5/07to

Project Resources (hours):

Days

This project delivers the important CJIS capability to allow the system to automatically notify an individual or 
organization about information that is added to the index or a CJIS repository.  This enhances the environment 
for CJIS users to subscribe to a service that will inform them if a critical piece of information becomes 
available about a suspect or any other definable element of their investigation.  This capability may 
significantly increase the solvability of open cases.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Requirements 6/23/06 8/17/06 55 days 912 0

Task 2 Develop Enhancement Designs 8/18/06 9/14/06 27 days 176 0

Task 3 Develop Database and Programs 9/15/06 10/26/06 41 days 264 0

Task 4 Implement Enhanced System 10/27/06 11/9/06 13 days 92 0

Task 5 Test and Evaluate System 11/10/06 12/7/06 27 days 296 0

Task 6 Update and Repair System 11/10/06 12/7/06 27 days 224 0

Business Expert 1930.0
CJIS Developer 806.0
CJIS Project Manager 136.0
CJIS Technical Architect 118.0
Business Executive 2.0
CJIS Project Director 2.0
CJIS Technology Committee 2.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $53,000
FY0607 $0
FY0708 $0

Provide a standards-based environment.  -
Ensure responsive technology support.   -
Provide information-sharing facilities.  -
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Deliverables:

This project will deliver a capability that will be further enhanced in subsequent Project 17B.  This publication 
project will rely on capabilities outlined in subsections V.B and V.C of the Technology Architecture.  Both the 
information and integration architecture, and this capability specifically, provide the mechanisms through 
which North Dakota justice organizations and their justice partners are able to utilize CJIS information.

Issues, Risks, and Notes:

Involved Agencies:

Task 7 Implement Production Release 12/8/06 12/14/06 6 days 46 0

Task 8 Define Web Site Requirements 12/15/06 12/28/06 13 days 168 0

Task 9 Design Site Look and Feel 12/29/06 1/18/07 20 days 252 0

Task 10 Review and Approve Design 1/19/07 1/25/07 6 days 34 0

Task 11 Construct Generic Web Site 1/26/07 3/8/07 41 days 264 0

Task 12 Test and Evaluate Web Site 3/9/07 3/29/07 20 days 222 0

Task 13 Implement Web Site 3/30/07 4/5/07 6 days 46 0

Deliverable Finish Status

Enhanced CJIS Subscription System Tested 11/9/06 859

Enhanced CJIS Subscription System Implemented 12/14/06 863

Web-Based Subscription Software Installation 4/5/07 870

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation
- Department of Health

- Department of Corrections and Rehabilitation
- Department of Transportation

- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: ENHANCED SUBSCRIPTION CAPABILITY

17B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the enhanced subscription capability that will be added to the subscription and 
notification system during Phase 4.  The capability installed in Phase 3 allowed extensive capabilities.  The 
enhanced capability deployed by this project will provide a complete set of subscription capabilities that 
encompass all of the information in CJIS environment.  This project will support the intelligence repository 
developed during this phase so that subscriptions can be linked to that repository.  In addition, subscription 
capability requests made by users during phases 2 and 3 will also be completed during this project.

Project Description:

Task Plan:

Project Budget: Project Duration:

174

7/15/05 1/5/06to

Project Resources (hours):

Days

This project delivers the important CJIS capability to allow the system to automatically notify an individual or 
organization about information that is added to the index or a CJIS repository.  This enhances the environment 
for CJIS users to subscribe to a service that will inform them if a critical piece of information becomes 
available about a suspect or any other definable element of their investigation.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Requirements 7/15/05 9/8/05 55 days 912 0

Task 2 Develop Enhancement Designs 9/9/05 10/6/05 27 days 176 0

Task 3 Develop Database and Programs 10/7/05 11/17/05 41 days 264 0

Task 4 Implement Enhanced System 11/18/05 12/1/05 13 days 92 0

Task 5 Test and Evaluate System 12/2/05 12/29/05 27 days 296 0

Task 6 Update and Repair System 12/2/05 12/29/05 27 days 224 0

Task 7 Implement Production Release 12/30/05 1/5/06 6 days 46 0

Business Expert 1310.0
CJIS Developer 532.0
CJIS Project Manager 94.0
CJIS Technical Architect 74.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $81,000
FY0708 $0

Provide a standards-based environment.  -
Ensure responsive technology support.   -
Provide information-sharing facilities.  -
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Deliverables:

This project will deliver an enhanced capability that builds on the capabilities delivered in projects 13B and 
17A.  This publication project will rely on capabilities outlined in subsections V.B and V.C of the Technology 
Architecture.  Both the information and integration architecture, and this capability specifically, provide the 
mechanisms through which North Dakota justice organizations and their partners are able to utilize CJIS 
information.

Issues, Risks, and Notes:

Involved Agencies:

Deliverable Finish Status

Enhanced CJIS Subscription System Tested 12/1/05 876

Enhanced CJIS Subscription System Implemented 1/5/06 880

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation

- Department of Health
- Department of Corrections and Rehabilitation

- Department of Transportation
- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: UNIQUE LAW ENFORCEMENT INTERFACE(S)

18A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

The project supports the Phase 4 integration efforts by building a mechanism to move law enforcement case 
information from the existing local law enforcement RMS installations to state CJIS systems and the UCR and 
IBR repository.  This project will implement the remaining local law enforcement-based information 
exchanges that are identified in the Technology Architecture and were not possible with the common law 
enforcement system because of agencies that chose to remain on current systems and were not completed as 
part of Phase 3.

Project Description:

Task Plan:

Project Budget: Project Duration:

97

9/23/05 12/29/05to

Project Resources (hours):

Deliverables:

Days

The unique local RMS interface supports information exchanges between the law enforcement agencies such 
as Bismarck and Fargo police departments with unique LERMS and the CJIS environment.  This is a critical 
component of CJIS information environment since these agencies represent a large portion of the criminal 
justice case volume.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Review Data Needs 9/23/05 10/13/05 20 days 108 0

Task 2 Determine Interface Specification 10/14/05 10/27/05 13 days 88 0

Task 3 Develop Interface Programs 10/28/05 12/1/05 34 days 280 0

Task 4 Pilot Interface 12/2/05 12/15/05 13 days 228 0

Task 5 Implement Interface 12/16/05 12/29/05 13 days 92 0

Business Expert 370.0
CJIS Developer 314.0
CJIS Technical Architect 66.0
CJIS Project Manager 46.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $136,000
FY0708 $0

Deliverable Finish Status

U i L E f t t UCR I t f S ifi ti 10/27/05 885

Deliver timely information.-
Leverage existing technology.   -
Provide information-sharing facilities.  -
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The project will complete interfaces that we not completed as part of Project 14E.  This interface project will 
rely on capabilities outlined in subsection V.C of the Technology Architecture.  The integration architecture, 
and this interface specifically, provide the mechanisms through which North Dakota justice organizations and 
their partners are able to share information.

Issues, Risks, and Notes:

Involved Agencies:

Unique Law Enforcement to UCR Interface Specification 10/27/05 885

Unique Law Enforcement to UCR Interface Pilot Complete 12/15/05 888

Unique Law Enforcement to UCR Interface Complete 12/29/05 890

- Information Technology Department
- Local Law Enforcement Agencies

- North Dakota Highway Patrol
- State’s Attorneys

5040\01\ND Completion Plan.mdb ND002 C - 121



PROJECT: DECISION SUPPORT TOOL PILOT

19A
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project will design and pilot a decision support component for the CJIS environment. Although these 
systems are complex and expensive, the state will evaluate the need and benefit of such a system in this 
project.  The lessons learned during the pilot will be used to evaluate the feasibility of a full DSS 
implementation.

Project Description:

Task Plan:

Project Budget: Project Duration:

244

7/7/06 3/8/07to

Project Resources (hours):

Deliverables:

Days

This effort will design, evaluate, and test a decision support tool to allow managers to analyze CJIS 
information in order to manage the criminal justice processes in North Dakota.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Define Decision Support Requirements 7/7/06 7/20/06 13 days 228 0

Task 2 Design Decision Support System (DSS) 7/21/06 8/3/06 13 days 112 0

Task 3 Acquire DSS Software 8/4/06 10/12/06 69 days 180 0

Task 4 Develop Data Extract Mechanisms 10/13/06 11/23/06 41 days 264 0

Task 5 Develop Information Output Views 11/24/06 12/21/06 27 days 176 0

Task 6 Develop Data Authorization Levels 12/22/06 1/4/07 13 days 88 0

Task 7 Develop Automated Decision Information Outputs 1/5/07 2/1/07 27 days 176 0

Task 8 Implement Pilot DSS 2/2/07 2/8/07 6 days 46 0

Task 9 Test and Evaluate DSS Usage 2/9/07 3/8/07 27 days 296 0

Business Expert 810.0
CJIS Developer 432.0
CJIS Project Manager 182.0
CJIS Technical Architect 122.0
CJIS Project Director 20.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $93,000
FY0708 $9,000

Improve decision making.   -
Ensure access to information.  -
Ensure system flexibility.  -
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This project will rely on capabilities outlined in subsections V.B and V.C of the Technology Architecture.  
Both the information and integration architecture, and this capability specifically, provide the mechanisms 
through which North Dakota justice organizations and their justice partners are able to utilize CJIS information.

Issues, Risks, and Notes:

Involved Agencies:

Deliverable Finish Status

DSS Pilot Complete 3/8/07 902

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation
- Department of Health

- Department of Corrections and Rehabilitation
- Department of Transportation

- Information Technology Department
- North Dakota Judicial Branch

- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: DECISION COMPONENTS

19B
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the implementation of decision support components that will allow CJIS management 
and senior staff to view aggregated CJIS information.  These components and tools will enable better trend 
analysis and proactive planning to enhance public safety and manage the CJIS environment.

Project Description:

Task Plan:

Project Budget: Project Duration:

223

7/6/07 2/14/08to

Project Resources (hours):

Days

This effort will implement additional features and continue the deployment of a decision support tool to allow 
managers to analyze CJIS information in order to manage the criminal justice processes in North Dakota.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Determine Implementation Requirements 7/6/07 7/19/07 13 days 88 0

Task 2 Define Additional Decision Support Requirements 7/6/07 7/19/07 13 days 88 0

Task 3 Develop or Add DSS Component Software 7/20/07 8/30/07 41 days 336 0

Task 4 Develop Data Extract Mechanisms 8/31/07 9/27/07 27 days 176 0

Task 5 Develop Information Output Views 9/28/07 10/11/07 13 days 88 0

Task 6 Plan Acquisition for Server Hardware and Software 10/12/07 11/8/07 27 days 72 0

Task 7 Develop Data Authorization Levels 11/9/07 11/22/07 13 days 88 0

Task 8 Develop Automated Decision Information Outputs 11/23/07 12/6/07 13 days 88 0

Task 9 Implement DSS Component Pilot 12/7/07 12/20/07 13 days 92 0

Task 10 Test and Evaluate DSS Usage 12/21/07 1/17/08 27 days 296 0

Task 11 Validate Current Operational Usage 1/18/08 1/24/08 6 days 70 0

CJIS Developer 702.0
Business Expert 610.0
CJIS Technical Architect 196.0
CJIS Project Manager 144.0
CJIS Network Technician 8.0
CJIS Technology Committee 8.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $420,000

Improve decision making.   -
Ensure access to information.  -
Ensure system flexibility.  -
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Deliverables:

The decision support system will become operational in this project so that specific CJIS staff can utilize the 
system to respond to information needs.  Because of the overall cost of the system, this implementation is 
expected to be limited.  This project will rely on capabilities outlined in subsections V.B and V.C of the 
Technology Architecture.  Both the information and integration architecture, and this capability specifically, 
provide the mechanisms through which North Dakota justice organizations and their partners are able to utilize 
CJIS information.

Issues, Risks, and Notes:

Involved Agencies:

Task 12 Implement Additional Hardware 1/25/08 1/31/08 6 days 46 0

Task 13 Validate that DSS Components Are Operational 2/1/08 2/14/08 13 days 140 0

Deliverable Finish Status

Decision Support Components Pilot Complete 1/17/08 914

DSS Component Implementation Complete 2/14/08 918

- Office of Attorney General

- Office of Attorney General, Bureau of Criminal Investigation
- Department of Health

- Department of Corrections and Rehabilitation
- Department of Transportation

- Information Technology Department

- North Dakota Judicial Branch
- North Dakota Highway Patrol

- Office of Management and Budget (State Radio)
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PROJECT: OVERALL SUPPORT STRATEGY AND PLAN

M1
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

During this project, CJIS executives will examine the technical support services that may be required to 
implement and support the CJIS systems.  The cost-effectiveness of implementing these services with a 
specific ITD group dedicated to CJIS will be evaluated in terms of the possible benefits of this approach.  A 
decision will be made about the specific services that will be used to hire or contract for necessary staff.

Project Description:

Task Plan:

Project Budget: Project Duration:

146

8/6/02 12/30/02to

Project Resources (hours):

Deliverables:

Days

This project will define the manner in which CJIS will support systems and the degree to which individual 
organizations will have to provide their own equipment and support.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Determine Support Requirements 8/6/02 8/26/02 20 days 102 0

Task 2 Determine Staff Available 8/27/02 9/2/02 6 days 88 0

Task 3 Compare Requirements to Available Staff 9/3/02 9/9/02 6 days 24 0

Task 4 Determine Support Plan 9/10/02 9/23/02 13 days 48 0

Task 5 Determine Short-Term Coverage Strategy 9/24/02 10/7/02 13 days 48 0

Task 6 Hire Any Needed Staff Skills (Help Desk, etc.) 10/8/02 12/30/02 83 days 96 0

CJIS Project Manager 134.0
CJIS Technical Architect 122.0
CJIS Project Director 78.0
Business Expert 30.0
CJIS Developer 30.0
Business Executive 6.0
CJIS Technology Committee 6.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Deliverable Finish Status

Support Plan Complete 10/7/02 927

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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This project will rely on principles and decisions outlined in Section VII of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department
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PROJECT: CENTRALIZED HELP DESK/INFORMATION CENTER

M2
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

During this project, CJIS executives will examine the help desk services that may be required to support the 
CJIS systems.  The cost-effectiveness of implementing these services with a specific ITD group dedicated to 
CJIS will be evaluated in terms of the possible benefits of this approach.  A decision will be made about the 
specific services that may be implemented immediately to provide near-term support for CJIS users outside of 
the normal ITD help desk operations.

Project Description:

Task Plan:

Project Budget: Project Duration:

27

8/6/02 9/2/02to

Project Resources (hours):

Deliverables:

Days

This project will define the manner in which CJIS will deliver the help desk services required by the solutions 
implemented in the CJIS plan.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Organize Available Staff for Support 8/6/02 8/12/02 6 days 34 0

Task 2 Determine 1st- and 2nd-Level Support Groups 8/13/02 8/26/02 13 days 68 0

Task 3 Organize Training Group 8/6/02 8/12/02 6 days 28 0

Task 4 Integrate Support and Training Operations Within a Help D 8/27/02 9/2/02 6 days 46 0

CJIS Developer 60.0
Business Expert 50.0
CJIS Technical Architect 34.0
CJIS Project Manager 14.0
Business Executive 6.0
CJIS Project Director 6.0
CJIS Technology Committee 6.0

FY0203 $79,500
FY0304 $63,000
FY0405 $376,200
FY0506 $689,400
FY0607 $689,400
FY0708 $689,400

Deliverable Finish Status

Reorganized Help Desk Operational 9/2/02 934

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -

5040\01\ND Completion Plan.mdb ND002 C - 128



This project will rely on principles and decisions outlined in Section VII of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

- Information Technology Department
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PROJECT: CENTRALIZED WEB SUPPORT

M3
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

During this project, CJIS executives will examine the centralized Web services (unattended services) that may 
be required to support the CJIS systems.  The cost-effectiveness of implementing this type of service will be 
evaluated in terms of the possible benefits of this approach.

Project Description:

Task Plan:

Project Budget: Project Duration:

132

9/3/02 1/13/03to

Project Resources (hours):

Deliverables:

Days

This project create an on-line assistance capability within the CJIS portal.  The intent of the support capability 
is to reduce overall support costs and minimize the amount of time a user spends seeking assistance.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Determine Web Support Content 9/3/02 9/30/02 27 days 216 0

Task 2 Define Support Objectives 10/1/02 10/7/02 6 days 44 0

Task 3 Define Site Requirements 10/8/02 10/14/02 6 days 44 0

Task 4 Design Site Look and Feel 10/15/02 10/28/02 13 days 168 0

Task 5 Review and Approve Design 10/29/02 11/11/02 13 days 68 0

Task 6 Construct Generic Web Site 11/12/02 12/9/02 27 days 176 0

Task 7 Test and Evaluate Web Site 12/10/02 1/6/03 27 days 296 0

Task 8 Implement Web Site 1/7/03 1/13/03 6 days 46 0

Business Expert 590.0
CJIS Developer 312.0
CJIS Technical Architect 70.0
CJIS Project Manager 66.0
CJIS Technology Committee 12.0
Business Executive 4.0
CJIS Project Director 4.0

FY0203 $46,000
FY0304 $3,000
FY0405 $3,000
FY0506 $3,000
FY0607 $3,000
FY0708 $3,000

Deliverable Finish Status

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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A decision will be made about the specific services that will be used to acquire an application or contract for 
necessary staff to develop the support mechanism.  It is expected that this application will be acquired, not 
developed; however, integration components will be specific to North Dakota and therefore developed by 
North Dakota as part of the system.  The application will comply with the application standards outlined in the 
CJIS Technology Architecture, specifically the design described in Appendix M-1, the Application Design 
Packet.

Issues, Risks, and Notes:

Involved Agencies:

Web Support Site Complete 1/13/03 944

- Information Technology Department
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PROJECT: TRAINING PROGRAM

M4
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the ongoing effort to maintain the CJIS project’s training efforts during each of the 
phases.  The ongoing effort to train staff and the organization’s users is an important element of the CJIS effort 
to ensure project progress and utilization of CJIS systems.  This is a multiphase project with a major task for 
each of the CJIS phases.  The overall training resource estimates are based on a train-the-trainer approach and 
significant mentoring assistance throughout the course of each phase.

Project Description:

Task Plan:

Project Budget: Project Duration:

1683

9/2/02 4/12/07to

Project Resources (hours):

Days

This project will define the manner in which CJIS training will be provided and the degree to which individual 
organizations will have to provide their own equipment and training staff.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop Phase 1 Training Program 9/2/02 6/30/03 301 days 1634 0

Task 1.1 Determine CJIS Training Requirements 9/2/02 9/27/02 25 days 144 0

Task 1.2 Determine Maintenance Training Requirements 9/30/02 10/25/02 25 days 144 0

Task 1.3 Develop Training Plan 10/28/02 11/22/02 25 days 280 0

Task 1.4 Assign Training Resources 11/25/02 12/6/02 11 days 108 0

Task 1.5 Conduct Training 12/9/02 6/30/03 203 days 958 0

Task 2 Develop Phase 2 Training Program 7/1/03 6/28/04 363 days 1754 0

Task 2.1 Determine CJIS Training Requirements 7/1/03 7/21/03 20 days 108 0

Task 2.2 Determine Maintenance Training Requirements 7/22/03 8/18/03 27 days 144 0

Task 2.3 Develop Training Plan 8/19/03 9/1/03 13 days 100 0

CJIS Trainer 6306.0
Business Expert 1154.4
CJIS Project Manager 475.8
CJIS Developer 224.0
CJIS Technical Architect 56.0
CJIS Project Director 20.0

FY0203 $44,000
FY0304 $44,000
FY0405 $43,000
FY0506 $31,000
FY0607 $31,000
FY0708 $18,000

Ensure effective operations.  -
Ensure access to information.  -
Minimize complexity.-
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Deliverables:

This project will rely on principles and decisions outlined in section VII of the Technology Architecture.

Issues, Risks, and Notes:

Involved Agencies:

Task 2.4 Assign Training Resources 9/2/03 9/8/03 6 days 24 0

Task 2.5 Conduct Training 9/9/03 6/28/04 293 days 1378 0

Task 3 Develop Phase 3 Training Program 7/1/04 6/29/05 363 days 1754 0

Task 3.1 Determine CJIS Training Requirements 7/1/04 7/21/04 20 days 108 0

Task 3.2 Determine Maintenance Training Requirements 7/22/04 8/18/04 27 days 144 0

Task 3.3 Develop Training Plan 8/19/04 9/1/04 13 days 100 0

Task 3.4 Assign Training Resources 9/2/04 9/8/04 6 days 24 0

Task 3.5 Conduct Training 9/9/04 6/29/05 293 days 1378 0

Task 4 Develop Phase 4 Training Program 7/1/05 4/12/07 650 days 3095 0

Task 4.1 Determine CJIS Training Requirements 7/1/05 7/14/05 13 days 72 0

Task 4.2 Determine Maintenance Training Requirements 7/15/05 8/11/05 27 days 144 0

Task 4.3 Develop Training Plan 8/12/05 8/25/05 13 days 100 0

Task 4.4 Assign Training Resources 8/26/05 9/1/05 6 days 24 0

Task 4.5 Conduct Training 9/2/05 4/12/07 587 days 2755 0

Deliverable Finish Status

Phase 1 Training Program Complete 6/30/03 952

Phase 2 Training Program Complete 6/28/04 959

Phase 3 Training Program Complete 6/29/05 966

Phase 4 Training Program Complete 4/12/07 973

- None Identified
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PROJECT: DATA STANDARD UPDATE PROJECTS

M5
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the ongoing effort to maintain the state’s data standards and dictionaries during each of 
the phase’s development and acquisition of systems.  The ongoing maintenance of the data definitions, data 
dictionary, and data standards is an important element of the CJIS effort to ensure the overall quality and 
consistency of the information used throughout the justice community.  This is a multiphase project with a 
major task for each of the CJIS phases.

Project Description:

Task Plan:

Project Budget: Project Duration:

1060

9/2/02 7/28/05to

Project Resources (hours):

Deliverables:

Days

This project will maintain the investment in time and effort that North Dakota has expended on creating clear 
data standards to guide CJIS.

As each application is completed, the data standards and data dictionary will be updated by project staff.  This 
project represents the effort necessary to ensure consistency across the entire CJIS environment as each phase 

Benefits and Justification:

Issues, Risks, and Notes:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Phase 1 Data Standards Update 9/2/02 9/27/02 25 days 440 0

Task 2 Phase 2 Data Standards Update 7/1/03 7/28/03 27 days 440 0

Task 3 Phase 3 Data Standards Update 7/1/04 7/28/04 27 days 440 0

Task 4 Phase 4 Data Standards Update 7/1/05 7/28/05 27 days 440 0

CJIS Project Manager 1280.0
CJIS Technical Architect 320.0
CJIS Technology Committee 160.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure access to information.  -
Provide a standards-based environment.  -
Minimize complexity.-

5040\01\ND Completion Plan.mdb ND002 C - 134



progresses.

Involved Agencies:

- Information Technology Department
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PROJECT: SECURITY POLICY UPDATE PROJECTS

M6
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the ongoing effort to maintain the state’s security and access policies during each of the 
phase’s development and acquisition of systems.  The ongoing maintenance of the security and access policies 
is an important element of the CJIS effort to ensure overall control and proper access to information 
throughout the justice community.  This is a multiphase project with a major task for each of the CJIS phases.

Project Description:

Task Plan:

Project Budget: Project Duration:

772

7/1/03 8/11/05to

Project Resources (hours):

Deliverables:

Days

This project will maintain the investment in time and effort that North Dakota has expended on creating clear 
security policies to guide CJIS in Project 7B.

As each application is completed, the security and access will be updated by project staff.  This project 
represents the effort necessary to ensure consistency across the entire CJIS environment as each phase 
progresses.

Benefits and Justification:

Issues, Risks, and Notes:

Business and Technology Goals Supported:

Involved Agencies:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Phase 2 Security Policy Update 7/1/03 8/11/03 41 days 204 0

Task 2 Phase 3 Security Policy Update 7/1/04 8/11/04 41 days 204 0

Task 3 Phase 4 Security Policy Update 7/1/05 8/11/05 41 days 204 0

CJIS Project Manager 360.0
CJIS Technical Architect 180.0
CJIS Technology Committee 72.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure access to information.  -
Ensure privacy and accuracy.-
Ensure information security.  -
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- Information Technology Department
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PROJECT: TECHNICAL ARCHITECTURE UPDATES

M7
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the ongoing effort to maintain the state’s technology architecture during each of the 
phase’s development and acquisition of systems.  The ongoing maintenance of the architecture is an important 
element of the CJIS effort to ensure overall quality and appropriate use of technologies throughout the justice 
community.  This is a multiphase project with a major task for each of the CJIS phases and includes resource 
estimations for a Configuration Control Board and Design Reviews that support CJIS community involvement 
and management of the CJIS environment.

Project Description:

Task Plan:

Project Budget: Project Duration:

1761

9/2/02 6/29/07to

Project Resources (hours):

Days

This project will maintain the investment in time and effort that North Dakota has expended on creating the 
technology architecture to guide CJIS.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop System Designs 9/2/02 2/23/06 1270 days 2444 0

Task 1.1 Develop Phase 1 Systems Designs 9/2/02 1/17/03 137 days 520 0

Task 1.2 Develop Phase 2 Systems Designs 7/1/03 11/17/03 139 days 520 0

Task 1.3 Develop Phase 3 Systems Designs 7/1/04 11/17/04 139 days 520 0

Task 1.4 Develop Phase 4 Systems Designs 7/1/05 2/23/06 237 days 884 0

Task 2 Review System Designs 12/30/02 3/2/06 1158 days 288 0

Task 2.1 Review Phase 1 Systems Designs 12/30/02 1/24/03 25 days 72 0

Task 2.2 Review Phase 2 Systems Designs 10/28/03 11/24/03 27 days 72 0

Task 2.3 Review Phase 3 Systems Designs 10/28/04 11/24/04 27 days 72 0

CJIS Technical Architect 2544.0
CJIS Project Manager 641.6
CJIS Project Director 320.8
CJIS Technology Committee 132.8
CJIS Executive Committee 100.8

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Provide a standards-based environment.  -
Ensure responsive technology support.   -
Ensure system flexibility.  -
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Deliverables:

As each application is completed, the technology architecture will be updated by project staff with a specific 
design packet for each application.  This project represents the effort necessary to ensure consistency across 
the entire CJIS environment as each phase progresses.

Issues, Risks, and Notes:

Involved Agencies:

Task 2.4 Review Phase 4 Systems Designs 2/3/06 3/2/06 27 days 72 0

Task 3 Conduct Configuration Control Board (CCB) Activities 9/2/02 6/29/07 1761 days 504 0

Task 3.1 Phase 1 CCB Activities 9/2/02 6/30/03 301 days 86 0

Task 3.2 Phase 2 CCB Activities 7/1/03 6/30/04 365 days 105 0

Task 3.3 Phase 3 CCB Activities 7/1/04 6/30/05 364 days 104 0

Task 3.4 Phase 4 CCB Activities 7/1/05 6/29/07 728 days 208 0

Task 4 Maintain Technical Architecture Document 9/2/02 6/29/07 1761 days 504 0

Task 4.1 Update Technical Architecture During Phase 1 9/2/02 6/30/03 301 days 86 0

Task 4.2 Update Technical Architecture During Phase 2 7/1/03 6/30/04 365 days 105 0

Task 4.3 Update Technical Architecture During Phase 3 7/1/04 6/30/05 364 days 104 0

Task 4.4 Update Technical Architecture During Phase 4 7/1/05 6/29/07 728 days 208 0

Deliverable Finish Status

Phase 1 Designs Approved 1/24/03 991

Phase 2 Designs Approved 11/24/03 993

Phase 3 Designs Approved 11/24/04 995

Phase 4 Designs Approved 3/2/06 997

- Information Technology Department
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PROJECT: MANAGE PROJECT BUDGET

M8
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

This project represents the ongoing effort to maintain the CJIS project’s tactical budget during each of the 
phases.  The ongoing effort to define specific budget expenses and funding sources is an important element of 
the CJIS effort to ensure project progress.  This is a multiphase project with a major task for each of the CJIS 
phases.

Project Description:

Task Plan:

Project Budget: Project Duration:

1060

9/2/02 7/28/05to

Project Resources (hours):

Days

This project represents the management effort necessary to manage the specific project budgets and update the 
overall project budget during the course of the CJIS project.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Develop a Tactical Project Budget for Phase 1 9/2/02 9/27/02 25 days 244 0

Task 1.1 Determine Work Effort 9/2/02 9/13/02 11 days 88 0

Task 1.2 Balance Work Effort and Systems Costs 9/16/02 9/20/02 4 days 36 0

Task 1.3 Revise and Update Budget 9/23/02 9/27/02 4 days 120 0

Task 2 Develop a Tactical Project Budget for Phase 2 7/1/03 7/28/03 27 days 244 0

Task 2.1 Determine Work Effort 7/1/03 7/14/03 13 days 88 0

Task 2.2 Balance Work Effort and Systems Costs 7/15/03 7/21/03 6 days 36 0

Task 2.3 Revise and Update Budget 7/22/03 7/28/03 6 days 120 0

Task 3 Develop a Tactical Project Budget for Phase 3 7/1/04 7/28/04 27 days 244 0

Task 3.1 Determine Work Effort 7/1/04 7/14/04 13 days 88 0

CJIS Project Manager 416.0
Business Expert 160.0
CJIS Developer 160.0
CJIS Project Director 104.0
CJIS Technical Architect 96.0
CJIS Executive Committee 24.0
CJIS Technology Committee 16.0

FY0203 $0
FY0304 $0
FY0405 $0
FY0506 $0
FY0607 $0
FY0708 $0

Ensure effective operations.  -
Implement cost effective systems.-
Ensure responsive technology support.   -
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Deliverables:

As each phase is completed, the project budget will be updated by the project director and presented to the 
CJIS Board.

Issues, Risks, and Notes:

Involved Agencies:

Task 3.2 Balance Work Effort and Systems Costs 7/15/04 7/21/04 6 days 36 0

Task 3.3 Revise and Update Budget 7/22/04 7/28/04 6 days 120 0

Task 4 Develop a Tactical Project Budget for Phase 4 7/1/05 7/28/05 27 days 244 0

Task 4.1 Determine Work Effort 7/1/05 7/14/05 13 days 88 0

Task 4.2 Balance Work Effort and Systems Costs 7/15/05 7/21/05 6 days 36 0

Task 4.3 Revise and Update Budget 7/22/05 7/28/05 6 days 120 0

Deliverable Finish Status

Phase 1 Tactical Project Budget 9/27/02 1013

Phase 2 Tactical Project Budget 7/28/03 1018

Phase 3 Tactical Project Budget 7/28/04 1023

Phase 4 Tactical Project Budget 7/28/05 1028

- Office of Attorney General
- Office of Attorney General, Bureau of Criminal Investigation

- Department of Health
- Department of Corrections and Rehabilitation

- Department of Transportation

- Information Technology Department
- North Dakota Judicial Branch

- North Dakota Highway Patrol
- Office of Management and Budget (State Radio)
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PROJECT: PLAN IMPLEMENTATION ASSISTANCE

M9
Project Number: Responsible Organization: Documentation Date:

4/16/02North Dakota CJIS Project

During this project, CJIS executives will examine the technical services that may be outsourced to a service 
provider, such as quality assurance and project implementation assistance.  The cost-effectiveness of 
outsourcing these solutions will be evaluated in terms of the possible benefits and a decision will be made 
about the specific services that may be outsourced.

Project Description:

Task Plan:

Project Budget: Project Duration:

1764

9/2/02 7/2/07to

Project Resources (hours):

Days

This is an important project to the success of CJIS.  It represent the involvement of experienced individuals to 
ensure that project staff have the knowledge and experience necessary to complete each project within the 
portfolio while maintaining the overall vision of the CJIS project itself.

Benefits and Justification:

Business and Technology Goals Supported:

WBS Task Name Start Finish Duration % CmplWork

Task 1 Assist in Managing Project Activities 9/2/02 7/2/07 1764 days 1332 0

Task 1.1 Assist With Phase 1 Activities 9/2/02 1/31/03 151 days 132 0

Task 1.2 Assist With Phase 2 Activities 7/1/03 4/27/04 301 days 259 0

Task 1.3 Assist With Phase 3 Activities 7/1/04 7/1/05 365 days 314 0

Task 1.4 Assist With Phase 4 Activities 7/1/05 7/2/07 731 days 626 0

Task 2 Monitor and Report Progress 9/2/02 6/29/07 1761 days 4334 0

Task 2.1 Monitor Phase 1 Activities 9/2/02 6/30/03 301 days 743 0

Task 2.2 Monitor Phase 2 Activities 7/1/03 6/30/04 365 days 901 0

CJIS Project Director 3000.0
Implementation Expert 1332.0
CJIS Database Administrator 504.0
CJIS Executive Committee 504.0
CJIS ITD Project Liaison 504.0
CJIS Technical Architect 480.0
CJIS Board 201.6
CJIS Executive Sponsor 100.8

FY0203 $100,000
FY0304 $100,000
FY0405 $50,000
FY0506 $50,000
FY0607 $0
FY0708 $0

Ensure effective operations.  -
Implement cost effective systems.-
Provide a standards-based environment.  -
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Deliverables:

This project effort is often overlooked or neglected until the project is in trouble.  The benefit of having an 
expert assist project staff is that potentially significant issues are identified and mitigated early in the project, 
avoiding problems and costs before they are out of control.

Issues, Risks, and Notes:

Involved Agencies:

Task 2.3 Monitor Phase 3 Activities 7/1/04 6/30/05 364 days 898 0

Task 2.4 Monitor Phase 4 Activities 7/1/05 6/29/07 728 days 1792 0

Task 3 Assist in Updating Plans 7/1/03 7/28/06 1123 days 960 0

Task 3.1 Update Project Plan for Phase 2 7/1/03 7/14/03 13 days 160 0

Task 3.2 Update Project Plan for Phase 3 7/1/04 7/14/04 13 days 160 0

Task 3.3 Update Project Plan for Phase 4 7/1/05 7/28/05 27 days 320 0

Task 3.4 Update Project Plan for Future Phase 7/3/06 7/28/06 25 days 320 0

Deliverable Finish Status

Phase 2 Plans Updated 7/14/03 1042

Phase 3 Plans Updated 7/14/04 1044

Phase 4 Plans Updated 7/28/05 1046

Future Phase Plans Updated 7/28/06 1048

- Information Technology Department

5040\01\ND Completion Plan.mdb ND002 C - 143



   
  
   

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX D 
DETAILED PROJECT SCHEDULE 



WBS Task Name
Phase 0 IMPLEMENTATION PREPARATION
1 GOVERNANCE PROJECTS
1A GOVERNANCE FINALIZATION
Task 1 Present Governance Structure to CJIS Board
Task 2 Approve Governance Structure
Task 3 Implement Governance Structure
DEL    Governance Structure Implemented
1B MANAGEMENT REPORTING MECHANISMS
Task 1 Define Business Performance Measurement Process
Task 2 Define Technical Performance Measures
Task 3 Define Interface/Messaging Performance Measures
DEL Performance Measurement Plan
Task 4 Develop a Marketing and Communications Plan
DEL    Marketing and Communication Plans Completed
1C TACTICAL BUDGET IMPLEMENTATION
Task 1 Establish Internal Cost-Sharing Mechanisms
Task 2 Determine Work Effort
Task 3 Determine System Costs
Task 4 Balance Work Effort and Systems Costs
DEL    Project Budget (Draft)
Task 5 Review Draft Project Budget
Task 6 Develop Long-Term Funding Plan
Task 7 Revise and Update Budget
DEL    Project Budget
1D PROJECT DIRECTOR
Task 1 Identify the Project Director
DEL    Project Director Named
Task 2 Identify the CJIS Technical Architect
DEL    CJIS Technical Architect Named

2 MANAGEMENT PROJECTS
2A PROJECT MANAGEMENT CONTROLS
Task 1 Define Project Management Controls
DEL    Controls Defined
Task 2 Review Project Management Controls
Task 3 Implement Project Management Controls
DEL    Controls Implemented
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Phase 0
1

1A �
�Task 1 �

�Task 2 ����
����Task 3

5/27
1B

����
����

Task 1

���
���

Task 2

���
���

Task 3
7/8����

Task 4
5/24

1C ����
����Task 1 ���

���Task 2 ��
��Task 3 ��

��Task 4
6/10��

��Task 5 ��
��Task 6 ��

��Task 7
8/19

1D ���
���Task 1 ���

���DEL�����
�����Task 2 ��

��DEL
2

2A ��
��Task 1

6/24��
��Task 2 ��

��Task 3
7/8
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WBS Task Name
2B PROJECT RESOURCE ACQUISITION
Task 1 Develop Outsourcing Strategy
Task 1.1 Define Outsourcing Requirements
Task 1.2 Contact Outsourcing Vendors
Task 1.3 Develop Request for Proposal (RFP)
Task 1.4 Post RFP and Solicit Proposals
Task 1.5 Review and Evaluate Proposals
Task 1.6 Negotiate Contract
DEL    Outsourcing Vendor Contract
Task 2 Update Consultant Contracts
Task 2.1 Define Contract Strategy
Task 2.2 Identify Deliverables
Task 2.3 Negotiate Contract Changes
Task 2.4 Execute Consultant Contract Amendments
DEL    Revised Consultant Contract
Task 3 Acquire Web Developers
Task 3.1 Develop RFP
Task 3.2 Post RFP and Solicit Proposals
Task 3.3 Review and Evaluate Proposals
Task 3.4 Negotiate Contract
DEL    Wed Developer Contract
Task 4 Modify Existing Vendor Contract
Task 4.1 Define Contract Strategy
Task 4.2 Verify Current Contract Deliverables
Task 4.3 Identify New Contract Deliverables
Task 4.4 Negotiate Contract Changes
Task 4.5 Finalize Existing Vendor Changes
DEL    Revised Existing Vendor Contracts
2C CONFIGURATION MANAGEMENT SYSTEM
Task 1 Document System 
Task 2 Identify and Define Needed Software Products
Task 3 Define Current Version Release Methods
Task 4 Define Configuration Management Components
Task 5 Establish the Configuration Management Process
DEL    Configuration Management System Implemented

Phase 1 PROOF OF CONCEPT
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2B
Task 1 ���

���Task 1.1 ��
��Task 1.2 ��

��Task 1.3 ���
���Task 1.4 ��

��

Task 1.5

��
��

Task 1.6
9/30

Task 2

��
��

Task 2.1 �

Task 2.2 ��
Task 2.3 �
Task 2.4

9/16
Task 3 ��

��Task 3.1 ����
����Task 3.2 ��

��Task 3.3 ��
��Task 3.4

9/30
Task 4 ��

��Task 4.1 ��
��Task 4.2 ��

��Task 4.3 ����
����Task 4.4 ��

��Task 4.5
10/14

2C ��
��Task 1 �

�Task 2 ��
��Task 3 ��

��Task 4 ��
��Task 5

8/26
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WBS Task Name
3 INFRASTRUCTURE LAYER
3A SECURITY AUDIT AND DETAILED DESIGN
Task 1 Define Security Audit Framework
Task 2 Contract for Audit Vendor
Task 3 Conduct Security Audit
DEL   Security Audit Complete
Task 4 Analyze Security Requirements
Task 5 Conduct Site and Needs Planning
Task 6 Design Site and Infrastructure Security Topologies
Task 7 Verify Security Design
DEL   Security Design Complete
3B CJIS DATA CENTER
Task 1 Evaluate Facility Requirements
Task 2 Determine Network Infrastructure Capabilities
Task 3 Review System Technical Requirements
Task 4 Implement Development Server
Task 4.1 Analyze Sizing Requirements and Processes
DEL    Development System Requirements
Task 4.2 Acquire Development Systems
DEL   Development System Ready
Task 4.3 Design System Infrastructure
Task 5 Implement Production Server
Task 5.1 Design Production System Infrastructure
Task 5.2 Acquire New Production Equipment
Task 5.3 Implement New Production Equipment
DEL    Production Server Ready
Task 5.4 Complete Necessary Consolidation
Task 5.5 Validate Environment Operational
DEL    All Production Servers Installed
3C SECURITY IMPLEMENTATION
Task 1 Select and Deploy Security Infrastructure
Task 1.1 Determine Security Systems Requirements
Task 1.2 Acquire Security Systems Infrastructure
Task 1.3 Deploy Security Systems Infrastructure
Task 1.4 Test and Evaluate Security Systems
Task 1.5 Adjust and Finalize Security Systems
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3
3A ��

��Task 1 �
�Task 2 ��

��Task 3
10/11��

��

Task 4

�
�

Task 5

��
��

Task 6

��
��

Task 7
12/13

3B ��
Task 1 �
Task 2 ��

Task 3
Task 4 ��

��Task 4.1
11/1���

���Task 4.2
12/13��

��Task 4.3
Task 5 ��

��Task 5.1 �����
�����Task 5.2 ���

���Task 5.3
3/7�����

�����Task 5.4 �
�Task 5.5

6/6
3C

Task 1 �
�Task 1.1 �������

�������Task 1.2 ���
���Task 1.3 ��

��Task 1.4 �
�Task 1.5
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WBS Task Name
DEL    Initial Security System Completed
Task 2 Integrate Security Tools With Antivirus System
Task 2.1 Determine Integration Requirements
Task 2.2 Integrate Services
Task 2.3 Test and Evaluate Integrated Services
Task 2.4 Adjust and Finalize Security Integration
DEL    Network Management Integrated With Antivirus System
Task 3 Validate Integrated Security Services
DEL    Security Systems Deployed and Integrated
3D AUDIT AND LOGGING SUBSYSTEM
Task 1 Analyze Report Requirements and Audit Processes
Task 2 Conduct Joint Audit Review Session
Task 3 Reconcile Audit Requirements
DEL    Document Audit Requirements
Task 4 Design Audit System
Task 5 Develop Audit System
DEL    Audit System Build Complete
Task 6 Conduct User Testing
Task 7 Correct User Testing Reports
Task 8 Develop Operational Configuration and Jobs
Task 9 Implement Reports and Audits
DEL    Audit System Certification
3E LAW ENFORCEMENT INFRASTRUCTURE
Task 1 Define System Requirements
Task 2 Define Local Participation
Task 3 Develop RFP
Task 4 Post RFP and Solicit Proposals
Task 5 Review and Evaluate Proposals
Task 6 Negotiate Contract
Task 7 Validate Conceptual Design
Task 8 Develop Conversion and Implementation Plans
Task 9 Deploy System Components
Task 10 Integrate System With Index Server
Task 11 Verify System Functionality and Components
DEL    Regional System Design Verified
Task 12 Implement Systems With LERMS
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3/21
Task 2 �

�Task 2.1 ���
���Task 2.2 ��

��Task 2.3 �
�Task 2.4

3/21

��
��

Task 3
4/4

3D

��
��

Task 1 �

Task 2 ��
Task 3

10/11��

Task 4 �����
�����Task 5

1/24��
��Task 6 �

�Task 7 ��
��Task 8 �

�Task 9
3/21

3E ��
��Task 1 ���

���Task 2 �
�Task 3 ���

���Task 4 ��
��Task 5 ��

��Task 6 �
�Task 7 ���

���Task 8 ���
���Task 9 ��

��Task 10 ���
���Task 11

4/18�����
�����Task 12
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WBS Task Name
DEL    LERMS Infrastructure and Software Installed
Task 13 Monitor System Production

4 APPLICATION LAYER
4A COMMON LAW ENFORCEMENT APPLICATION (INCLUDING BCI)
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
Task 9 Deploy System Components
Task 10 Integrate System With Index Server
Task 11 Pilot System (Beta Version)
Task 12 Verify System Functionality and Components
DEL    LERMS Pilot Verified
Task 13 Update/Refine System Components From Pilot
Task 14 Verify Production Quality System
Task 15 Implement Systems
DEL    LERMS Software Installed
DEL    Initial LERMS Interface Completed
Task 16 Monitor System Production
4B UCR AND IBR REPOSITORY
Task 1 Define System Requirements
Task 2 Validate Conceptual Design
Task 3 Validate Interface Design
Task 4 Develop Conversion and Implementation Plan
Task 5 Deploy System Components
Task 6 Integrate System With Index Server
Task 7 Pilot System (Beta Version)
Task 8 Verify System Functionality and Components
DEL    UCR and IBR Repository Pilot Verified
Task 9 Update/Refine System Components From Pilot
Task 10 Verify Production Quality System
Task 11 Implement Systems
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7/11��
��Task 13

4
4A ���

���Task 1 �
�Task 2 ���

���

Task 3

��
��

Task 4

��
��

Task 5

��
��

Task 6

�
�

Task 7 ���
Task 8 ����
Task 9 ��

Task 10 ����

Task 11 ��
��Task 12

6/6��
��Task 13 ��

��Task 14 ���
���Task 15

8/22
8/22��

��Task 16
4B ���

���Task 1 ��
��Task 2 ��

��Task 3 �
�Task 4 ����

����Task 5 ���
���Task 6 ���

���Task 7 ��
��Task 8

4/18��
��Task 9 �

�Task 10 �
�Task 11
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Progress
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Summary

Rolled Up Task
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�����������������������������

Rolled Up Milestone

Rolled Up Progress

Split

����External Tasks

Project Summary
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WBS Task Name
DEL    UCR and IBR Repository Operational
DEL    Initial UCR and IBR Repository Interface Completed
Task 12 Monitor System Production
4C USER INFORMATION SYSTEM (UIS)
Task 1 Develop UIS Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    UIS Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
Task 9 Test and Validate UIS to LDAP Interface
DEL    UIS Pilot Complete
Task 10 Test and Evaluate Interface (Users)
Task 11 Update and Repair Test System
Task 12 Implement UIS to LDAP Interface
Task 13 Implement Web Site
DEL    UIS Complete
4D AFIS UPGRADE
Task 1 Review System Requirements
Task 2 Validate Interface Design
Task 3 Develop Conversion and Implementation Plan
Task 4 Deploy System Components
Task 5 Integrate System With CJIS Integration Backbone
Task 6 Pilot Upgraded System (Beta Version)
Task 7 Verify System Functionality and Components
DEL    AFIS Pilot Verified
Task 8 Update/Refine System Components From Pilot
Task 9 Verify Production Quality System
Task 10 Implement Systems
DEL    AFIS Systems Installed
DEL    AFIS Interface Completed

5 PUBLICATION LAYER
5A PORTAL DESIGN AND SCOPE
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WBS Task Name
Task 1 Develop Access Strategy and Plan
Task 2 Define Requirements
Task 3 Review Data Needs
Task 4 Develop Information Views
DEL    Requirements Document
Task 5 Design Web Portal Interface
Task 6 Design Look and Feel
Task 7 Review and Approve Design
Task 8 Construct Generic Web Site
Task 9 Test and Evaluate Web Site
DEL    Portal Pilot Complete
Task 10 Test and Evaluate Interface (Users)
Task 11 Update and Repair Test System
Task 12 Implement Web Site
DEL    Portal Complete
Task 13 Develop Message Gateway Detailed Design
DEL    Integration Backbone Specification Complete
5B CENTRAL PUBLICATION ENGINE/MASTER INDEX 
Task 1 Develop Central Publication Engine
Task 1.1 Analyze and Document Requirements
Task 1.2 Review Data Needs
Task 1.3 Design Publish and Search Intranet
DEL    Search Design Complete
Task 1.4 Develop Publish and Search Intranet
Task 1.5 Test and Evaluate Beta Search Engine
DEL    Pilot Search Engine
Task 1.6 Update and Repair Beta Search Engine
Task 1.7 Implement First Production Release
DEL    Search Engine Implemented
Task 2 Design and Implement Master Index
Task 2.1 Define Requirements
Task 2.2 Develop Conceptual Design
Task 2.3 Develop Detailed Design
Task 2.4 Develop Database and Programs
Task 2.5 Test and Evaluate System
Task 2.6 Implement Beta System
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WBS Task Name
DEL    Pilot CJIS Master Index
Task 2.7 Test and Evaluate System
Task 2.8 Update Beta Index Server
Task 2.9 Implement First Production Release
DEL    Initial CJIS Master Index Implemented
Task 3 Implement Message Exchange
Task 3.1 Determine Hardware Requirements for Exchange
Task 3.2 Acquire Server and Software
Task 3.3 Implement Message Exchange Hardware
Task 3.4 Implement Message Exchange Software
Task 3.5 Validate Operational Status
DEL    Message Exchange Operational
5C UCR AND IBR REPOSITORY INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    UCR and IBR Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    UCR and IBR Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    UCR and IBR Publication Complete
5D UCIS DATA WAREHOUSE LINK
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    UCIS Warehouse Link Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

4/18��
��Task 2.7 ��
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12/13�
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WBS Task Name
Task 8 Test and Evaluate Web Site
DEL    UCIS Warehouse Link Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    UCIS Warehouse Link Complete

6 INTEGRATION LAYER
6A DISPOSITION INTERFACE
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Disposition Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Disposition Interface Pilot Complete
Task 5 Implement Interface
DEL    Disposition Interface Complete
6B LOCAL LAW ENFORCEMENT TO UCR INTERFACE(S)
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Local Law Enforcement to UCR Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Local Law Enforcement to UCR Interface Pilot Complete
Task 5 Implement Interface
DEL    Local Law Enforcement to UCR Interface Complete

7 SUPPORTING PROJECTS
7A STATUTE AND DISPOSITION MATRIX
Task 1 Define Matrix Requirements
Task 2 Validate Conceptual Design
Task 3 Develop Conversion and Implementation Plan
Task 4 Develop Matrix
DEL    Statute and Disposition Matrix Developed
Task 5 Integrate System With Index Server
Task 6 Pilot System (Beta Version)
Task 7 Verify System Functionality and Components
DEL    Statute and Disposition Matrix Pilot Verified
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5/9��
��Task 9 ��

��Task 10 �
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6

6A
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��
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�
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Task 2
2/28���

Task 3 ��
Task 4

6/6��

Task 5
6/20

6B �
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��Task 2
4/25���

���Task 3 �
�Task 4

6/13��
��Task 5
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7
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1/17���

���Task 5 ����
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��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2001 2002 2003 2004 2005 2006 2007 2008

Task

�����������������������������

Progress

Milestone

Summary

Rolled Up Task

�����������������������������

�����������������������������

Rolled Up Milestone

Rolled Up Progress

Split

����External Tasks

Project Summary

External Milestone

External Milestone

External Milestone

External Milestone

External Milestone

Deadline

      STATE OF NORTH DAKOTA
CJIS INTEGRATION PLAN

DETAILED PROJECT SCHEDULE

 

5040\01\50267(mpp) D-9 



WBS Task Name
Task 8 Update/Refine System Components From Pilot
Task 9 Verify Production Quality System
Task 10 Implement Related Subsystems 
DEL    Statute and Disposition Matrix Operational
DEL    Statute and Disposition Matrix Interfaces Completed
Task 11 Monitor Production Subsystems
7B ACCESS AND SECURITY POLICY
Task 1 Define Records Collection and Dissemination Policy
Task 2 Define Records Management Policy
Task 3 Clarify Juvenile Records/Information Access Policies
Task 4 Define and Maintain Information Exchanges Policy Model
Task 5 Define Security Policies
Task 6 Define Network Security Rules
Task 7 Define Account Rules
Task 8 Define Internet Access Policies
Task 9 Define Security Rules for Remote Access
Task 10 Define Security Rules for Wireless Access
DEL    Security Policies Defined
DEL    Updated Policy Manuals

Phase 2 BACKBONE DEVELOPMENT
8 INFRASTRUCTURE LAYER
8A SECURITY SUBSYSTEM ENHANCEMENT
Task 1 Integrate Security Tools With Network Management System
Task 1.1 Determine Integration Requirements
Task 1.2 Integrate Services
Task 1.3 Test and Evaluate Integrated Services
Task 1.4 Adjust and Finalize Security Integration
DEL    Network Management Integrated With Security
Task 2 Implement Intrusion Detection System (IDS)
Task 2.1 Determine IDS Requirements
Task 2.2 Acquire IDS Infrastructure
Task 2.3 Deploy IDS Infrastructure
Task 2.4 Test and Evaluate IDS
Task 2.5 Adjust and Finalize IDS
DEL IDS Complete
8B VPN INFRASTRUCTURE PILOT
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WBS Task Name
Task 1 Analyze VPN Requirements 
Task 2 Conduct Joint VPN Review Session
Task 3 Reconcile VPN Requirements
DEL    Document VPN Requirements
Task 4 Design VPN System
Task 5 Develop VPN Pilot System
DEL    Pilot VPN Installation Complete
Task 6 Conduct User Testing
Task 7 Correct User Testing Reports
Task 8 Certify Pilot VPN System
DEL    VPN Pilot System Certified

9 APPLICATION LAYER
9A COMMON JAIL APPLICATION
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
Task 9 Deploy System Components
Task 10 Integrate System With Index Server
Task 11 Pilot System (Beta Version)
Task 12 Verify System Functionality and Components
DEL    Local Jail System Pilot Verified
Task 13 Update/Refine System Components From Pilot
Task 14 Verify Production Quality System
Task 15 Implement Systems
DEL    Local Jail System Software Installed
DEL    Initial Local Jail System Interface Completed
Task 16 Monitor System Production
9B COMMON STATE'S ATTORNEY APPLICATION
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
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WBS Task Name
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
Task 9 Deploy System Components
Task 10 Integrate System With Index Server
Task 11 Pilot System (Beta Version)
Task 12 Verify System Functionality and Components
DEL    ACMS Pilot Verified
Task 13 Update/Refine System Components From Pilot
Task 14 Verify Production Quality System
Task 15 Implement Systems
DEL    ACMS Software Installed
DEL    Initial ACMS Interface Completed
Task 16 Monitor System Production

10 PUBLICATION LAYER
10A SEX OFFENDER REGISTRY (SOR)
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    SOR Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    SOR Pilot Complete
Task 9 User Test and Evaluate Interface
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    SOR Complete
10B JAIL INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
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WBS Task Name
Task 4 Define Requirements
DEL    Jail Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    Jail Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Jail Publication Complete
10C PROTECTION ORDER AND WARRANT INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    Protection Order and Warrant Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    Protection Order and Warrant Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Protection Order and Warrant Publication Complete
10D COURT CALENDARS INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    Court Calendar Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
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WBS Task Name
DEL    Court Calendar Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Court Calendar Publication Complete
10E VEHICLE REGISTRATION INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    Vehicle Registration Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    Vehicle Registration Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Vehicle Registration Publication Complete
10F CCH PUBLICATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    CCH Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    CCH Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    CCH Publication Complete
10G COURT ORDER INFORMATION
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WBS Task Name
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    Court Order Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    Court Order Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Court Order Publication Complete
10H UCIS CASE INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    UCIS Case Information Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    UCIS Case Information Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    UCIS Case Information Publication Complete

11 INTEGRATION LAYER
11A STATE'S ATTORNEY CASE INFORMATION
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    State's Attorney Case Information Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

�
�

��
��Task 1 �

�Task 2 ��
��Task 3 ��

��Task 4
1/12�

�Task 5 �
�

Task 6

����
����

Task 7

��
��

Task 8
4/5

��
��

Task 9 ��

Task 10 ��

Task 11
6/7

10H ��
��Task 1 �

�Task 2 �
�Task 3 �

�Task 4
8/4�

�Task 5 �
�Task 6 ��

��Task 7 �
�Task 8

9/29�
�Task 9 ��

��Task 10 �
�Task 11

11/3
11
11A �

�Task 1 �
�Task 2

10/13���
���Task 3 �

�Task 4

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

��
��

H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
2001 2002 2003 2004 2005 2006 2007 2008

Task

�����������������������������

Progress

Milestone

Summary

Rolled Up Task

�����������������������������

�����������������������������

Rolled Up Milestone

Rolled Up Progress

Split

����External Tasks

Project Summary

External Milestone

External Milestone

External Milestone

External Milestone

External Milestone

Deadline

      STATE OF NORTH DAKOTA
CJIS INTEGRATION PLAN

DETAILED PROJECT SCHEDULE

 

5040\01\50267(mpp) D-15 



WBS Task Name
DEL    State's Attorney Case Information Interface Pilot Complete
Task 5 Implement Interface
DEL    State's Attorney Case Information Interface Complete
11B VICTIM NOTIFICATION
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Victim Notification Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Victim Notification Pilot Complete
Task 5 Implement Interface
DEL    Victim Notification Interface Complete

Phase 3 CJIS EXPANSION
12 APPLICATION LAYER
12A COMMON FIELD REPORTING APPLICATION
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
Task 9 Deploy System Components
Task 10 Integrate System With Index Server
Task 11 Pilot System (Beta Version)
Task 12 Verify System Functionality and Components
DEL    Field Reporting Pilot Verified
Task 13 Update/Refine System Components From Pilot
Task 14 Verify Production Quality System
Task 15 Implement Systems
DEL    Field Reporting Software Installed
DEL    Initial Field Reporting Interface Completed
Task 16 Monitor System Production

13 PUBLICATION LAYER
13A DOCSTARS INFORMATION
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WBS Task Name
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    DOCSTARS Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    DOCSTARS Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    DOCSTARS Publication Complete
13B TAG INFORMATION
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    TAG Publication Requirements Document
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    TAG Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    TAG Publication Complete
13C DRIVER ABSTRACT INFORMATION AND PHOTOS
Task 1 Develop Publication Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    Driver Abstract and Photo Publication Requirements Document
Task 5 Design Look and Feel
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WBS Task Name
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    Driver abstract and Photo Publication Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Driver Abstract and Photo Publication Complete
13D BASIC SUBSCRIPTION CAPABILITY
Task 1 Define Requirements
Task 2 Develop Conceptual Design
Task 3 Develop Detailed Design
Task 4 Develop Database and Programs
Task 5 Implement Beta System
DEL    CJIS Subscription System (Beta)
Task 6 Test and Evaluate System
Task 7 Update and Repair Beta System
Task 8 Implement First Production Release
DEL    CJIS Subscription System
13E COMPLEX SEARCH MECHANISM
Task 1 Define Requirements
Task 2 Develop Conceptual Design
Task 3 Develop Detailed Design
Task 4 Develop Database and Programs
Task 5 Implement Beta System
DEL    Complex Search System (Beta)
Task 6 Test and Evaluate System
Task 7 Update and Repair Beta System
Task 8 Implement Production Release
DEL    Complex Search System
13F CASE STATUS CHANGE NOTIFICATION
Task 1 Develop Notification Strategy and Plan
Task 2 Review Data Needs
Task 3 Develop User Information Views
Task 4 Define Requirements
DEL    Case Status Notification Requirements Document
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WBS Task Name
Task 5 Design Look and Feel
Task 6 Review and Approve Design
Task 7 Construct Generic Web Site
Task 8 Test and Evaluate Web Site
DEL    Case Status Notification Pilot Complete
Task 9 Test and Evaluate Interface (Users)
Task 10 Update and Repair Test System
Task 11 Implement Web Site
DEL    Case Status Notification Complete

14 INTEGRATION LAYER
14A LOCAL PROSECUTION TO UCIS
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Local Prosecution to UCIS Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Local Prosecution to UCIS Interface Pilot Complete
Task 5 Implement Interface
DEL    Local Prosecution to UCIS Interface Complete
14B JAIL/CORRECTIONS TO CCH INTERFACE
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Jail and Correction to CCH Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Jail and Correction to CCH Interface Pilot Complete
Task 5 Implement Interface
DEL    Jail and Correction to CCH Interface Complete
14C UNIQUE JAIL INTERFACE(S)
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Unique Jail Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Unique Jail Interface Pilot Complete
Task 5 Implement Interface
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WBS Task Name
DEL    Unique Jail Interface Complete
14D ELECTRONIC WARRANTS (ARREST)
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Electronic Warrants Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Electronic Warrants Interface Pilot Complete
Task 5 Implement Interface
DEL    Electronic Warrants Interface Complete
14E UNIQUE LAW ENFORCEMENT INTERFACE(S)
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Unique Law Enforcement to UCR Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Unique Law Enforcement to UCR Interface Pilot Complete
Task 5 Implement Interface
DEL    Unique Law Enforcement to UCR Interface Complete
14F CITATION MOVEMENT
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Citation Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Citation Interface Pilot Complete
Task 5 Implement Interface
DEL    Citation Interface Complete
14G SEARCH WARRANTS
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Search Warrant Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Search Warrant Interface Pilot Complete
Task 5 Implement Interface
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WBS Task Name
DEL    Search Warrant Interface Complete

Phase 4 CJIS ENHANCEMENT
15 INFRASTRUCTURE LAYER
15A DATA CENTER ENHANCEMENT
Task 1 Conduct Site and Needs Planning
Task 2 Implement Network Backup Server
Task 2.1 Analyze System Backup Requirements
Task 2.2 Design Site and Infrastructure Layouts
Task 2.3 Acquire Backup System Hardware
Task 2.4 Establish Network Connectivity
Task 2.5 Install and Test System
Task 2.6 Verify Backup Site Implementation
Task 2.7 Conduct Backup Test
DEL    Backup Implementation Complete
Task 3 Implement Production Data Cluster
Task 3.1 Validate Redundancy Need and Funding
Task 3.2 Determine Existing Hardware Retention or Migration
Task 3.3 Acquire Additional Server
Task 3.4 Implement Cluster
Task 3.5 Validate Operational Status
Task 3.6 Monitor Cluster
DEL    Production Data Store Cluster Implementation Completed
Task 4 Implement Server Cluster for Master Index
Task 4.1 Validate Redundancy Need and Funding
Task 4.2 Determine Existing Hardware Retention or Migration
Task 4.3 Acquire Additional Server
Task 4.4 Implement Cluster
Task 4.5 Validate Operational Status
Task 4.6 Monitor Cluster
DEL    Master Index Cluster Implementation Completed
Task 5 Implement Management and Monitoring System
Task 5.1 Analyze Management and Monitoring Requirements
Task 5.2 Design Management Infrastructure
Task 5.3 Acquire Management and Monitoring Systems
Task 5.4 Establish Network Connectivity
Task 5.5 Install and Test System
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WBS Task Name
Task 5.6 Verify Management and Monitoring Implementation
DEL    Monitoring and Management Implementation Complete
Task 6 Implement CJIS Web Server Farm
Task 6.1 Validate Redundancy Need and Funding
Task 6.2 Determine Existing Hardware Retention or Migration
Task 6.3 Acquire Additional Server
Task 6.4 Implement Farm
Task 6.5 Validate Operational Status
Task 6.6 Monitor Farm
DEL    Web Server Farm Implementation Completed
Task 7 Implement Redundant Message Exchange
Task 7.1 Validate Redundancy Need and Funding
Task 7.2 Determine Existing Hardware Retention or Migration
Task 7.3 Acquire Additional Server
Task 7.4 Implement Cluster
Task 7.5 Validate Operational Status
Task 7.6 Monitor Cluster
DEL    Internal Message Exchange Cluster Implementation Completed
15B VPN INFRASTRUCTURE
Task 1 Reconcile VPN Requirements
Task 2 Develop VPN Production System
DEL    VPN Installation Complete 
Task 3 Conduct Expanded VPN User Testing
Task 4 Correct User Testing Reports
Task 5 Certify VPN System
DEL    VPN Production System Certified

16 APPLICATION LAYER
16A  NDLETS TO CJIS MIGRATION
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
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WBS Task Name
Task 9 Deploy System Components
Task 10 Integrate System With CJIS Integration Backbone
Task 11 Pilot System (Beta Version)
Task 12 Verify System Functionality and Components
DEL    WebLETS Pilot Verified
Task 13 Update/Refine System Components From Pilot
Task 14 Verify Production Quality System
Task 15 Implement Systems
DEL    WebLETS Software Installed
DEL    WebLETS Interface Completed
Task 16 Monitor System Production
16B CITATION FEE AND RESTITUTION MANAGEMENT
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
Task 9 Deploy System Components
Task 10 Validate Fee and Payment Components
Task 11 Integrate System With Index Server
Task 12 Pilot System (Beta Version)
Task 13 Verify System Functionality and Components
DEL    Citation and Fee System Pilot Verified
Task 14 Update/Refine System Components From Pilot
Task 15 Verify Production Quality System
Task 16 Implement Systems
DEL    Citation and Fee System Software Installed
DEL    Citation and Fee System Interface Completed
Task 17 Monitor System Production
16C INTELLIGENCE REPOSITORY SYSTEM
Task 1 Define System Requirements
Task 2 Develop RFP
Task 3 Post RFP and Solicit Proposals
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WBS Task Name
Task 4 Review and Evaluate Proposals
Task 5 Negotiate Contract
Task 6 Validate Conceptual Design
Task 7 Validate Interface Design
Task 8 Develop Conversion and Implementation Plan
Task 9 Deploy System Components
Task 10 Integrate System With Index Server
Task 11 Pilot System (Beta Version)
Task 12 Verify System Functionality and Components
DEL    Intelligence System Pilot Verified
Task 13 Update/Refine System Components From Pilot
Task 14 Verify Production Quality System
Task 15 Implement Systems
DEL    Intelligence System Installed
DEL    Intelligence System Interface Completed
Task 16 Monitor System Production

17 PUBLICATION LAYER
17A SUBSCRIPTION AND NOTIFICATION CAPABILITY ENHANCEMENT
Task 1 Define Requirements
Task 2 Develop Enhancement Designs
Task 3 Develop Database and Programs
Task 4 Implement Enhanced System
DEL    Enhanced CJIS Subscription System Tested
Task 5 Test and Evaluate System
Task 6 Update and Repair System
Task 7 Implement Production Release
DEL    Enhanced CJIS Subscription System Implemented
17B ENHANCED SUBSCRIPTION CAPABILITY
Task 1 Define Requirements
Task 2 Develop Enhancement Designs
Task 3 Develop Database and Programs
Task 4 Implement Enhanced System
DEL    Enhanced CJIS Subscription System Tested
Task 5 Test and Evaluate System
Task 6 Update and Repair System
Task 7 Implement Production Release
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WBS Task Name
DEL    Enhanced CJIS Subscription System Implemented
Task 8 Define Web Site Requirements
Task 9 Design Site Look and Feel
Task 10 Review and Approve Design
Task 11 Construct Generic Web Site
Task 12 Test and Evaluate Web Site
Task 13 Implement Web Site
DEL    Web-Based Subscription Software Installation

18 INTEGRATION LAYER
18A UNIQUE LAW ENFORCEMENT INTERFACE(S)
Task 1 Review Data Needs
Task 2 Determine Interface Specification
DEL    Unique Law Enforcement to UCR Interface Specification
Task 3 Develop Interface Programs
Task 4 Pilot Interface
DEL    Unique Law Enforcement to UCR Interface Pilot Complete
Task 5 Implement Interface
DEL       Unique Law Enforcement to UCR Interface Complete

19 DECISION SUPPORT LAYER
19A DECISION SUPPORT TOOL PILOT
Task 1 Define Decision Support Requirements
Task 2 Design Decision Support System (DSS)
Task 3 Acquire DSS Software
Task 4 Develop Data Extract Mechanisms
Task 5 Develop Information Output Views
Task 6 Develop Data Authorization Levels
Task 7 Develop Automated Decision Information Outputs
Task 8 Implement Pilot DSS 
Task 9 Test and Evaluate DSS Usage
DEL DSS Pilot Complete
19B DECISION COMPONENTS
Task 1 Determine Implementation Requirements 
Task 2 Define Additional Decision Support Requirements
Task 3 Develop or Add DSS Component Software
Task 4 Develop Data Extract Mechanisms
Task 5 Develop Information Output Views
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WBS Task Name
Task 6 Plan Acquisition for Server Hardware and Software
Task 7 Develop Data Authorization Levels
Task 8 Develop Automated Decision Information Outputs
Task 9 Implement DSS Component Pilot
Task 10 Test and Evaluate DSS Usage
DEL    Decision Support Components Pilot Complete
Task 11 Validate Current Operational Usage
Task 12 Implement Additional Hardware
Task 13 Validate that DSS Components Are Operational
DEL    DSS Component Implementation Complete

Maintenance TRAINING AND MAINTENANCE PROJECTS
M TRAINING AND MAINTENANCE PROJECTS
M1 OVERALL SUPPORT STRATEGY AND PLAN
Task 1 Determine Support Requirements
Task 2 Determine Staff Available 
Task 3 Compare Requirements to Available Staff
Task 4 Determine Support Plan
Task 5 Determine Short-Term Coverage Strategy
DEL    Support Plan Complete
Task 6 Hire Any Needed Staff Skills (Help Desk, etc.)
M2 CENTRALIZED HELP DESK/INFORMATION CENTER
Task 1 Organize Available Staff for Support 
Task 2 Determine 1st- and 2nd-Level Support Groups
Task 3 Organize Training Group
Task 4 Integrate Support and Training Operations Within a Help Desk Structure
DEL   Reorganized Help Desk Operational
M3 CENTRALIZED WEB SUPPORT
Task 1 Determine Web Support Content
Task 2 Define Support Objectives
Task 3 Define Site Requirements
Task 4 Design Site Look and Feel
Task 5 Review and Approve Design
Task 6 Construct Generic Web Site
Task 7 Test and Evaluate Web Site
Task 8 Implement Web Site
DEL    Web Support Site Complete
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WBS Task Name
M4 TRAINING PROGRAM
Task 1 Develop Phase 1 Training Program
Task 1.1 Determine CJIS Training Requirements
Task 1.2 Determine Maintenance Training Requirements
Task 1.3 Develop Training Plan
Task 1.4 Assign Training Resources
Task 1.5 Conduct Training
DEL    Phase 1 Training Program Complete
Task 2 Develop Phase 2 Training Program
Task 2.1 Determine CJIS Training Requirements
Task 2.2 Determine Maintenance Training Requirements
Task 2.3 Develop Training Plan
Task 2.4 Assign Training Resources
Task 2.5 Conduct Training
DEL    Phase 2 Training Program Complete
Task 3 Develop Phase 3 Training Program
Task 3.1 Determine CJIS Training Requirements
Task 3.2 Determine Maintenance Training Requirements
Task 3.3 Develop Training Plan
Task 3.4 Assign Training Resources
Task 3.5 Conduct Training
DEL    Phase 3 Training Program Complete
Task 4 Develop Phase 4 Training Program
Task 4.1 Determine CJIS Training Requirements
Task 4.2 Determine Maintenance Training Requirements
Task 4.3 Develop Training Plan
Task 4.4 Assign Training Resources
Task 4.5 Conduct Training
DEL    Phase 4 Training Program Complete
M5 DATA STANDARD UPDATE PROJECTS
Task 1 Phase 1 Data Standards Update
Task 2 Phase 2 Data Standards Update
Task 3 Phase 3 Data Standards Update
Task 4 Phase 4 Data Standards Update
M6 SECURITY POLICY UPDATE PROJECTS
Task 1 Phase 2 Security Policy Update
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M4
Task 1 ��

��Task 1.1 ��
��Task 1.2 ���

���Task 1.3 �
�Task 1.4 �����������

�����������

Task 1.5
6/30

Task 2

��
��

Task 2.1

��
��

Task 2.2 �
Task 2.3 �

Task 2.4 ���������������

Task 2.5
6/28

Task 3 ��
��Task 3.1 ��

��Task 3.2 ��
��Task 3.3 �

�Task 3.4 ���������������

���������������Task 3.5
6/29

Task 4 ��
��Task 4.1 ��

��Task 4.2 ��
��Task 4.3 �

�Task 4.4 �����������������������������

�����������������������������Task 4.5
4/12

M5 ��
��Task 1 ��

��Task 2 ��
��Task 3 ���

���Task 4
M6 ���

���Task 1
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Progress
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Summary

Rolled Up Task
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Rolled Up Progress

Split

����External Tasks

Project Summary

External Milestone

External Milestone
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External Milestone

External Milestone
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      STATE OF NORTH DAKOTA
CJIS INTEGRATION PLAN

DETAILED PROJECT SCHEDULE

 

5040\01\50267(mpp) D-27 



WBS Task Name
Task 2 Phase 3 Security Policy Update
Task 3 Phase 4 Security Policy Update
M7 TECHNICAL ARCHITECTURE UPDATES
Task 1 Develop System Designs
Task 1.1 Develop Phase 1 Systems Designs
Task 1.2 Develop Phase 2 Systems Designs
Task 1.3 Develop Phase 3 Systems Designs
Task 1.4 Develop Phase 4 Systems Designs
Task 2 Review System Designs
Task 2.1 Review Phase 1 Systems Designs
DEL    Phase 1 Designs Approved
Task 2.2 Review Phase 2 Systems Designs
DEL    Phase 2 Designs Approved
Task 2.3 Review Phase 3 Systems Designs
DEL    Phase 3 Designs Approved
Task 2.4 Review Phase 4 Systems Designs
DEL    Phase 4 Designs Approved
Task 3 Conduct Configuration Control Board (CCB) Activities
Task 3.1 Phase 1 CCB Activities
Task 3.2 Phase 2 CCB Activities
Task 3.3 Phase 3 CCB Activities
Task 3.4 Phase 4 CCB Activities
Task 4 Maintain Technical Architecture Document
Task 4.1 Update Technical Architecture During Phase 1
Task 4.2 Update Technical Architecture During Phase 2
Task 4.3 Update Technical Architecture During Phase 3
Task 4.4 Update Technical Architecture During Phase 4
M8 MANAGE PROJECT BUDGET
Task 1 Develop a Tactical Project Budget for Phase 1
Task 1.1 Determine Work Effort
Task 1.2 Balance Work Effort and Systems Costs
Task 1.3 Revise and Update Budget
DEL    Phase 1 Tactical Project Budget
Task 2 Develop a Tactical Project Budget for Phase 2
Task 2.1 Determine Work Effort
Task 2.2 Balance Work Effort and Systems Costs
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�

���
���Task 2 ���

���Task 3
M7

Task 1 �������
�������Task 1.1 ��������

��������Task 1.2 �������
�������

Task 1.3
�������������

�������������

Task 1.4
Task 2

���
���

Task 2.1
1/24 ��

Task 2.2
11/24 ���

Task 2.3
11/24 ��

��Task 2.4
3/2

Task 3 ���������������

���������������Task 3.1 �������������������

�������������������Task 3.2 ������������������

������������������Task 3.3 ������������������������������������

������������������������������������Task 3.4
Task 4 ���������������

���������������Task 4.1 �������������������

�������������������Task 4.2 ������������������

������������������Task 4.3 ������������������������������������

������������������������������������Task 4.4
M8

Task 1 �
�Task 1.1 ��

��Task 1.2 �
�Task 1.3

9/27
Task 2 ��

��Task 2.1 �
�Task 2.2
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Summary
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Split
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Project Summary
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WBS Task Name
Task 2.3 Revise and Update Budget
DEL    Phase 2 Tactical Project Budget
Task 3 Develop a Tactical Project Budget for Phase 3
Task 3.1 Determine Work Effort
Task 3.2 Balance Work Effort and Systems Costs
Task 3.3 Revise and Update Budget
DEL    Phase 3 Tactical Project Budget
Task 4 Develop a Tactical Project Budget for Phase 4
Task 4.1 Determine Work Effort
Task 4.2 Balance Work Effort and Systems Costs
Task 4.3 Revise and Update Budget
DEL    Phase 4 Tactical Project Budget
M9 PLAN IMPLEMENTATION ASSISTANCE
Task 1 Assist in Managing Project Activities
Task 1.1 Assist With Phase 1 Activities
Task 1.2 Assist With Phase 2 Activities
Task 1.3 Assist With Phase 3 Activities
Task 1.4 Assist With Phase 4 Activities
Task 2 Monitor and Report Progress
Task 2.1 Monitor Phase 1 Activities
Task 2.2 Monitor Phase 2 Activities
Task 2.3 Monitor Phase 3 Activities
Task 2.4 Monitor Phase 4 Activities
Task 3 Assist in Updating Plans
Task 3.1 Update Project Plan for Phase 2
DEL    Phase 2 Plans Updated
Task 3.2 Update Project Plan for Phase 3
DEL    Phase 3 Plans Updated
Task 3.3 Update Project Plan for Phase 4
DEL    Phase 4 Plans Updated
Task 3.4 Update Project Plan for Future Phase 
DEL    Future Phase Plans Updated
Marker Start Phase 0
Marker Start Phase 1
Marker Start Phase 2
Marker Start Phase 3
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�
�Task 2.3

7/28
Task 3 �

�Task 3.1 ��
��Task 3.2 �

�Task 3.3
7/28

Task 4

��
��

Task 4.1

�
�

Task 4.2

��
��

Task 4.3
7/28

M9
Task 1 ��������

Task 1.1 ����������������

����������������Task 1.2 ������������������

������������������Task 1.3 ������������������������������������

������������������������������������Task 1.4
Task 2 ���������������

���������������Task 2.1 �������������������

�������������������Task 2.2 ������������������

������������������Task 2.3 ������������������������������������

������������������������������������Task 2.4
Task 3 ��

��Task 3.1
7/14 �

�Task 3.2
7/14 ���

���Task 3.3
7/28 ��

��Task 3.4
7/28
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APPENDIX E 
DETAILED TACTICAL PROJECT COSTS



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

No Incremental Cost for this Project $0 $0$01A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Publication and Communication Costs $0 $0$01B $0 $0 $0

$2,000 $1,000$1,000$2,000 $1,000 $1,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Contract Staff to Measure Bench Marks $0 $3,000$3,0001B $3,000 $3,000 $3,000

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Expert Services to Establish Bench Marks $15,000 $0$01B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$01C $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Technical Architect $0 $0$01D $0 $0 $0

$40,000 $20,000$20,000$80,000 $20,000 $20,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Project Director $0 $0$01D $0 $0 $0

$60,000 $85,000$85,000$85,000 $85,000 $85,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$02A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Web Development Support (500 hours/year 
average)

$38,000 $0$02B $50,000 $50,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Web Development Support (250 hours/year 
average)

$0 $25,000$25,0002B $0 $0 $25,000

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

E-15040\01\ND Completion Plan.mdb ND003



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Acquisition and Advertising Costs $0 $0$02B $0 $0 $0

$3,000 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$02C $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Security Expert Consultants $45,000 $0$03A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Production Database) $30,000 $0$03B $0 $0 $0

$0 $5,000$5,000$5,000 $5,000 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Gigabit Ethernet Switch $36,000 $0$03B $0 $0 $0

$0 $6,000$6,000$6,000 $6,000 $6,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Software (Production Database) $45,000 $0$03B $0 $0 $0

$0 $8,000$8,000$8,000 $8,000 $8,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Database License $10,000 $0$03B $0 $0 $0

$0 $2,000$2,000$2,000 $2,000 $2,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Storage $40,000 $0$03B $0 $0 $0

$0 $7,000$7,000$7,000 $7,000 $7,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Storage (Development Database) $15,000 $0$03B $0 $0 $0

$0 $3,000$3,000$3,000 $3,000 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Database Server (No Service 
Support Costs)

$35,000 $0$03B $0 $0 $0

$0 $6,000$6,000$6,000 $6,000 $6,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

E-25040\01\ND Completion Plan.mdb ND003



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Development Web Server (No Service Support 
Costs)

$20,000 $0$03B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Enhanced Memory Systems (Database Server) $15,000 $0$03B $0 $0 $0

$0 $3,000$3,000$3,000 $3,000 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Enhanced Memory Systems (Index Server) $8,000 $0$03B $0 $0 $0

$0 $1,000$1,000$1,000 $1,000 $1,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

10/100 Ethernet Switch $21,000 $0$03B $0 $0 $0

$0 $4,000$4,000$4,000 $4,000 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Production 
Application Server)

$30,000 $0$03B $0 $0 $0

$0 $5,000$5,000$5,000 $5,000 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Software $25,000 $0$03B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Production Index 
Server)

$30,000 $0$03B $0 $0 $0

$0 $5,000$5,000$5,000 $5,000 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single Web Server (Production Web Server) $15,000 $0$03B $0 $0 $0

$0 $3,000$3,000$3,000 $3,000 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single Web Server (Production Web Server) $15,000 $0$03B $0 $0 $0

$0 $3,000$3,000$3,000 $3,000 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Server Storage (Production Index Server) $15,000 $0$03B $0 $0 $0

$0 $3,000$3,000$3,000 $3,000 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

E-35040\01\ND Completion Plan.mdb ND003



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Miscellaneous Costs $25,000 $0$03B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Certificate Server Operating System $2,000 $0$03C $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Certificate Software $12,000 $0$03C $0 $0 $0

$0 $2,000$2,000$2,000 $2,000 $2,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Digital Certificate Fee per System $9,000 $0$03C $0 $0 $0

$0 $2,000$2,000$2,000 $2,000 $2,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Certificate Server $6,000 $0$03C $0 $0 $0

$0 $1,000$1,000$1,000 $1,000 $1,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Auditing Software Components $20,000 $0$03D $0 $0 $0

$0 $4,000$4,000$4,000 $4,000 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (420 hours of programming 
support)

$42,000 $0$03D $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Software (2 Regional Serverss) $35,000 $0$03E $0 $35,000 $0

$0 $12,000$12,000$6,000 $6,000 $12,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Server Operating Systems  (2 Regional Serverss) $20,000 $0$03E $0 $20,000 $0

$0 $8,000$8,000$4,000 $4,000 $8,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Storage  (2 Regional Serverss) $25,000 $0$03E $0 $25,000 $0

$0 $8,000$8,000$4,000 $4,000 $8,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

E-45040\01\ND Completion Plan.mdb ND003



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Server Storage (2 Regional Serverss) $8,000 $0$03E $0 $8,000 $0

$0 $2,000$2,000$1,000 $1,000 $2,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (2 Regional Database 
Servers)

$30,000 $0$03E $0 $30,000 $0

$0 $10,000$10,000$5,000 $5,000 $10,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (688 hours of programming 
support)

$39,000 $0$03E $0 $30,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (2 Regional Serverss) $30,000 $0$03E $0 $30,000 $0

$0 $10,000$10,000$5,000 $5,000 $10,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (912 hours of programming 
support)

$36,000 $0$04A $30,000 $26,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Common LERMS Application $150,000 $0$04A $175,000 $250,000 $0

$0 $101,000$101,000$26,000 $57,000 $101,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (614 hours of programming 
support)

$61,000 $0$04B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

UCR and IBR Repository Software $125,000 $0$04B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (622 hours of programming 
support)

$62,000 $0$04C $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

User Information System Application Software $100,000 $0$04C $0 $0 $0

$0 $18,000$18,000$18,000 $18,000 $18,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

AFIS System Replacement Cost $250,000 $0$04D $250,000 $0 $0

$0 $88,000$88,000$44,000 $88,000 $88,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (830 hours of programming 
support)

$83,000 $0$05A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (1230 hours of 
programming support)

$123,000 $0$05B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (402 hours of programming 
support)

$40,000 $0$05C $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (390 hours of programming 
support)

$39,000 $0$05D $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$31,000 $0$06A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (308 hours of programming 
support)

$31,000 $0$06B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (464 hours of programming 
support)

$46,000 $0$07A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (840 hours of programming 
support)

$84,000 $0$07B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Digital Certificate Fee per User $0 $18,000$18,0008A $45,000 $18,000 $9,000

$0 $14,000$11,000$0 $8,000 $17,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Development Services (328 hours of programming 
support)

$0 $0$08A $33,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

IDS Probe $0 $0$08A $12,000 $0 $0

$0 $2,000$2,000$0 $2,000 $2,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (372 hours of programming 
support)

$0 $0$08B $37,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

VPN Software $0 $0$08B $25,000 $0 $0

$0 $4,000$4,000$0 $4,000 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Common Jail Application Software $0 $0$09A $200,000 $150,000 $0

$0 $61,000$61,000$0 $35,000 $61,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (662 hours of programming 
support)

$0 $0$09A $66,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (686 hours of programming 
support)

$0 $0$09B $69,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Common State's Attorney Application Software $0 $0$09B $250,000 $0 $0

$0 $44,000$44,000$0 $44,000 $44,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (378 hours of programming 
support)

$0 $0$010A $38,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (554 hours of programming 
support)

$0 $0$010B $55,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Development Services (394 hours of programming 
support)

$0 $0$010C $39,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (486 hours of programming 
support)

$0 $0$010D $49,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (366 hours of programming 
support)

$0 $0$010E $37,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (366 hours of programming 
support)

$0 $0$010F $37,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (554 hours of programming 
support)

$0 $0$010G $55,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (310 hours of programming 
support)

$0 $0$010H $31,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$011A $31,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$011B $31,000 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Common Field Reporting Application $0 $200,000$300,00012A $0 $200,000 $0

$0 $88,000$35,000$0 $0 $123,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (912 hours of programming 
support)

$0 $10,000$31,00012A $0 $21,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Development Services (366 hours of programming 
support)

$0 $0$013A $0 $37,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (366 hours of programming 
support)

$0 $0$013B $0 $37,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (382 hours of programming 
support)

$0 $0$013C $0 $38,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (692 hours of programming 
support)

$0 $0$013D $0 $69,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (692 hours of programming 
support)

$0 $0$013E $0 $69,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (554 hours of programming 
support)

$0 $0$013F $0 $55,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014A $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014B $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014C $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014D $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Unique Vendor Interfaces (4 Local System 
Interfaces)

$0 $0$014E $0 $180,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014E $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014F $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $0$014G $0 $31,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single Web Server (Test Web Server) $0 $0$15,00015A $0 $0 $0

$0 $3,000$0$0 $0 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (750 hours of programming 
support)

$0 $0$75,00015A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Storage $0 $0$15,00015A $0 $0 $0

$0 $3,000$0$0 $0 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Enhanced Memory Systems (Index Server) $0 $0$13,00015A $0 $0 $0

$0 $2,000$0$0 $0 $2,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Server Storage (Production Index Server) $0 $0$20,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Server Storage (Test Server) $0 $0$15,00015A $0 $0 $0

$0 $3,000$0$0 $0 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Single High Density Server (Production 
Application Server)

$0 $0$30,00015A $0 $0 $0

$0 $5,000$0$0 $0 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Production Index 
Server)

$0 $0$30,00015A $0 $0 $0

$0 $5,000$0$0 $0 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single Web Server (Production Web Server) $0 $0$15,00015A $0 $0 $0

$0 $3,000$0$0 $0 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Test Database) $0 $0$30,00015A $0 $0 $0

$0 $5,000$0$0 $0 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Test Server) $0 $0$30,00015A $0 $0 $0

$0 $5,000$0$0 $0 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single Web Server (Production Web Server) $0 $0$15,00015A $0 $0 $0

$0 $3,000$0$0 $0 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Storage $0 $0$85,00015A $0 $0 $0

$0 $15,000$0$0 $0 $15,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Backup Media Server $0 $0$75,00015A $0 $0 $0

$0 $13,000$0$0 $0 $13,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Single High Density Server (Production Database) $0 $0$30,00015A $0 $0 $0

$0 $5,000$0$0 $0 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

10/100 Ethernet Switch $0 $0$21,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Test Server Operating Systems $0 $0$15,00015A $0 $0 $0

$0 $3,000$0$0 $0 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Software $0 $0$45,00015A $0 $0 $0

$0 $8,000$0$0 $0 $8,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Database Software $0 $0$25,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Enhanced Memory Systems (Database Server) $0 $0$25,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Cluster Software $0 $0$25,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Cluster Software $0 $0$25,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Backup Software Systems $0 $0$60,00015A $0 $0 $0

$0 $11,000$0$0 $0 $11,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Web Farm Software $0 $0$25,00015A $0 $0 $0

$0 $4,000$0$0 $0 $4,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (282 hours of programming 
support)

$0 $0$28,00015B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

VPN Software $0 $0$45,00015B $0 $0 $0

$0 $8,000$0$0 $0 $8,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Development Services (922 hours of programming 
support)

$0 $61,000$30,00016A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Web-based NDLETS $0 $100,000$75,00016A $0 $0 $0

$0 $13,000$0$0 $0 $31,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (736 hours of programming 
support)

$0 $0$74,00016B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Citation Fee and Resitution Management 
Application

$0 $0$150,00016B $0 $0 $0

$0 $26,000$0$0 $0 $26,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (788 hours of programming 
support)

$0 $79,000$016C $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Intelligence Repository $0 $215,000$016C $0 $0 $0

$0 $0$0$0 $0 $38,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (532 hours of programming 
support)

$0 $0$53,00017A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (806 hours of programming 
support)

$0 $81,000$017B $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (314 hours of programming 
support)

$0 $31,000$018A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Unique Vendor Interfaces (3 Local System 
Interfaces)

$0 $105,000$018A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Development Services (432 hours of programming 
support)

$0 $43,000$019A $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

DSS System Software $0 $50,000$019A $0 $0 $0

$0 $0$0$0 $0 $9,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (702 hours of programming 
support)

$0 $0$019B $0 $0 $70,000

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

DSS System Software $0 $0$019B $0 $0 $350,000

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$0M1 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (60 hours of programming 
support)

$6,000 $0$0M2 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Centralized Help Desk Software Upgrade $30,000 $0$0M2 $0 $0 $0

$0 $5,000$5,000$5,000 $5,000 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Helpdesk FTE 8x5 $0 $0$0M2 $0 $0 $0

$43,500 $58,000$58,000$58,000 $58,000 $58,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Helpdesk FTE 24x7 $0 $0$0M2 $0 $0 $0

$0 $313,200$313,200$0 $313,200 $313,200

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Helpdesk FTE 24x7 $0 $0$0M2 $0 $0 $0

$0 $313,200$313,200$0 $0 $313,200

CAPITAL / ONETIME COSTS 

OPERATING COSTS

E-145040\01\ND Completion Plan.mdb ND003



STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

Automated Support and Resolution Software $15,000 $0$0M3 $0 $0 $0

$0 $3,000$3,000$3,000 $3,000 $3,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (60 hours of programming 
support)

$31,000 $0$0M3 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Development Services (224 hours of programming 
support)

$4,000 $3,000$3,000M4 $4,000 $3,000 $3,000

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Training Program Costs (Estimated External 
Training Costs)

$0 $0$0M4 $0 $0 $0

$30,000 $20,000$20,000$30,000 $30,000 $10,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Technical Training Program Costs (Estimated 
External Technical Training Costs)

$0 $0$0M4 $0 $0 $0

$10,000 $8,000$8,000$10,000 $10,000 $5,000

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$0M5 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$0M6 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$0M7 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

No Incremental Cost for this Project $0 $0$0M8 $0 $0 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS

Implementation Expert - Management Consulting $100,000 $0$50,000M9 $100,000 $50,000 $0

$0 $0$0$0 $0 $0

CAPITAL / ONETIME COSTS 

OPERATING COSTS
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STATE OF NORTH DAKOTA
CJIS IMPLEMENTATION PLAN

TACTICAL PROJECTS COST DETAIL

ITEM DESCRIPTION FY0304 FY0708FY0607PROJECT 
ID FY0203 FY0405 FY0506

$2,253,000 $1,752,000

$459,000$188,500

$1,651,000 $1,644,000

$879,200

$1,024,000 $460,000

$1,313,400 $1,536,400 $1,626,400

CAPITAL / ONETIME COST TOTALS 

OPERATING COST TOTALS

CJIS IMPLEMENTATION PLAN TOTALS FY0304 FY0708FY0607FY0203 FY0405 FY0506
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